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Executive Summary

This Executive Summary provides an overview of the feasibility study and highlights the key findings
and conclusions that are further detailed in this report. The Northern San Joaquin Valley Water -
Reclamation Project inclndes assessment of the recycled water markets, review of regulatory
reqivrements, development and evaluation of alternatives for regional water recycling and wastewater
treatment, selection of a recommended alternative(s), and development of an implementation plan.

The drivers for a recycled water project can be linked to benefits related to
wastewater treatment and disposal, water supply and quality, and enwronmental
protection and enhancement.

These key drivers were used to develop goals and objectives for the Project through workshops with the
City of Modesto and the Project team. The goals and objectives were:

= To meet the City’s wastewater treatment and disposal needs. (Water Quality)

= To reduce the impact of wastewater discharge on the San Joaquin River while con51dermg
environmental benefits.

=  To help meet the City’s water supply needs.

= To meet, where feasible, the Northern San Joaquin Valley regional water supply and wastewater
treatment and disposal needs.

» Identify, and rank projects based on criteria, including political feasibility, environmental
feasibility, and cost effectiveness.

= Identify a recommended alternative or alternatives for further evaluation,

Future growth in the Northern San Joaquin Region will increase water use and
require wastewater treatment and disposal upgrades.

In 2002, the City of Modesto’s average total daily production of drinking water was approximately 73.3
million gallons per day (mgd) for the entire service area, with an annual production total of 82,100 acre-
feet (AF) (West Yost & Associates, March 2003). Water production to meet future projected demands is
expected to increase to approximately 122,200 AFY at the current general plan build-out level (West Yost
& Associates, March 2003).

Groundwater and surface water are the major sources of drinking water supply for the City of Modesto.
The sustainable yicld of the groundwater basin is estimated to be approximately 50,000 AFY. The
surface water supply for the City’s water system is provided by the Modesto Irrigation District (MID)
from the Tuolumne River. The MID Water Treatment Plant provides an average daily flow capacity of
30 mgd. A 30-mgd expansion of the MID surface water treatment plant is in the process of being
implemented to help meet future needs. '

Table ES-1 summarizes wastewater flows to the City of Modesto WWTP’s. Disposal of treated
wastewater i3 achieved through evaporation, percolation ponds, ranch irrigation, and discharge to the San
Joaquin River (seasonal).
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Table ES-1: Modesto Primary and Sécondary Wastewater Treatment Plant Flows-Yrs 2008-2002

Process Component Average Flow | Season
: {(mgd)"

Primary Influent 24.5 Year Round

Segregated Cannery Waste to Ranch 16.4 July-Sept

Secondary WW Trrigation to Ranch 13.0 Year Round; varies with weather,

i soil conditions.

Secondary WW Discharge to San Joaguin River 25.5 Nov (or Dec)-May; varies with
available water quality, and river
flows, NPDES permitied discharge
Oct 1-May 31.

Footnotes:
a.  Reported monthly average flow is based on data provided by City of Moedesto for period from Januvary 2000 to December 2002,

Under current conditions, during a dry year, Modesto is expected to have a disposal capacity shortfall of
approximately 500 million gallons. The City is in the process of implementing a Dissolved Air Floatation
(DAF) project which will reduce total suspended solids {TSS) concentrations of the wastewater effluent
allowing for increased disposal capacity to the San Joaquin River in the fall. This is expected to meet
current capacity needs but does not provide for future projected increases in wastewater flow.

In addition to treatment and disposal capacity upgrades, more advanced wastewater treatment may be
required in the future. Discharge requirements continue to become more stringent as the State continues
to investigate and regulate more contaminants. Discharge requirements are expected to become more
stringent due to 1) tightening of Water Quality Control Plan (Basin Plan) water quality objectives by the
RWQCB (eg, for salinity), 2) the implementation of the California Toxics Rule (CTR) through the State’s
Implementation Plan (SIP), and 3) total maximum daily load (TMDL) requirements for surface waters.

The City of Modesto conducted two stakeholder workshops to identify interested
parties and collect information and comments on the Project.

A number of the cities surrounding Modesto (see Figure ES-1) provide municipal wastewater services in
their service areas. These cities, plus local irrigation districts in the region, and other agencies such as
Stanislaus County government, were identificd as potential stakeholders for the project and were invited
to two stakeholder workshops.

The first workshop was an informative workshop to introduce the Project, collect information, obtain
feedback, and identify stakeholders interested in participation. A second workshop was held to present
and discuss preliminary wastewater regionalization and recycling concepts with stakeholders and to
collect comments on the conceptual alternatives.

The use of recycled water for urban use (in the Modesto service area) and water
sale opportunities are the markets thought to be the most feasible.

An assessment of urban, agricultural, water sale, environmental, and groundwater recharge opportunities
led to the selection of urban use and water sale opportunities as the most promising recycled water
markets. The potential urban market includes landscape irrigation, industrial reuse, and other non-potable
uses. The potential market users include parks, golf courses, schools, the top 50 industrial water users,
and dual plumbing of new developments.
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Figure ES-1: City of Modeste and Other Cities

There are a number of agencies that are interested in the region’s potential recycled water supply for
agricultural use. The use of recycled water for local agricultural irrigation (in either MID or Turlock
Irrigation District (TID) service areas) is limited due to a number of issues, the primary issue being the
availability, reliability and low cost of raw surface water and/or groundwater currently available to water
users in both MID and TID service areas.

Beyond irrigation, the San Joaquin River National Wildlife Refuge (SJRNWR) is a potentially signiﬁcant
opportunity for wetlands enhancement. Groundwater recharge projects do not appear feasible at this time
due to treatment requirements and associated project costs.

Based on the intended use of the recycled water, meeting Title 22 Disinfected Tertiary Recycled Water
regulation would be required for agricultural use or urban use. Title 22 Disinfected Tertiary Recycled
Water is filtered and disinfected. The precise requirements for SIRNWR are unknown at this time, but
cost estimates for the implementation of recycled water development were prepared based upon the
expected requirements.



City of Modesto

Northern San Joaguin Valley Water Reclamation Project

June 2045
Page ES-4

Urban use and Water Sale Alternatives appear to be the most feasible_

opportunities.

This feasibility study included development and assessment of four cOncép'tual-le'vel recycled water

alternatives. These alternatives are representative of types of projects that could be implemented and are

not intended to meet all the goals and future needs. This set of alternatives of four alternative make up a
toclbox of options that could be combined to form an overall recycled water project that meets future
needs and goals. Table ES-2 summarizes the estimated costs of the alternatives. It should be noted that
federal and state funding is available and has not been considered in reducing the net project costs shown
in the table. ' ' '

Table ES-2: Summary of Estimated Costs

Project Alternative Total Total Capital Total Annual Unit Cost (per
Construction Cost Annualized | Yield (AFY) AFY)
. Cost ' - Cost :
Maodesto Only/No RW T
Project Alternative” . :
Existing Flow, 25.5 MGD $4,500,000 $5,850,000 $925,000  $500°
2025 Flow w/o RO $75,900,000 598,670,000 $8,600,000 | . - : $240°
2025 Flow w/ RO $286,163,000 [ $372,012,000 $39.402,000 $1,000
Recycled Water Plant at
the Primary Treatment
Plant Alternative
2 MGD $12,137,000 $15,801,000 $1,769,000 1,140 ~ 81,550
4 MGD $22,550,000 $29,343,000 .$3,310,000 2,100 $1,580
6 MGD $32,147,000 $41,827,000 $4,764,000 3,180 $1,500
8 MGD $42,134,000 $54,814,000 $6,256,000 4,250 $1,470
10 MGD $51,834,000 $67,433,000 $7,722,000 . 5,360 $1,440
Ripon and Salida Satellite $18,464,000 $24,018,000 $2,354,000 1,060 $2,220
Treatment Plant
Alternative, 2 MGD
Water Sale Alternative, 37 $103,493,000 [ $134,589,000 $14,469,000 20,000 $720
MGD '
Beard Satellite Treatment
Plant Alternative
5 MGD $48,099,000 $62,529,000 $6,604,000 1,380 $4,790
10 MGD w/o RO $47,730,000 $62,080,000 $6,049,000 2,760 $2.190
10 MGD w/ RO $104,220,000 |  $135,517,000: $13,994,000 2,760 $5,070
Notes:

1. Annualized costs are based on a 30-year recovery period at 6% interest.

A construction contingency of 50% and engineering, legal, administrative, and environmental contingency of 30% were applied to the
construction cost estimates. These high cost multipliers were appropriate due to the preliminary nature of this feasibility study.
Environmental constraints, retrofit needs, geotechnical considerations, and other factors have not been evaluated or taken into
consideration,

3. Additional work is necessary to refine project elements and costs.

Footnotes:

a.  The estimated unit cost of the No RW Alternative should not be directly compared to the recycled water alternatives as other benefits
need to be considered. The unit costs are used as a basis for the avoided cost of disposal berefit associated with each recycled water
alternative.

b.  Existing flow unit disposal capacity cost was calculated assunting an increase capacity of 1,800 AFY. The 2025 unit disposal capacity
cost was calculated assuming an increase of 30.5 mgd (34,200 AFY) plus the 1,800 AFY associated with the DAF facilities,

The benefits of each alternative were then assessed and compared to estimated alternative costs to assess
the feasibility of the project alternatives and to develop conclusions. Figure ES-2 shows a comparison of
the annual costs and estimated benefits of each of the alternatives. Given the conceptual nature of this

o
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evaluation, only preliminary conclusions could be drawn regarding a recommended recycled. water-
alternative.

Figure ES-2: Estimated Annual Costs and Associated Benefits

$2,500H
$2,000 -
$1,500
$1,000

$500

Annual Unit Cost/Unit Benefit (3 per AL)

10

Primary Plant Ripon/Salida Water Sale . Beard Sat, Plant
(10 MGD) Satellite Plant wie RO {10 MGD)

Notes:

The benefit range is associated with the varying levels of treatment required for future wastewater disposal,

2. Unit benefit values are summarized in Section 5.8.

3. Potential benefits are related to water supply, wastewater disposal, avoided cost of water supply capacity, avoided cost of wastewater
disposal capacity, supply reliability, environmental enhancement, and regionalization. Other factors such as ease of implementation,
public acceptance, and political feasibility should also be considered.

Benefit values of the urban and water sale alternatives may exceed project costs providing a net benefit.
The Ripon/Salida Satellite Treatment Plant Alternative and Beard Satellite Plant Alternative do not
appear to be practical at this preliminary level of analysis. However, due to the very conceptual nature of
this feasibility study, it is recommended that these alternatives not be eliminated from future
consideration. The following paragraphs provide additional discussion of the alternatives.

The water sale alternative is the most cost effective recycled water project. The project would result in
beneficial use of recycled water which is a reliable supply. Environmental benefits will be realized as
diversions of San Joaquin River water are reduced. Wastewater disposal capacity would be increased
with the use of recycled water. This project would require an agreement with an irrigation district for use
of the water. From an implementation perspective, this project is expected to require significant work and
negotiation with an irrigation district. In conjunction with this project, recycled water may also be used in
the SIRNWR which would use the supply for wetlands enhancement.

A recycled water project at the primary treatment plant would primarily serve urban customers. This
would have water supply and wastewater benefits. The quantity of recycled water produced would be
significantly less than the envisioned water sale alternative. However, this project would be a good
project to demonstrate the beneficial use of recycled water and build support for a more extensive
recycled water project beyond the City boundary.
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The Ripon and Salida Satellitc Treatment Plant Alternative is a representative example of the type of
project that could be implemented by a group of stakeholders, The concept would provide recycled water
to the City of Modesto Comprehensive Planning Districts (CPDs) and is therefore contingent on these
future developments. Markets for other groups of stakeholders have not been identified. This alternative
would result in water use and wastewater disposal benefits. Unit costs for this alternative are relatively
high as primary, secondary, and disposal upgrades would be required, in addition to tertiary and
disinfection processes.

The Beard Satellite Treatment Plant Alternative has the highest unit cost of the récycled water alternative
as currently defined. The high cost is related to the assumed need for reverse osmosis (RO) treatment to
meet industrial water quality requirements for low salinity water. As discussed in Section 5.7, the Beard

Satellite Treatment Plant Alternative is envisioned to be a joint project with a cogeneration facility. The

cogeneration facility is only a conceptual idea that has yet to formally be investigated. Although this
alternative has a high unit cost, it is recommended that the City evaluate the alternative if the City moves
forward with a cogeneration investigation.

Considering the number of unknowns and issues that need to be investigated for each of the alternatives,
the Project Team and City of Modesto staff have identified a recommended strategy for continuing work
on the Project.

The recommended strategy (a four-phased approach) for a recycled water project
is to pursue the most promising alternatives that were developed.

A four-phased approach was developed to pursue recycled water opportunities ranging from urban uses in
Modesto to regional water recycling over broad geographies with the hope that the optimal projects will
result. The four phased approach includes:

¢ Phase | - Urban Recycled Water served by the City of Modesto Primary Treatment Plant

{Near-term)
- » Phase 2 - Regionalization Treatment and Recycling Alternatives (Near-term to Mid-term)

o Patterson conveyance system to the existing Secondary Treatment Facility
o Construction of the Ripon, Salida, and Riverbank Satellite Treatment Plant

¢ Phase 3- Water Sale Alternative with an Irrigation District and/or SIRNWR (Mid-term)
Phase 4 - Regional Recycled Water Facility Serving other Agencies/Districts (Long-term)
o Westlands Water District
o South San Joaquin Valley

The timeframes for implementation include a near-term (next 5 years), mid-term (5 to 8 years), and long-
term (8+ years) strategy for the development of recycled water for the City of Modesto and its interested
stakcholders. Figures ES-3 to ES-5 are schematic diagrams of Phases 1 through 3. Figure ES-3 shows
the proposed Phase 1 project with recycled water facilities at the existing primary treatment plant and
service to the urban service area.
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Figure ES-3: Schematic of the Recycled Water Served by the Modesto Primary Treatment Plant

o
Screen & Grit Removal
Secondary Plant
Chicriration Urban Recycling

Figure ES-4 shows the proposed Phase 2 project with a Satellite Treatment Plant that would serve
recycled water to urban customers in the City of Modesto service area. It is envisioned that recycled
water would serve new developments also known as Comprehensive Planning Districts (CPDs).
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Figure ES-4: Schematic of the Ripon and Salida Satellite Treatment Option

i
Orchard Ingation

-

Chlorination Urban Recycling (2MG0)

Solids Handling

Naw ozt facilies

Figure ES-5 shows the proposed water sale alternative to an irrigation district. This project would entail
construction of recycled water facilities at the existing secondary treatment plant and sale of recycled
water to an irrigation districts. Conceptually, it is thought that recycled water would offset river
diversions that are expected to be an environmental benefit to the Sacramento/San Joaquin Delta.

The Phase 4 project is similar to Phase 3 and would expand recycled water use through additional
recycled water sale to other irrigation districts.

L)
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o ) Figure ES-5: Schematic of Water Sale
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The estimated unit cost of the Phase 1-3 Projects combined is $930 per AF.

The concept level estimated costs of the Phase 1-3 projects are presented in Table ES-3. The cost of the
Phase 4 project has not been developed as details and costs of the alternative cannot be precisely
estimated at this time and will vary significantly, depending on the interests of the future stakeholders.
Estimated costs are in Summer 2003 dollars.
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Table ES-3: Estimated Cost Summary of Phase 1, 2, and 3 Project Approaches
Project Element Estimated Cost

Phase 1° Phase 2° Phase 3° Total

. Raw Construction Costs $34,556,000 $12,309,060 $68,995,000 | $115,860,000

Construction Contingency (50%) $17,278,000 $6,155,000 $34,498.000 | $57,931,000

Total Construction Cost $51,834,000 $18,464,000 | $103,493,000 | $173,791,000

| Right of Way $49,000 $15,000 $48,000 - $112,000

Engr, Legal, Admin, and Environ. (30%) $15,550,000 $5,539,000 $31,048,000 | - $52,137,000

Total Capital Cost $67,433,000 $24,018.000 | $134.589,000 | $226,040,000

Annualized Capital $4.899.000 $1,745,000 $9,778.000 $16,422,000

Combined Annual Q&M $2,823,000 $609,000 $4,691,000 $8,123,000

Total Annualized Cost $7,722,000 $2,354,000 $14.,469,000 $24,545,000

Annual Yield (AFY) 5,360 1,060 20,000 26,420

Unit Cost $1,440 $2.220 $720 $930

Notes: .

I, Annmualized costs are based on a 30-year recovery period at 6% interest.
Footnotes:
a.  Estimated cost for the 10 MGD Urban Use Alternative at the Primary Treatment Plant.
b.  Estimated cost for the Ripon and Safida Satellite Treatment Plant Alternative. Does not include costs associated with Escalon joining
the project.
¢,  Estimated cost for the Water Sale Altemative to a near by irrigation district.

In addition fto local SJunding, Federal and State funding is available for recycled
water projects.

Projects can be funded on the local level through municipal debt (bonds or certificates of participation)
that can be repaid through utility rates (increases in water or sewer rates), impact fees, or special
assessments. The regional and/or water sale aspects of the water recycling projects would also provide an
opportunity for a joint project. This may result in a cost sharing opportunity for the City, with one or
more stakeholders, or with 2 water importer.

Funding for projects may also be available from Federal and/or State agencies. State and Federal grants
and loans from the State Water Resources Control Board (SWRCB), California Department of Water
Resources (DWR), and the U.S. Bureau of Reclamation (USBR) may apply to these project phases.
Grant funding would reduce the amount of local funding needed for the project, reducing its unit cost, and
improving the project’s financial feasibility.

The recommended implementation approach is to complete a facilities planning
Pphase followed by design and construction, as feasibility dictates.

Additional planning-level work is needed to further refine the alternatives recommended as part of the
phased approach. The next steps should include stakeholder coordination, funding strategy development,
detailed market analysis, public outreach planning, additional engineering evaluation, and environmental
compliance.

Figure ES-6 shows the implementation schedule for the next phase of planning work. Design and
construction phases are not shown in the schedule but are expected to follow the completion of the
Environmental Document and the Facility Plan Report.




|

City of Modesto _ ' ~ June 2005
Northern San Joaguin Valley Water Reclamation Project - Page ES-11

} Figure ES-6: Implementation Schedule for Facility Planning and Project Refinement
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1 Introduction

Recycled water projects have continued to be implemented throughout California to augment water
supply as the cost of additional freshwater supplies continues to increase. High quality water is a valuable
resource that continues to be in short supply throughout California. A number of agencies throughout the
state are in short supply and are evaluating alternatives to meet future demand.

Additionally, the continued increase in the regulatory requirements associated with wastewater treatment
and disposal in the northern San Joaquin Valley has resulted in many cities and agencies reevaluating
their wastewater treatment and disposal options. The concept of increased regionalization of wastewater
treatment and disposal is appropriate to determine the most cost-effective strategy for meeting future
regulatory requirements.

The City of Modesto retained Raines, Melton, & Carella, Inc. (RMC), in association with Black & Veatch
(B&V), to evaluate the feasibility of the Northern San Joaquin Valley Water Reclamation Project
(Project). The purpose of the feasibility study was to identify a cost effective water recycling project that
would meet the needs of both the City and the region.

The City of Modesto applied for and secured grant funding for the Project from the State Water
Resources Control Board (SWRCB) through the Water Recycling Facilities Planning Grant Program.
The grant provides a 50% cost share with the City up to $75,000. This Feasibility Study Report includes
an assessment of the recycled water market, review of regulatory requirements, development and
evaluation of alternatives for water recycling and regionalization of wastewater treatment, selection of a
recommended alternative(s), and an assessment of the feasibility of implementation of a regionalized
wastewater treatment and/or a recycled water project.

Half of the $75,000 grant ($37,500) would be dispersed to the City upon substantial completion of the
Draft Feasibility Study Report. The City would be eligible for the other half of the grant upon completion
of related environmental documents and obtaining market assurances, which are not part of this Study.

The City of Modesto is located in Stanislaus County in the heart of the Central Valley and is home to
approximately 190,000 people. Located near Highway 99, the City is surrounded by various agricultural
irrigation districts and supports cannery and other agricultural processing activities. The City is also
surrounded by a number of smaller cities and communities as shown in Figure 1-1.
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Figure 1-1: City of Modesto and Other Cities

A number of the cities surrounding Modesto provide municipal services in their service areas. These
cities plus local irrigation districts in the region and other agencies such as Stanislaus County government
were identified as potential stakeholders for the project. Table 1-1 lists the potent1a1 stakeholders for the
project, specifically cities and communities.
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Table 1-1: Potential Stakeholders (Cities, Irrigation Districts, and Other Agencies)

Cities Irrigation Districts and Other Stakebolders

City of Modesto ' . | .Stanislaus County

City of Manteca San Joaquin River National Wildlife Refuge

City of Ripon Modesto Irrigation District

City of Salida Turlock Irrigation District

City of Escalon ‘West Stanislaus Irrigation District

City of Riverbank Eastside Irrigation District

City of Oakdale Westlands Irrigation District

City of Waterford

City of Hughson

City of Ceres

City of Keyes

City of Denair

City of Turlock

City of Patterson

City of Hilmar

City of Delhi

City of Grayson

The City of Modesto conducted two stakeholder workshops to collect information and comments on the
Project. The first workshop was an informative workshop to introduce the Project, collect information,
obtain feedback, and identify stakeholders interested in participation. A second workshop was held to
present and discuss preliminary concepts with stakeholders and to collect comments on the conceptual
alternatives.

1.1 Project Goals and Objectives

Drivers for recycted water projects can be linked to benefits related to wastewater treatment and disposal,
water supply and quality, and envirommental protection and benefit. These key drivers were used to
develop goals and objectives for the Project through workshops with the City of Modesto and the Project
team, The goals and objectives were:

=  Tomeet the City’s wastewater treatment and disposal needs. (Water Quality)

= To reduce the impact of wastewater discharge to the San Joaquin River while considering
environmental benefits.

= To help meet the City’s water supply needs.

»  To meet, where feasible, the Northern San Joaquin Valley regional water supply and wastewater
treatment and disposal needs.

= Identify, and rank projects based on criteria, including political feasibility, environmental
feasibility, and cost effectiveness.

= Identify a recommended aliernative or alternatives for further evaluation.

1.2 Feasibility Study Organization

This feasibility study report consists of two volumes. Volume I of the Feasibility Study contains the
Feasibility Study Report. It is organized into the sections below. A list of references utilized for the
compilation of this Feasibitity Study is provided at the end of Volume 1.

=  Section 1 — Introduction (this section)




City of Modesto o . : June 2005

Nofthern San Joaquin Valley Water Reclamation Projett o Page 1-4

Section 2 — Study Area Characteristics. This section identifies the current conditions in the
Northern San Joaquin Valley region including hydrologic features, water usage, water guality, land
use, future projections and the water supply picture. Section 2 also reviews the existing wastewater

_treatment facilities (WWTF’s) in the region, including effluent flows, water quality, seasonal issues

and discharge requirements.

Section 3 — Market Assessment. This section identifies potential users of recycled water, including

urban, agricultural, water sale, environmental, and groundwater recharge uses. Water quantity and

quality requirements, design requirements, unique issues, and implementation hurdles are identified
for each type of use.

Section 4 — Alternative Development and Assessment. This section identifies the conceptual
alternatives that were developed and assesses the feasibility of each alternative. Conceptual level cost
estimates were developed and benefits were identified for each alternative.

Section 5 — Recommended Strategy. This section identifies a recommended four phased strategy
for near-term and long-term recycled water use in the region. At this stage in the evaluation, it was
determined that the recommended strategy should include continued pursuit of several alternatives.
Costs for the overall project are identified, as well as the impacts and legal and/or institutional issues
associated with the proposed project.

Section 6 — Next Steps. This section identifies the recommended next steps for the project including
an implementation strategy and schedule.

Volume II of the Feasibility Study contains five appendices. The appendices are as follows:

Appendix A — Goals and Objectives Workshop Technical Memorandum (TM). This TM details
the preliminary ddta and information that was collected for the goals and objectives workshop. The
TM also summarizes the goals that were developed by the project team and the City of Modesto.
Meeting minutes from the first stakeholder workshop are also included.

Appendix B — Market Assessment TM. This TM identifies the markets that were investigated
during the initial phases of work. Urban, agricultural, water sale, environmental, and groundwater
recharge opportunities were investigated. The TM provided the basis for refinement during the
alternative development phase of the Feasibility Study.

Appendix C — Regulatory Assessment TM. This document provides an analysis of the regulatory
setting in the region related to wastewater treatment and disposal requirements. Title 22 treatment
requirements for recycled water use are also summarized.

Appendix D — Water and Wastewater Needs TM. This document focuses on the City of
Modesto’s existing and future wastewater and water needs. The document primarily sumimarizes data
from other reports and sources.

Appendix E — Identify and Develop Alternatives TM. This TM identifies the conceptual
alternatives that were developed for the Project. Cost estimates were developed and detailed for each
of the conceptual alternatives. The TM details the facility and cost assumptions used for each
alternative.
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2 Study Area Characteristics

This section identifies the setting of the Northern San Joaquin Valley Water Reclamation Project
including hydrology, land use, and water sources. This section also describes the wastewater treatment
facilities in the region that are potential sources of recycled water.

This section is organized as follows:

»  Basin Setting
= Water Needs
=  Wastewater Needs

2.1 Basin Setting

The Northern San Joaquin Valley region (generally Stanislaus County) is located in the heart of the
agriculturally rich central valley with the Sierra Nevada mountain range to the east and the Diablo
mountain range to the west. Agriculture is the primary basis of the economic prosperity in the region.
Stanislaus County is home to a population of approximately 450,000 (2000 Census data). Over the next
20 years the population in the County is expected to double.

2.1.1- Climate

The major features of the area’s climate are hot, dry summers and cool, wet winters. Most of the
precipitation occurs from November to March with little to no precipitation occurring during the summer
months from June to September. The average annual rainfalt is 12 inches. The lowest rainfall year of
record was in 1913, registering 4.30 inches, while the highest recorded rainfall was 26.01 inches in 1983.
Summer temperatures commonly are above 85 degrees F and may exceed 100 degrees F, but rarely in
excess of 105 deprees F. Winter temperatures commonly fall below 32 degrees F, but they are rarely
lower than 25 degrees F (B&V, 2000).

2.1.2 Hydrology

The major surface waters in the region include the San Joaquin River, Stanislaus River, Tuolumne River,
Dry Creek, and Merced River. The Tuolumne River is a major water source for the region as it provides
supply for agricultural, municipal, and industrial uses. The Tuolumne River originates to the east in the
Sierra Nevada mountain range and flows into Don Pedro Reservoir. Spring snow melt for the 1,880
square mile Tuolumne River watershed provides runoff into Don Pedro Reservoir for use during the
irrigation season (B&V, 2000).

The Tuolumne River supply was developed near the turn of the 20" century by the Modesto Irrigation
District (MID} and Turlock Irrigation District (T1). These two private irrigation districts constructed the
La Grande Dam, Modesto Reservoir, and Don Pedro Reservoir to store water and facilitate beneficial use.
The Districts have also constructed conveyance canals, control structures, pipelines, and pump stations
throughout their service area to deliver water to agricultural lands. MID also delivers water to the City of
Modesto for municipal and industrial uses.

The San Joaquin River is tributary to the Sacramento/San Joaguin Delta and is the major drainage
pathway for the San Joaquin Valley. Tributary flows to the San Joaquin River originate in the Sierra
Nevada mountain range. Major tributary rivers include the Stanislaus River, Tuolumne River, Merced
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River, Chowchilla River, and Fresno River. These surface waters are used beneficially for agriculture,
municipal, and industrial use.

The San Joaquin River watershed does have water quality issues associated with agricultural drainage and
runoff. Salinity, selenium, boron, organophosphate pesticides and toxicity are concerns in the watershed
(DWR, August 2003)

2.1.3 Groundwater Basin

The Northern San Joaquin Valley region sits atop a portion of the San Joaquin Valley groundwater basin.
The City of Modesto and other local stakeholders are geperally located above the Modesto,
Tueclumne/Stanislaus, Turlock, and northern portion of the Delte-Mendota subbasins. Groundwater in the
region is alsc pumped by other Cities, purveyors, or private partics.

Groundwater from the Tuolumne/Stanislavs and Turlock groundwater basins are pumped by the City of
Modesto for municipal and industrial use. The sustainable municipal yield of the groundwater basin is
estimated to be approximately 50,000 AFY and is pumped from approximately 118 wells (B&V, 2000).
Recently, several groundwater wells have had to be abandoned due to high wranium concentrations,
therefore reducing the peak pumping capacity of the groundwater supply. Wells have also been
abandoned due to high nitrate concentrations.

2.1.4 Land Use

The primary land uses in the Northern San Joaquin Valley region are agricultural, native vegetation,
pative riparian, and urban land uses such as residential, commercial, and industrial. Irripated agricultural
land is located throughout the region and is supported by various irrigation Districts. MID and TID
collectively supports over 200,000 acres of irrigated agricultural fand in the region. Crops grown in the
region include almonds, alfalfa, peaches, nectarines, comn, grapes, and other fruits and vegetables.

The Cities of Modesto, Turlock, and Manteca are the major urban area in the region with populations
greater than 50,000. The region also is host to a number of smaller cities located throughout the valley.
Urban areas in the region continue to expand as the cities in the region grow. Agricultural land has been
and is expected to continue to be converted to urban uses to allow growth. Figure 2-1 shows the land use
and the City’s primary and secondary wastewater treatment plants.
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Figure 2-1: Northern San Joaquin Valley Land Use and City of Modesto Wastewater Treatment
Plants : : '

————

2.2 Wastewater Needs

The City of Modesto Wastewater Treatment Facilities are located on two sites, separated by
approximately 7 miles. The Sutter Avenue primary plant (headworks, primary clarification, and solids
handling) is adjacent to the Tuolumne River, within a residential area. The Jennings Street secondary
plant (oxidation ponds, storage, and ranchlands) is within an agricultural region adjacent to the San
Joaquin River. Figure 2-1 shows the location of the two Wastewater Treatment Plants (WWTP’s) in
relation to urban and agricultural centers.

This section summarizes the wastewater treatment and disposal setting in the region but primarily focuses
on the City of Modesto. For additional information and details on the wastewater treatment issues,
facilities, and flows refer to Appendix D Water and Wastewater Needs TM.

2.2.1 City of Modesto Existing Facilities

Figure 2-2 presents a treatment schematic of the existing City of Modesto WWTP. Domestic wastewater
is treated at the primary treatment plant. After primary treatment, effluent from the primary plant is
pumped approximately 7 miles to the secondary plant through twin 60-inch outfall pipelines. There the.
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) ~primary effluent is treated further and either applied to the ranchland or discharged to the river within
restricted months, Wastewater from the seasonal canneries is segregated from domestic wastewater
flows, and is applied directly to the City-owned ranchlands,

Figure 2-2: City of Modesto WWTP Treatment Schematic
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2.2.2 Current and Future Wastewater Fiows

Wastewater flows ag reported by the City of Modesto WWTP personnel from 2000 to 2002 are presented '
in Table 2-1. Discharges to the secondary plant ranch and San Joaquin River are seasonal.

Table 2-1: Modesto Primary and Secondary Wastewater Treatment Plant Flows-Yrs 2000-2002 :

Process Component Average Season
Flow (mgd)"

Primary Influent 24.5 Year Round

Segregated Cannery Waste to Ranch 16.4 July-Sept :

Secondary WW lrrigation to Ranch 13.0 Year Round; varies with weather,
soil conditions.

Secondary WW Discharge to San Joaquin River 255 Nov (or Dec)-May; varies with
avatlable water quality, and river
flows. NPDES  permitted
discharge Oct 1-May 31.

Footnotes: .
a.  Reported monthly average flow is based on data provided by City of Modesto for period from January 2000 to December 2002,

The 1995 Wastewater Master Plan provided flow projections through the year 2015, reproduced herein as
Table 2-2.

Table 2-2: Year 2015 Projected Wastewater Flows (mgd)

Flow Component | Reguiar Season | Canning Season Normal Normal and
Infiltration/Inflow | Intentional 1/1
(1924]

Avg. Daily Dry 54.62 54.62 - -
Large Industrial Users 3.81 24.82 - -

Total 58.43 75.44 - -

Peak Dry Weather 72.36 9337 - -

Peak Wet Weather, - - 81.19 103.69
1-Year Storm

Peak Wet Weather, - - 96.26 108.76
5-Year Storm

Domestic wastewater flows have increased only slightly (11% from 22.0 to 24.5 mgd) from 1994 to 2004
and cannery segregation flows have actually declined {33% from 24.8 mgd to 16.4 mgd) over the same
period. A 2003 study of the City’s water demands determined a similar trend over the last three years
(1999, 2000, and 2001) metered (non-residential consumption has decreased about 19%, while unmetered.
(residential) consumption has increased by about 18%. This is likely due to the shutdown or slowdown in
production by the area’s industrial and food processing facilities, which is evidenced by a decrease in,
water use by the City’s highest water users, together with an increase in residential development.

Despite an increase in applications for industrial water and sewer service, future wastewater flows are
unlikely to reach the elevated levels shown in Table 2-2 for the year 2015. A wastewater master plan
update is currently being prepared and will provide revised wastewater flow projections.

2.2.3 Disposal Capacity

Wastewater disposal is a primary driver for recycled water projects because reclamation is an effective
disposal method. Currently, disposal of the City of Modesto’s secondary eftluent is achieved through
land reclamation, San Joaquin River discharge, pond system evaporation, and pond system percolation.
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The City’s disposal operations are regulated under the National Pollutant Discharge Elimination System
(NPDES) and Water Discharge Requirement (WDR) permit systems.

Discharge of secondary effluent to the San Joaquin River between October 1 and May 31 is limited by
dilution requirement of 20 part river water to one part secondary effluent int the City’s NPDES permit.
Dischiarge of secondary effluent and cannery waste to the ranch is limited by organic loading limitations.
of the NPDES permit, allowable pasture irrigation rates (5 acre-feet per year per acre), and available
acreage. Other weather and soil-related factors that affect disposal capacity include evaporation rates and
percolation. The City of Modesto Water Quality Control Plant Master Plan Update (March 2002)
prepared a summary of annual disposal capacities in a dry year (2000/2001), reproduced as Table 2-3.
The final row of the table accounts for the volume of additional secondary effivent that could have been
disposed of to the San Joaquin River in 2000/2001 if suspended solids were decreased below the NPDES
permitted 45 mg/l (through an additional treatment process). High suspended solids limited disposal to the
river.

Table 2-3: Summary of Annual Disposal Capacities in Pry Year Conditions

Component ~ Quantity (billion gallons)

River Discharge Oct-Nov 0
River Discharge Dec-May 3.0
Cannery Wastes to Ranch 1.0
Secondary Effluent to Ranch 1 3.1
Evaporation from Ponds - 1.5
Percolation from Ponds : 1.1

Total Disposal Capacity 9.7
Flow to be Disposed of 10.2
Additional Capacity Needed 0.5
Additional River Discharge Capacity Available with Suspended Solids 0.6
Removed in October and November

Puring a dry year, Modesto is expected to have a disposal capacity shortfall of approximately 500 million
gallons (Cortinovis, 2601), The City is in the process of implementing a Dissolved Air Floatation project
to increase disposal capacity to the San Joaquin River with operation expected in 2005. This is expected
to meet current capacity needs but does not provide for future wastewater flow increases in a dry year.

2.2.4 Potential Stakeholders Facilities and Flows

A number of the stakeholders identified in Section 1 own and operate WWTP’s. Figure 1-1 shows the
location of stakeholders that operate wastewater treatment facilities. A stakeholder workshop was held to
initiate discussions with potential partners on the regional project concept. Interested parties were
identified and used as a basis to develop regional concepts which are discussed further in Section 4.
Information about existing facilities was gathered from stakeholder questionnaires as well as in NPDES
and WDR permits. Table 2-4 summarizes the wastewater treatment plant design flows and existing
wastewater flows.
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Table 2-4: Stakeholder Facility Design Flow and Existing Wastewater Flows

City ' Design Flow Actual Flow
Turlock (including Ceres) 20 mgd ADWF 10.3 mgd ADWF
Manteca/ Lathrop ' 6.95 mgd 5.3 mgd
Patterson (includes Grayson) 1.3 mgd ADWF 0.85 mpd ADWF
Qakdale 2.4 mgd 1.3 t0 3.1 mpd flow
Riverbank 7.9 mgd ADWF 1.3 mgd WW and 4.0 mgd cannery
waste (July-Oct)

Waterford 0.45 mgd (as of 1994) 0.582 mgd
Hughson 0.8 mgd ADWF, 0.5 ADWE,

2.33 mgd PWWF 1.2 PWWF
Delhi 04 mgd (as of 1996), 0.8 mgd | 0.37

expected 1998
Ripon 2.34 mgd 1.1 mgd
Salida 1.2 mgd 1.2 mgd
Escalon’ - -
Westley - -
Grayson - -
Notes:

1.  ADWF - Average Dry Weather Flow
2. PWWF — Peak Wet Weather Flow
Footnote:

a, Escalon flow data obtained through Stakeholder Questionnaire administered September 9, 2003 was limited to “We have
approximately 3.4 mgd from 2 food processors June to November.”

Additional details on treatment and disposal issues for the stakeholders are available tn Appendix D.
Figure 2-3 shows the stakeholders that are interested in a potential partnership with the City of Modesto.
1t should be noted that several stakeholders (i.e. Oakdale) are thought to be interested but have yet to
actively participate in discussions about the project.
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Figﬁre 2-3: Geographic Location of Potential Regional Partners

o
Tt

2.2.5 Current Sewer Rates and Connection Fees

Recycled water projects typically provide wastewater treatment and disposal benefits. These benefits
allow a portion of the recycled water project to be funded though sewer rates and connection fees. Table
2-5 summarizes the sewer rates and connection fees for several cities in the region. It should be noted
that cities typically try to maintain sewer rates and fees that are comparable to surrounding cities.
Significantly higher rates can have economic impacts on associated businesses and developments,
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Table 2-5: Sewer Charges in Northern San Joaquin Valley Region

. Typical Residential
City/Agency Total Monthly Charge Connection Fee

Ceres $10.80 $1,353
Hughson $16.25 $0 .
Lathrop $14.74 $3,037
Manteca _ $9.22 $3,882
Modesto $11.29 $2.819
Qakdale $10.25 NA

Paiterson . $13.13 $2.800
Turlock $21.25 $791

California State Average $20.17 $2,486

Note:
1. These are residential rates per month.
2. 9,000 gallons per month per household was assumed for rate structures based on voiume.

2.3 Water Supply and Needs

This section summarizes the City of Modesto service area water supply and use. Water supply and use
information is based on the 2000 Urban Water Management Plan by Black and Veatch and the City of
Modesto Water System Hydraulic Model Update Final Water Demand Evaluation by West Yost and
Associates. For additional details on the water supply and use setting, refer to Appendix D Water and
Wastewater Needs TM or the two reports above.

The City of Modesto’s water service study area is defined by the City’s Urban Area General Plan and
Empire, Salida, a portion of South Modesto/Ceres, Del Rio, Grayson, Waterford, Hickman, and portions
of Turlock. The total build-out of the study area is approximately 42,700 acres. MID, which supplies
surface water for domestic use, owns two reservoirs: Don Pedro Reservoir (co-owned by TID) and
Modesto Reservoir, with a maximum storage of 2,030,000 and 28,000 acre-feet (AF) respectively.

Groundwater and surface water are the major source for the City of Modesto. The City owns and
operates over 100 groundwater wells that provide average daily supply of approximately 40 mgd. The
surface water supply for the City’s water system is provided by MID from the Tuolumne River. The MID
Water Treatment Plant provides an average daily flow capacity of 30 mgd. In 2002, the City of
Modesto’s average total daily production was approximately 73.3 mgd (entire service area) with an
annual production total of 82,100 AF (West Yost & Associates, March 2003). Table 2-6 shows the City
of Modesto water production for 2002 by service area.

Surface water supplies from MID are expected to provide at least a proportion of the supply for future
water demand increases. MID has significant water rights and should be able to meet all of the projected
growth over the next 20 years. A 30 mgd expansion of the MID surface water treatment plant is in the
process of being implemented to help meet future needs. Following expansion, the City’s total
production capacity will be 112,102 AFY. Water use is expected to increase to approximately 122,200
AFY at the current general plan build-out level (West Yost & Associates, March 2003).

Other potential future water supplies include a TID surface water treatment plant, increased water
conservation including meters, and recycled water to offset potable water demand such as landscape
irrigation (City of Modesto, December 2003).
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Fable 2-6: City of Modesto Water System 2002 Annual Water Production by Service Area
Service Area 2002 Total 2002 Total Water 2002 Average Day
Production, galions | Production, acre-feet | Water Production, mgd
City of Modesto (including
South Modesto and Empire):
MID Surface Water Supply 11,018,644,328 33,817 30.2
Groundwater 13,463,556,165 41,221 36.9
Total City of Modesto 24,482,200,493 75,038 67.1
(including South Modesto and
Empire) .
Salida® 960,567,000 2,948 2.6
Ceres’ 21,573,000 66 0.1
Subtotal Contiguous Portion 25,464,340,493 77153 | 69.8
of Water System
Del Rio 222,291,146 682 0.6
Grayson 157,209,434 482 0.4
Waterford 659,790,000 2,025 1.8
Hickman 71,264,000 219 0.2
Turlock 186,222,900 541 0.5
Modesto Water System Total 26,751,117,973 82,102 73.3

Footnotes:

a.  Water production shown for Salida does not inclide the transfer from City of Modesto. Water transferred to Salida from City of
Modesto (1,051,246,680 gallons (about 2.9 mgd) in 2001 is included in City of Modesto production total.
b, Production shown reflects onfy groundwater production from Well 213 which serves a small isolated area in Ceres. Remamlng
groundwater production in South Modesto/Ceres is included in the City of Modesto groundwater production.

2.3.1 Current Water Rates and Connection Fees

As part of our evaluation of how recycled water will be integrated into future water supply strategies, it is
helpful to compare and contrast the current cost of potable water service for neighboring communities.
Select total monthly charges and typical residential connection fees for potable water service, provided in
the Black & Veatch California Water Charge Survey 2001, are included in Table 2-7.

‘Table 2-7: Water Service Charges in Northern San Joaquin Vatley Region

. Typical Residential
City/Agency Total Monthly Charge Connection Fee
Delhi $12.00 $2,000
Manteca $15.65 $2,222
Modesto $20.60 $2,100
Patterson $15.28 $2,282
Turlock $12.60 $4,420
California State Average $28.67 $2,910
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3 Market Assessment

This section sumnmarizes the recycled water market assessment that was completed for the Northern San
Joaquin Valley Water Reclamation Project. Potential customers throughout the region and outside the
region were investigated to assess the opportunity for recycled water use. For additional details on the
market assessment, refer to Appendix B.

This section is organized as follows:

»  Urban Market

= Agricultural Market

»  Water Sale

» Environmental Uses

»  Groundwater Recharge

= Water Quality

= Market Assessment Findings and Conclusions

These potential markets were investigated and evaluated to identify potential demands for recycled water.
It should be noted that this market assessment represents a preliminary review of the potential markets.
More detaited investigations are needed to assess custorner nceds, operations, .and recycled water
delivery. Additionally, market assurances would need to be obtained from potential customers if a
recycled water project was found to be economically feasible and implemented by the City. The market
assurances include letters of intent or contracts with water customers and/or a mandatory recycled water
use ordinance. Obtaining market assurances was not part of this Feasibility Study.

3.1 Urban Market

The potential urban market includes landscape irrigation, industrial reuse, and other non-potable uses.
Parks, golf courses, schools, the top 50 industrial water users, and dual plumbing of new developments
were identified as the potential urban market. Landscape irrigation demands for the parks, golf courses,
and schools were estimated based on a consumptive use methodology. The top 50 industrial water users
primarily consist of food processors. Based on correspondence with Gallo wineries, cooling water is a
major demand at their food processing facilities. Recycled water use for other food processors needs to
be more thoroughly investigated to determine actually feasibility. However, it was assumed that 50% of
the industrial water use could be supplemented by recycled water.

The City’s golf courses and several of the major parks are currently irrigated by non-potable wells or with
untreated surface water from MID irrigation canals. The current water source for potential users needs to
be factored into determining the cost effectiveness of proposed recycled water projects.

The City of Modesto has identified a number of new developments {Comprehensive Planning Districts
(CPDs)) that could be dual plumbed for recycled water use. Non-potable water use for these dual
plumbed CPDs were evaluated based on previous studies. Table 3-1 summarizes the overall estimated
landscape irrigated acreage and the annual water demand for the urban market. Figure 3-1 shows the
location of parks, schools, and golf courses in the City of Modesto Service Area.
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Table 3-1: Summary of Estimated Annual Potential Urban Recycled Water Demand
Use Type Irrigated Acreage Unit Water Demand (af/ac) Total Demand (af/yr)
Industrial " n/a ' n/a 4,900"
Parks/Golf Courses 872 3.3 2,900
Schools 566 33 1,900
C 00"

Note:
1. The Total Demand cohumn is rounded to the nearest hundred.
Footnotes;

a.  The potential industrial demand is estimated using the City of Modeste water use records for the top 50 industrial users for 2001 and
2002. Potential urban recycled water demand was assumed to be 50% of the total average water use for the top 50 industrial users
based on a discussion with one industrial user.

b.  CPDs demand was estimated based on the Water System Hydraulic Model Update Final Water Demand Evaluation by West, Yost, &
Associates (March 2003) and assuming 50% outdoor water use.

The estimated urban recycled water demand of 25,600 AFY represents the overall recycled water of the
City of Modesto’s sewer service area and did not consider cost constraints and other limitations. Service
areas were developed during the alternatives development phase of the project when recycled water
facility locations were identified,

Figure 3-1: Potential Recycled Water Customers: Parks, Schools, and Golf Courses
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New developments provide a more cost effective opportunity to implement dual plumbed sysiems to
allow for recycled water use. Figure 3-2 shows the location of the CPDs. The location of each CPD is a
major factor that could limit the feasibility of serving recycled water to some developments. The
feasibility of delivering recycled water to the CPDs will depend on the location of the recycled water
facilities and infrastructure costs to deliver water to each of the CPDs.

Several CPDs are located near the City’s primary WWTP and would lend thermselves to receiving
recycled water from the plant. However, with the exception of the Fairview CPD, the CPDs in the
southwestern portion of the City are not expected to be developed within the next 10 to 15 years. The
next areas to be developed are those CPDs in to the North and Northeast. These areas are a long way
from the City’s Primary WWTP and would require sewer collection systems. Because of their distance
from the plant and the potential for avoided costs, satellite treatment plants should be considered for these
areas.

Figure 3-2: Potential Comprehensive Planning Districts

Source: City of Modesto, “Urban Area General Plan,” March 4, 2003.
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3.1.1 Urban Market Findings and Conclusions

Alternative urban water recycling projects in the City of Modesto area would be served through recycled
water treatment at the existing primary treatment facility or via a new satellite treatment facility located
near the potential recycled water use sites. Potential urban recycled water projects are described and
evaluated in Section 5, After a preferred alternative has been identified, more detailed evaluations will
refine quality and quantity requirements.

An urban recycled water project would require significant public outreach efforts to garner support for the
project. Public perception, water quality issues, regulatory issues, reliability issues, and stakeholder input
could be addressed as part of the outreach efforts. Implementation of an urban recycled water project is
mote institutionally feasible than an agricultural project as the City of Modesto is the major stakeholder
and would provide service within their water service area.

3.2 Agricultural Market

As previously described in Section 1, the Northern San Joaquin Valley Region is an agriculturally rich
area that grows a variety of fruit, nuts, vegetables, and other crops. Local agricultural irrigation is a
significant opportunity to use recycled water beneficially. However, agricultural lands in the region west
of the San Joaquin River are served by either MID or TID, both of which have rights to high quality,
highly reliable, and inexpensive ($4.86 per AF (April 2004)) Tuolumne River water. Figure 3-3 shows
the potential MID (portion of MID service area), West of the San Joaquin River, and South of Tuolumne
River (portion of TID) agricultural market areas that were evaluated.
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\} Figure 3-3: Potential Agricultural Market Areas

R

- A consumptive use methodology was used to develop annual, monthly, and peak water use factors.
- Potential recycled water demands in the MID and TID service areas far exceed the existing recycled water

: flow. The demand for each potential market area is summarized in Table 3-2. The estimated annual
irrigation water demand ranges from about 3.52 to 3.67 acre-feet per acre. Total estimated annual
demand for the combined area is 389,365 acre-feet.

Table 3-2: Summary of Estimated Annual Irrigation Water Demand

Market Area Irrigated Annual Gross Watctf Appl. Requirement
Acreage Fotal AF ; !
MID {Portion) 37,748 138,362
TID {Portion) 71,351 251,003
Total 109,099 389,365

Delivery of recycled water to local agriculture would likely necessitate the use of MID and/or TID
irrigation facilities, depending on the location of the areas of identified recycled water use. Contractual
1 agreements would be needed to arrange for water conveyance and water service. The parties involved in
these agreements would likely be the City of Modesto, the various water agencies/districts and the
RWQCB.
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3.3.3 Westlands Water District (WWD)

WWD is located on the west side of Fresno and Kings Counties. The district is 2 CVP contractor and
receives water from the Delta Mendota Canal. WWD has a significant water shortfall that results in
annual land fallowing. Conceptually, deliveries of Modesto recycled water could occur via the Deita
Mendota Canal (DMC) or through dedicated pipeline conveyance facilities constructed to provide water
service to selected water users. Use of the DMC faces potential negative perception and water quality
issues.

The DMC provides CVP water supply to numerous water agencies and districts including municipal and
industriat (M&I) water supplies for the Santa Clara Valley Water District (SCVWD) and Metropolitan
Water District of Southern California (MWD). Water from the DMC is diverted to the O’Neill Forebay
and San Euis Reservoir, which provides supply for these two districts. Additionally, the Exchange
Contractors, which receive their water supply from the Mendota Pool, also have water quality concerns
that could be exacerbated by recycled water delivery in the DMC. Additional investigations and.
discussions with stakeholders need to be completed to assess the feasibility of using the DMC to convey
recycled water. Dedicated recycled water conveyance facilities for water sale would be less complex to
implement, as impacts to other DMC contractors would not be a factor. However, dedicated facilities are
only practical over short conveyance lengths or for significantly greater volumes of recycled water
delivery, as infrastructure costs would limit the feasibility of & project.

3.3.4 Other CVP Contractors

Other CVP contractors may be interested in recycled water as their CVP contracts contain provisions that
allow for reductions in annual delivery amounts depending on the amount of water available for each
water year. The USBR makes forecasts of water supply availability each spring and adjusts the actual
amount of water delivered. CVP south of Delta water supply allocation for agriculture over the last six
years averaged approximately 72 percent of the CVP contract amount, or a reduction of 28 percent from
the contract amount. Table 3-3 summarizes the annual south of delta allocations from 1998 to 2003.

Table 3-3: 1998-2003 CVP Allocations South of Delta

y Percent Supply
ear -
Agricultural Contractors Urban Confractors

1998 100 100

1999 70 95

2000 65 56

2001 49 77

2002 70 95

2003 75 100
Average. . .- . | . 72 o 93 o

Additional investigations may result in the identification of other opportunities with CVP contractors.
3.3.5 Water Sale Finding and Conclusions

This section summarizes the preliminary findings and conclusions of the water sale investigation. Water
sale is thought to be a viable option for this water recycling project. However, it is recognized that this
option may be institutionally complex due to the significant number of stakeholder interests and the range
of potential options that could be investigated. It should be noted that additional evaluations and
discussions with various stakeholders are necessary in order to identify interests and potential issues, and
to gauge potential commitment to the project.
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e IDs to the west of the San Joaquin River are the nearest agencies that could potential use recycled
water from the City of Modesto’s WWTP.

o Eastside ID has a water need of 70,000 to 80,000 AFY. However, due to the location of the district, it

~ does not seem practical to directly serve recycled water to the district. A water sale agreement with a
third party would likely be a more feasible approach. This would require a third party to use recycled
waler in order to free up surface water supply along the Tuolumne or Merced Rivers.

s CVP districts in the San Luis Unit, especially Westlands WD, appear to have unsatisfied water
demand and could benefit from a recycled water supply.

s Various districts, water users, MWD and the SCVWD might object to the use of the DMC upstream
of the connection to the O'Neill Forebay for recycled water conveyance.

» The use of the DMC for recycled water cbnveyance would likely be confined to the facility south of
the connection to the ONeill Forebay.

» The Exchange Contractors may object to the use of the DMC for recycled water conveyance if
salinity increases above historic/baseline levels, even if contractual water guality requirements are
met.

s DMC water quality should be assessed at various recycled water blendmg ratios to assess the impact
on salinity and other water quality constituents.

e (Otherissues of concem include:

- Recycled water quality.

- Blending to manage salinity.

- Tertiary treatment to allow for full unrestricted agricultural use.
- Recycled water cost.

¢ The availability of recycled water for irrigation could potentially benefit CVP San Luis Reservoir
operations by freeing up CVP water that could be held for summertime storage. This would provide
benefits to the USBR and SCVWD.

3.4 Environmental Use

Environmental use of recycled water is generally driven by the anticipated environmental benefit as
opposed to actual water demand. Potential opportunities for environmental uses include stream flow
augmentation, wildlife habitat restoration, wetland enhancement and other related environmental

purposes. One potential environmental use would be augmentation of summer flow in the San Joaquin’

River with disinfected tertiary recycled water. This could enhance habitat in the San Joaquin River and
the delta during the summer months. Environmental uses of recycled water would need to be evaluated in
a future study to assess the potential impacts to local groundwater supplies, agricultural lands, and other
environmental habitats. Based on correspondence with the Central Coast Regional Water Quality Control
Board (RWQCB), augmentation of flow in the San Joaquin River is not currently viewed as a benefit.

Another potential opportunity for environmental enhancement is at the San Joaquin River National
Wildlife Refuge (STRNWR). The US Fish and Wildlife Service (USFWS) 1s restoring historic wetlands
that are located adjacent to the San Joaquin River. The SIRNWR is located approximately 10 miles west
of the City of Modesto and is part of the Pacific Flyway that supports migratory waterfowl. Currently the
USFWS plans to utilize water from the San Joaquin River to flood the wetland during periods of
waterfowl migration. River water would be introduced to the wetlands passively during high flow events
and through pumping. Based on correspondence with Eric Hopson of the USFWS, the pumped flow
would only be about 2 cubic feet per second (cfs) starting in October or November with diversions
possible continuing into early spring. Operation of the wetlands would try to emulate historic conditions
with winter wetting cycles and summer dry cycles. Additional coordination with the USFWS is
necessary to identify the opportunity for recycled water use in the SJRNWR.

s 0y
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Recycled water could also be used to develop constructed wetlands to provide habitat for endangered.
species and other wildlife. Constructing/developing wetlands in the area would probably require
conversion of agricultural land or modification of other land uses. :

Recycled water quality is a significant consideration for environmental use since pharmaceuticals, trace
elements, pesticides, and other constituents could potentially result in adverse impacts to aquatic species.
The quality of recycled water required for environmental use is dependent on the specific uses of the
water (i.e. treatment wetlands have different needs than stream flow augmentation projects). Treatment
requirements and water quality goals should be evaluated in the future as specific environmental projects
are identified.

3.5 Groundwater Recharge

Using municipal recycled water as a source to recharge a groundwater basin used for municipal and
industrial water supply purposes is an approved practice in California. Water Factory 21 in Orange
County, and the Montebello Forebay project operated by the Los Angeles County Sanitation District have
been in operation since the late 1970s, recharging over 50,000 acre-feet per year to the local groundwater
basins. However, advanced treatment technologies (reverse osmosis (RO), ultraviolet (UV) disinfection,
etc.) are necessary to remove pathogens, organics, frace ¢lements, and other impurities prior to recharge.
These technologies arc expensive to construct and operate, and typically reduce the project yield by as
much as 25 percent (due to residuals and brine byproduct). Brine byproduct disposal would be an
additional challenge for a groundwater recharge project. It is unlikely that the brine byproduct would be
an allowable discharge to any inland surface water. Evaporation/crystallization process, blending and use
for irrigation, or some other disposal process would need to be implemented in conjunction with the RO
facilities.

Groundwater recharge using recycled water can be accomplished by percolation or injection. Recharge
could be practiced year round or scasonally, and could be implemented with other potential recycled
water uses. With recharge, recycled water would commingle with groundwater and be transported via the
aquifer system to existing wells. Percolation basins could be located in areas with high recharge
potential. Injection wells could also be constructed, but would need to be spaced to reduce groundwater
mounding and would require a distribution header system.

Groundwater is a major part of the water supply for the City of Modesto. The estimated safe yield of the
groundwater basin is approximately 50,000 AFY (B&V, 2000). A groundwater recharge project could
increase the annual groundwater basin safe yield. Water quality constituents of concern in any domestic
groundwater supply include salinity, nitrates, certain trace elements, hardness, iron, and manganese. The
use of reverse osmosis for water treatment prior to recharge would probably enhance basin groundwater
quality.

Regulatory requirements for groundwater injection are extremely complex and costly to comply. Another
factor is the availability of surplus treated surface water in the winter for groundwater injection, which
has far fewer regulatory restrictions and requirements.

3.6 Water Quality

The use of recycled water for irrigation raises a number of water quality issues related to public health
and water chemistry, which affects suitability for trrigation and other potential uses. The public health
aspects of recycled water irrigation are regulated by Title 22 of the California Code which is discussed
further in Section 4. Given that the cropping pattern in the Northern San Joaquin Valley market areas
includes agricultural crops that may be consumed raw, the potential for direct public contact in parks and
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schools, potential industrial uses and considering the provisions of Title 22, disinfected tertiary recycled
water would be required for irrigation and other uses. This would generally provide for unrestricted water
use for irrigation from a public health perspective. This same level of treatment, however, would not be
required for continuation of the existing disposal operations that utilize treated wastewater for fodder crop
irrigatiop. The Department of Health Services Groundwater Recharge Reuse Draft Regulations, revised
in July 2003, present strict regulation of the process, as discussed in Section 4.1.6.

The suitability of water for irtigation is closely related to the type and concentration of chemical
constituents present. -Concerns include salinity, sodium hazard, and potential toxicity to plant foliage and
roots from specific constituents. The tolerance of crops to various water quality constituents differs by
crop/plant type. Furthermore, different varieties of the same crop/plant can exhibit markedly different
growth response to water of similar quality. Crop tolerance to constituents in the irrigation water, soil
conditions, method of irrigation, prevailing climate and management are important factors in assessing
the suitability of a particular water for irrigation purposes.

Generally, the tolerance of the most sensitive crop to the water quality constituents is the basis for
assessing the suitability of the recycled water for imrigation. It is important to cngage service area water
users during the planning process to obtain additional guidance on water quality issues. Further, water
quality will be an important consideration for area districts in negotiating agreements for recycled water
deliveries. :

Researchers have studied crop/plant tolerance to salinity and other constituents, and have published water
quality guidelines for many agricuitural crops and landscape plants. - The University of California (UC)
has compiled this data and developed general guidelines for assessing the suitability of water for
irrigation. These guidelines, summarized in Table 3-4, are general and flexible and are often modified
based on local experience and special conditions of crop, soil, and method of irrigation. '
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i Table 3-4: Guidelines for Interpretation of Water Quality for Irrigation
Problem and Related Units . Water ?:s:ztzii(r;llglldellnes Severe
Parameters ' No problem Problems Problems
7 Salinity®*
* Electrical Conductivity mmhos/cm <0.75 0.75-3.0 >3
‘Total Dissolved Solids mg/l <480 480 - 1,920 >1,920
Permeability
Adjusted SAR/Rna” units <6.0 6.0-9.0 >9.0
Specific fon toxicity from root absorption®
Adjusted SAR/RNa units <3.0 3.0-9.0 >9.0
Chloride mg/l <142 142 - 355 > 355
Boron mg/l <0.5 05-20 2.0-10.0
Foliar absorption — Sprinklers’
Sodium meg/l <69 =69 -
Chloride mg/l <106 >106 -
Miscellaneous
HCO; (Sprinklers) mg/l <90 90 - 520 >520
. NH;-N and NO;-N mg/1 : <5 5-30" >30
: Notes:
i 1. Source: Ayers, 1977.
Footnotes;

a.  Assumes water for crop plus needed water for leaching requirement will be applied.
_ b.  The adjusted SAR (adjusted sodium adsorption ratio} is calculated from an equation developed by 1.8, Salinity Laboratory to include
added effects of precipitation and dissolation of calcium in soils and related to carbonate/bicarbopate concentration. The adjusted
SAR is defined as follows:
Adjusted SAR = [Na/Y (Ca+Mg)2]*{ 1+(8.4 — pH.)]
-, Cation concenirations are expressed in meq/t and pH, is calculated using tables that relate to the concentration values from the water
S analysis. Permeability problems, related to low EC or high adjusted SAR of water, can be reduced if necessary by adding gypsum.
Usual application rate per acre-foot of applied water is from 200 to about 1,000 pounds. 234 pounds of 100% gypsum added to 1 acre-
foot of water would supply 1 meq/1 of calcium and raise the EC about 0.1 mmhos.
Most tree crops and woody ormamentals are sensitive to sodivm and chloride. Most annual crops are not sensitive,
d. Leaf areas wet by sprinklers may show a teaf burn due to sodium or chleride absorption under low humidity/high-evaporation
conditions,

=}

The City of Modesto provided some water quality data from the cannery discharges and from the
secondary ponds (remote effluent). The canneries typically operate during July through September.
Water quality data provided for the secondary effluent is largely for the winter months when discharges to
the San Joaquin River occur. The data that have been provided are summarized in Tables 3-5, 3-6 and 3-
7.

Table 3-5: Summary of Cannery Effluent Water Quality

Month/Year Electrical Conductivi_ty {umhos/cm @25°C)
Low High Average
July-00 1,002 1,976 1,334
August-00 1,133 1,942 1,568
September-00 1,242 2,220 1,602
July-01 1,204 1,600 1,398
August-01 1,440 2,910 2,005
: September-01 1,450 2,840 1,893
2 July-02 1,157 1,659 1,450
August-02 1,413 1,860 1,582
September-02 1,386 1,769 1,531
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Table 3-6: Summary of Remote Effiluent Water Quality

Month/Year . Electrical Con.ductivi'ty (umhes/cin @23°C)
Low High Average

January-00 1,117 1,221 1,159
February-00 991 1,231 1,071

March-00 925 1,052 964
November-00 1,050 ' 1,216 1,175
December-00 997 1,180 1,126
January-01 ’ 938 1,121 1,060

February-01 988 1,008 998
May-01 930 1,064 1,037
December-01 1,055 1,200 1,162
January-02 1,031 1,150 1,091
February-02 999 1,080 1,021

March-02 941 1,013 997
April-02 985 1,020 1,001
November-02 1,126 1,161 1,143
December-02 1,045 | : 1,171 1,076

Table 3-7 summarizes other water quality constituent of concerns that are currently monitored by the
City.

Table 3-7;: Summary of Secondary Effluent Water Quality Constituents of Concern

Water Quality Parameter Units Average
Secondary Effluent

TDS mg/] 732
Boron mg/l . 031
Ammonia (as N} . mg/l 3.4
Total Nitrate mg/l 5.7
Phosphorus mg/l 1.9
PH : - 7.2

Note: )
I.  Averages for this table were based on data from 2000 to 2002 for the November to May period.
2. For additional data, refer to Appendix D - Table 2.4,

Based on the treated effluent salinity data, the water quality of the potential recycled water supply is
within an acceptable range for agricultural and landscape irrigation. However, there are some specific
areas of potential water quality impacts for sensitive crops or landscaping. Of particular importance will
be some of the more salt sensitive ornamental plants and agricultural crops.

Should higher water quality be needed, there are options for water quality enhancement. The-potential
recycled water supply could be enhanced by treating a portion of the flow with a reverse osmosis process
or by blending with higher quality water. At these salinity levels, it's likely that other water quality
constituents of concern would be at concentrations that create potential water quality induced problems
for sensitive agricultural crops and landscape plants. Additional water quality data are needed to fully
assess the suitability of the recycled water for irrigation and to develop management strategies.

Water quality is also a concern for industrial use related to consistency and scaling issues. Cooling water
and boiler processes require relatively high quality water. Recycled water for cooling water processes is
thought to be one of the primary opportunities for a water recycling project in the urban setting.
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3.6.1 Water Quality Monitoring

Future planning and analysis of recycled water irrigation opportunities requires careful consideration of
recycled water quality characteristics. The City should implement a recycled water quality monitoring
program to include the following constituents. Sampling frequency should be twice per month, with this
initial approach modified as data is collected and reviewed.

. pH .
s Total Dissolved Solids (TDS)
s  Electrical Conductivity (EC,)

s Calcium
» Magnesium
e Sodium -

e Carbonate

* Bicarbonate

s Sodium Adsorption Ratio (SAR)

e  Adjusted Sodium Adsorption Ratio (adjSAR)
*

Adjusted RNa
e Chloride
e Boron

e Total Nitrogen

e Nitrate-Nitrogen

*  Ammonium-Nitrogen
e Phosphorus

» Potassium

It should be noted that the City does monitor some of these constituents as required by the NPDES and '
WDR permit. For additional data, refer to Appendix D — Table 2.4.

3.7 Market Assessment Findings and Conclusions

Based on the assessment io date, the use of recycled water for wban irrigation and industrial coeling
water and water sale are potential markets which conceptual recycled water projects should be evaluated.
There are a number of agencies that are interested in the regions potential recycled water supply. The use
of recycled water for local agricultural irrigation (in either MID or TID service areas) is limited due to a
number of issues, the primary of which is the availability, reliability and low cost of irrigation water
available to water users in both MID and TID. The SJRNWR is a potential opportunity for wetlands
enhancement. Groundwater recharge projects do not appear feasible at this time due to treatment
requirements and associated project costs. -
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4 'Regulatory Setting

This section summarizes the regulatory setting of the Northern San Joaquin Valley Water Reclamation
Project, including recycled water regulations and wastewater regutations. Recycled water regulations
focus on California’s Title 22 which specifies treatment and water quality requirements for production
and use of recycled water. Wastewater treatment regulations focus existing and proposed requirements in
NPDES permits and Waste Discharge Requirements (WDR’s). The RWQCB is the respon51ble agency
for issuing reclamation {recycling) requirements, WDR’s and discharge permits.

This section is organized as follows:

= Recyeled Water Regnlations
= Wastewater Regulations

4.1 Recycied Water Regulations

In general, recycled water operations in California are governed by California Department of Health
Services (DHS) regulations and guidelines. Curremt regulations are compiled in the publication
California Health Laws Related to Recycled Water ("The Purple Book™) updated in June 2001. The
Purple Book consists of excerpts from the Health and Safety Code, Water Code, and Titles 22 and 17 of
the California Code of Regulations {CCR). Draft regulations include Groundwater Recharge Reuse Draft
Regulations, dated August 2002, and revised in July 2003.

Title 22, Division 4, Chapter 3, Article 1 of the CCR (Title 22) serves as the source for regulations
relating to recycled water, Important definitions and recycled water use categories presented within Title
22 are discussed below.

4,1.1 Disinfected Secondary - 2.2 Recycled Water

“Disinfected secondary - 2.2 recycled water” means recycled water that has been oxidized and disinfected
so that the median concentration of total coliform bacteria in the disinfected effluent does not exceed a
most probable number (MPN) of 2.2 per 100 milliliters utilizing the bacteriological results of the last
seven days for which analyses have been completed, and the number of total coliform bacteria does not
exceed an MPN of 23 per 100 milliliters in more than one sample in any 30-day period.

4.1.2 Disinfected Secondary - 23 Recycled water

“Disinfected secondary - 23 recycled water” means recycled water that has been oxidized and disinfected
so that the median concentration of total coliform bacteria in the disinfected effluent does not exceed an
MPN of 23 per 100 milliliters utilizing the bacteriological results of the last seven days for which
analyses have been completed, and the number of total coliform bacteria does not exceed an MPN of 240
per 100 milliliters in more than one sample in any 30-day period.

4.1.3 Disinfected Tertiary Recycled Water

“Disinfected tertiary recycled water” means a filtered and subsequently disinfected wastewater that meets
the following criteria:

1. The filtered wastewater has been disinfected by either:
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A chlorine disinfection process following filtration that provides a CT value (the product of total
chlorine residual and modal contact time measured at the same point) of not less than 450
milligram-minutes per liter at all times with a modal contact time of at least 90 minutes, based on
peak dry weather design flow; or

A disinfection process that, when eombined with the filtration process, has been demonstrated to
inactivate and/or remove 99.999 percent of the plaque-forming units of F-specific bacteriophage
MS2, or polio virus in the wastewater. A virus that is at least as resistant to disinfection as polio
virus may be used for purposes of the demonstration.

2. The median concentration of total coliform bacteria measured in the disinfected effluent does not
exceed an MPN of 2.2 per 100 milliliters utilizing the bacteriological results of the last seven days for
which analyses have been completed and the number of total coliform bacteria does not exceed an
MPN of 23 per 100 milliliters in more than one sample in any 30- day period. No sample shall exceed
an MPN of 240 total coliform bacteria per 100 milliliters.

4.1.4

Filtered Wastewater

“Filtered wastewater” means an oxidized wastewater that meets the criteria in subsection 1 or 2:

1. Has been coagulated and passed through natural undisturbed soils or a bed of filter media pursuant to
the following:

a.

At a rate that does not exceed 5 gallons per minute per square foot of surface area in mono, dual
or mixed media gravity, upflow or pressure filtration systems, or does not exceed 2 gallons per
minute per square foot of surface area in traveling bridge automatic backwash filters; and

So that the turbidity of the filtered wastewater does not exceed any of the following:

i) An average of 2 Nephelometric Turbidity Units (NTU) within a 24-hour period;

ii) 5 NTU more than 5 percent of the time within a 24-hour penod and

i} 10 NTU at any time

2. Has been passed through a microfiltration, ultrafiltration, nanofiltration, or reverse osmosis
membrane 50 that the turbidity of the filtered wastewater does not exceed any of the following:

a.

0.2 NTU more than 5 percent of the time within a 24-hour period; and

b. 0.5 NTLU at any time.

4.1.5

In the absence of any site-specific concern held by a local or state health or water quality officer, all uses .

Uses of Recycled Water

as outlined below in Table 4-1 are permitted. The uses for recycled water outlined in Table 4-1 do not
apply to the use of recycled water onsite at a water recycling plant, or wastewater treatment plant,
provided access by the public to the area of onsite recycled water use is restricted. In all cases, there are
restrictions on the application area as well as other requirements, including monitoring.

Gﬁx—‘z_..-y:;
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Table 4-1: Recycled Water Uses Allowed in California
Treatment Level
Recycled Water Use Disinfected Disinfected Disinfected Undisinfected
Tertiary Secondary-2.2 | Secondary-23 Secondary
Recycled Water | Recycled Water | Recycled Water | Recycled Water

Irrigation

Food crops _whcrc recycled water contact§ the edible portion of the Allowed® Not altowed Not altowed Not allowed
crop, inciuding all root crops

Parks and playgrounds Allowed? Not allowed Not attowed Not allowed
School yards Allowed® Not allowed Not allowed Not allowed
Residential landscaping Allowed® Not aliowed Not ailowed Not allowed
Unrestricted access golf courses Allowed" Not allowed Not aliowed Not allowed
An)_r oth_er irrigation uses _not prohibited by other provisions of the Allowed" Not allowed Not allowed Not allowed
California Code of Regulations

Food crops where edible portion is produced above ground and not Allowed Allowed Not altowed Not allowed
contacted by recycled water

Cemeteries Allowed Allowed Allowed Not allowed
Freeway landscaping Allowed Allowed Allowed Not allowed
Restricted access golf courses Allowed Allowed Allowed Not allowed
Ornamental nursery stock and sod farms Allowed Allowed Allowed Not allowed
Pasture for mitk animals Allowed Allowed Allowed Not allowed
Nonedible vegetation with access contrqE to prevent use as a park, Allowed Allowed Allowed Not allowed
playground or school yard k
[Orchards with no contact between edible portion and recycled water Allowed Allowed Altowed Altowed
Vineyards with no contact between edible postion and recycled water Allowed Allowed Allowed Altowed
Non food-bearing trees, including Christmas trees not imigated less Allowed Allowed Allowed Allowed
than ad days before harvest

Fodder crops (e.g. aifalfa) and fiber crops (e.g. cotton) Allowed Aliowed Allowed Allowed
Seed crops not eaten by humans Allowed Allowed Allowed Allowed
Food crops that lundergo commercial pathogen-destroying processing Allowed Allowed Allowed Allowed
before consumption by humans ;

Omamental nursery stock, sod farms not irrigated Iess than ad days Allowed Allowed Allowed Allowed
before harvest

Supply for Impoundment

Nonjres_lrmted recreatlpnal l_mpoundments, with  supplemental Allowed” Not allowed Not allowed Not allowed
monitoring for pathogenic organisms

Reslrtct.ed recreational impoundments and publicly accessible fish Allowed Allowed Not allowed Not allowed
hatcheries

Landscape impoundments without decorative fountains Allowed Alowed Allowed Not allowed
Supply for Coeling or Air Conditioning

Endustrial or cop‘lmercna] cooling or air conditioning :nvol_vmg cooling Allowed® Not allowed Not allowed Not allowed
tower, cvaporative condenser, or spraying that creates a mist

indu_stnal or commcrcafll cooling or air condl.nomng not mvolvn_ng a Allowed Altowed Allowed Not allowed
cooling tower, evaporative condenser, or spraying that ¢reates a mist

Other Uses

Groundwater recharge See Guidance Provided Below

Flushing toilets and urinals Allowed! Not allowed Not aliowed Not allowed
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Treatment Level
Recycled Water Use Disinfected Disinfected Dbisinfected Un«lisinfected
: Tertiary Secondary-2.2 | Secondary-23 Secondary
Recycled Water | Recycled Water | Recycled Water { Recycled Water

Priming drain traps Allowed" Not alfowed Not allowed Not altfowed
Industrial process water that may contact workers Allowed? Not aliowed Not allowed Not aliowed
Structural fire fighting , Allowed? Not allowed Not allowed Not allowed
Decorative fountains Allowed” Not allowed Not allowed Not atiowed
Commercial laundries Allowed? Not allowed Not altowed Not allowed
Consotidation of backfill material around potable water pipelines Allowed" Not allowed Not allowed Not allowed
Artificial snow making for commercial outdoor uses Allowed! Not allowed Not allowed Not allowed
Commercial car washes, including hand washes if the recycled water
is not heated, where the general public is excluded from the washing Allowed? Not allowed Not allowed Not allowed
process
Industrial boiler feed Allowed Allowed Allowed Not altowed
Nonstructural fire fighting Allowed Allowed Allowed Not allowed
Backfill consolidation around nonpotable piping Allowed Allowed Allowed Not allowed
Soil compaction Allowed Allowed Allowed Not allowed
Mixing concrete Allowed Allowed Allowed Not allowed
Dust control on roads and streets Allowed Allowed Allowed Not allowed
Cleaning roads, sidewatks and outdoor work areas Allowed Allowed Allowed "Not attowed
!!ndustrial pracess water that will not come into contact with workers Allowed Allowed Allowed Not allowed
|Fiushing sanitary sewers Allowed Allowed Allowed Allowed

Footnotes:

a.  Refer to the full text of the latest version of Title-22: California Water Recycling Criteria. This chart is only a guide to the June 2001
version. Summary updated from Water Reuse Association located online at http://www. watereuse.org/Pagesfusestable. htmi
With "conventional tertiary treatment." Additional monitoring for two years or more is necessary with direct filtration.

¢.  Drift Eliminators and biocides are required if public or employees can be expesed to mist.

d.  Recycled water shall be a disinfected tertiary recycled water, except that for filtration pursuant to Section 60301.320(a) coagulation
need not be used as part of the treatment process provided that the filter effluent turbidity does not exceed 2 NTU, the turbidity of the
influent to the filters is continuously measured, the influent turbidity does not exceed 5 NTU for more than 15 minutes and never
exceeds 10 NTU, and that there is the capability to automatically activate chemical addition or divert the wastewater shouid the fiiter

influent turbidity exceed 5 NTU for more than 15 minutes

4.1.6

CCR-Title 22 Revisions — Groundwater Recharge Reuse

DHS released Title 22, Division 4, Chapter 3 draft regulations addressing groundwater recharge reuse.
The draft regulations represent the current thinking of DHS on recharge of groundwater with recycled

water; however, they are not law. Table 4-2 summarizes the requirement of the draft regulation as of

April 23, 2001. Note that this draft regulation was revised in July 2003.
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s P Table 4-2: Draft Requirements for Groundwater Recharge Reuse

Constituent Potential Regulation

Microorganisms | Water must be either filtered wastewater or dlsmfected tertiary recycled water.
Treated wastewater must be retained underground for 6 to 9 months and shall not be
extracted within 500 to 2,000 lateral feet from a point of recharge depending on
application method.

Nitrogen Nitrogen shall not exceed a given total as nitrogen. The value will probably range
from I to 10 mg/L.
Regulated Contaminants Recycled water must comply with the following:

s Primary MCLs

¢ Action Level for lead

Y e Applicable water quality control objectives specified in Water Quality Control
Plan established by the RWQCB

s Secondary MCLs for the constituents and characteristics in Tables 64449-A and

B (“Upper” levels) in Chapter 15°

i ¢ Recycled water shall not exceed any public health goal (PHG) for a
contaminant, or the level of the contaminant in the receiving groundwater,

whichever is higher, unless approved by the Department.

Total Organic  Carbon | Filtered wastewater shall not exceed 16 mg/L TOC. Recycled water TOC shall be

; (TOC) less than 1 mg/L divided by the maximum average recycled water contribution
Lo ‘ (RWC) specified by the Department or be treated by reverse osmosis to do so. Fora
PGRRP using direct injection, the entire wastewater stream shall be treated with
TEVErse 0SMmosis.

Footnotes:
a.  Refers to California Code of Regulations Title 22, Division 4, Chapter 15.

Mr. Robert Hultquist of the DHS Drinking Water Program voiced significant proposed updates to the
groundwater recharge reuse guidelines at the June 2003 WateReuse Foundation Research Conference.
Principal of these was that DHS seeks to change the treatment performance standard to (0.5 mg/L
TOCYRWC and establish a treatment goal of (0.3 mg/L TOC)/RWC for unregulated chemical control,
with TOC as a surrogate. RWC is the fraction of Reclaimed Water Contribution to total water used for
indirect potable reuse projects. For more information on this topic, refer to the DHS website at
http://www.dhs.ca.gov/ps/ddwem/. '

4.1.7 Implementation of Water Recycling Projects

Implementation of a recycled water project requires submission of a Title 22 Engineers Report to the
RWQCB and DHS. The purpose of the Engineers Report is to ensure that the project is planned and
designed consistent with State Regulations and in accordance with recycled water criteria for production,
distribution, and reuse. Approval of recycled water projects varies between the RWQCBs. In the
RWQCB Central Valley Region, it is expected that a recyclted water project would be permitted under the
WDR’s or NPDES permit. The requirements or permit may incorporate quality, treatment, use,
reliability, and monitoring requirements.

4.2 Wastewater Reguiation

Existing NPDES permits and WDR’s (i.e. land discharge requirements) issued by the RWQCB provide a
perspective on current regulatory conditions. Wastewater discharge requirements continue to become
more stringent as the Staté continues to investigate and regulate more contaminants and the body of
; research on constituents expands. Contaminants of special interest are those whose likelihood of
introduction through body contact recreation and edible food ingestion pathways are highest.
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Discharge requirements are cxpected to become more stringent due to 1) tightening of Water Quality
Control Plan (Basin Plan) water quality objectives by the RWQCB (eg, for salinity), 2} the
implementation of the California Toxics Rule (CTR) through the State’s Implementation Plan (SIP), and
3) total maximum daily load (TMDL) requirements for surface waters. Section 303(d) of the Clean Water
Act requires the identification of water bodies that do not meet, or are not expected to meet, water quality
standards, or are considered impaired. The affected water body, and associated pollutant or stressor, is
then prioritized in the 303(d) list. The Clean Water Act further requires the development of a Total
Maximum Daily Load (TMDL) for each listing.

The sections that follow present summaries of the City of Modesto and other potential stakeholders’
NPDES permits and WDRs, identifying limits on important wastewater constituents, as well as studies
required in the permits that foretell future regulatory trends. Summaries of recent conversations with
RWQCB staff are also provided in Section 4.2.3. For more details on the wastewater regulatory setting
refer to Appendix C.

4.2.1 NPDES Permits for Surface Discharge

The Cities of Modesto, Turlock, Manteca/Lanthrop are the municipal agencies in the San Joaguin region
with NPDES permits for discharge (of treated municipal wastewater) to the surface waters of the lower
San Joaquin River upstream of Stockton, Old River and the Bay Delta. This section summarizes the
NPDES permit water quality requirements for the three WWTP’s whose discharge environments are
similar.

Table 4-3 summarizes the City of Modesto NPDES permit requirements for discharge of secondary

effluent to the San Joaquin River, which is restricted to the months of October 1 through May 31. Table
4-4 lists studies and reports required under the NPDES permit.

Table 4-3: Current City of Modesto NPDES Permit Flow and Water Quality Requirements

Water Quality Parameter Comment

Design Flow 62.5 mgd Primary and 70 mgd Secondary

Biochemical Oxygen Demand (BOD) 30 mg/] {monthly average)

Total Suspended Solids (TSS)

45 mg/l (monthly average)

Settleable Solids

0.1 ml/l (monthly average)

Ammoniz (as N)

Varies according to pi. (refer to attachment D of
NPDES permit)

Chlorine Residual 0.019 mg/l {(daily max)
Total Coliform 23 MPN/100m]

Selenium 4.1 1g/l (monthly average)
Copper 4.5 ug/l (monthly average)
Molybdenum 10 g/l (monthly average)
PH Between 6.5 and 8.5,

Total Dissolved Solids (TDS)

924 mg/l {daily maximum)

EC

1,689 pmhos/cm

Bromodichloromethane

137.5 pg/l (daily maximum)

Dibromochloromethane

70 pg/l (daily maximum)

Dissolved Oxygen (DO)

Prevent receiving water’s ambient DO to decrease by
more than 0.5 mg/l.

Dilution Requirement

20:1 (Effluent:San Joaquin River Flow)
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Table 4-4: Current City of Modesto NPDES Permit Reguired Studies

Required Study/Report/Plan Comment/Coverage
Pollutant Data Collection Report . Priority Pollutants {Completed 3/3/03)
Dilution/Mixing Zone Study Aluminum, Ammonia, Chlorine, Bromo-
dichloromethane, Dibromochloromethane
Pollution Prevention Plans Seleniun, Copper, Molybdenum, Salinity, Mercury,
Trihalomethanes
Dissolved Oxygen Study Assess potential impacts of WW discharge on Dissolved
' Oxygen concentrations in lower San Joaquin River and
Delta.
Salt Study : (Completed 7/12/02)

Table 4-5 summarizes NPDES permit requirements for the Cities of Turlock and Manteca/Lathrop for
discharge of wastewater treatment plant efffuent to the Harding Drain and San Joaquin River,
respectively. Table 4-6 lists studies and reports required under the NPDES permits for the Cities of
Turlock and Manteca/Lathrop. Mass loading limits are included for BOD, TSS, TDS, iron, manganese,
and molybdenum in the permit for Turlock. Turlock is upgrading to tertiary treatment to comply with its
NPDES permit and is extending its effluent pipeline directly to the San Joaquin River, to cease discharge
to the Harding Drain (tributary to the San Joaquin River), per DHS recommendations to the RWQCB
outlined in a July 2000 letter. The Manteca permit expressly requires wastewater discharged to the San
Joaquin River to be oxidized, coagulated, filtered, and disinfected in accordance with Title 22 Regulation .
by August 2006.
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Table 4-5: Carrent NPDES Permit Flow and Water Quality Requirements for Turlock and

Manteca/Lathrop
Water Quality Parameter City of Turlock Cities of
Manteca/ELathrop”
Design Flow {mgd) 20 9.87 (dry weather) Future
BOD? (mg/l) ' 10 10
Total Suspended Solids” {TSS 10 10
Settleable Solids® {ml/1) 0.1 0.1
Total Coliform (MPN/100ml) 2,2 (monthly median) 2.2 (weekly median)
0il and Grease” {mg/} 10 10
Chlorine Residual (mg/l) 0.011(4-br avg) 0.019 (1- | 0.02 (1-hr avg), 0.01 (4-
hr avg) day avg)
DO (mg/h) 5 (by 2002), 7.5 (by 1
2006)
PH 6.5-8.5 6.5-8.0
TDS® (mg/l) 690 -
EC* (umhos/cm) 1100 700 (Apr. to Aug.)
1,000 (Sept. to Mar.)
Ammonia” {as N)(mg/l) 13.1 2.1 (June to Sept.)
2.8 (Oct. to May)
Nitrate (as N) (mg/1) - ' 10
Nitrite (as N) (mg/1) - 1
Tron® (ug/h) 300 300
Manganese”® (ug/l) - 50 50
Molybdenum® (ug/1) 10 -
Arsenic” (ug/l) - 8.9
Copper” (ug/) 4.5 7.9
Cyanide” (ug/l) 425 3.7
Iron® (ug/l) - 300
Manganese® (ug/l) - 50
Methylene blue active substances (MBAS) 500
Zing (ug/h 31.5 -
Bromodichloromethane® {ug/l) 0.56 5
Aluminum’ {ug/!) 87 71
Tributyltin® (ug/l) 0.063 .
Footnotes:

a.  Monthly average requirement.

b.  Effluent limits to the San Joaquin River. Requirements shown are for limits that go into effect in August 2006.

Table 4-6: Current NPDES Permit Required Studies for Turlock and Manteca/Lathrop

Required Study/Report/Plan

City of Turlock

Cities of Manteca/Lathrop

Pollutant Study

Group A pesticides, chlorpyrifos,

diazinon, DDT, boron, nitrates, and
selenium.

Pollution Prevention Plan, SIP
Study Dioxins, Toxicity Reduction
Evaluation

Mercury Source Identification Plan

Sacramento- San Joaquin Delta
303(d), Monitoring Program Study

None

Progress Reports Copper, zinc, DO Groundwater Monitoring
Receiving Water studies Harding Drain, SJR Thermal discharge study

Dissolved Salts Study EC and TDS None

Various None Title 22  Engineer’s  Report,

Sanitary Sewer System Plan
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4,2,2 Waste Discharge Requirements (Land Discharge)

Most of the WWTP’s in the regions dispose of treated wastewater through land disposal or reclamation
(ie. percolation ponds, evaporation ponds, and some crop irrigation). Table 4-7 is a comparative
summary of regulatory limits and required studies for the City of Modesto and other cities, based on
WDR permit requirements. Table 4-7 lists the studies and reports requited under the WDR permits.
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. 5

4.2.3 Regional Board Commentary on NPDES/WDR Permits

RMC/Black & Veatch and the City of Modesto held conversations with RWQCB staff on May 19 and
June 5, 2003 to discuss the RWQCB perspective on WWTP regionalization and recycled water. The May
19 discussion focused on surface discharge, while the June 5 session focused on land discharge.
Combined highlights of the discussions follow.

4.2.3.1 General Commentary on Constituents of Concern and Discharge
Limitations

According to RWQCB staff, the California Toxics Rule (CTR) is supposed to be implemented in 5 years.
The application of the CTR and State Implementation Plan (SIP) are driving Regional Board staff to look
at all discharge permits critically. Given recent experience and guidance, the highest priority constituents
of concern are salts and THMs (byproducts of chlorine disinfection). Temperature is also critical for
effluent dominated waterways (EDWs). Based upon recent experience with State and Regional Board,
including the recent Vacaville (EDW) case, Board staff highlighted the inadequacy of the Basin Plan
amendment approach which has been challenged legally. Board staff also mentioned recent proposed
TMDL information it received on salinity, which allocates salt loading to San Joaquin River discharges in
the “upper San Joaquin River area™ (Turlock and Modesto) to approximately 2,000 tons/month. The .
salinity TMDL is expected to be finalized within two years. According to Board staff, this would seem to
handle current discharge flows at current quality levels, but does not account for growth. Regarding
future discharge restrictions, Board Staff did not see any major changes on the horizon.

4,2.3.2 Overall View of River Discharge by Modesto and Neighboring Communities

The Regional Board does not currently view scasonal discharge of high quality wastewater at 201
dilution rate as a benefit to the River. [in fact, the reviewed Modesto and Manteca NPDES permits state
directly: “The Discharger shall maximize discharge to land all year.”] An example of this non-benefit
view given by the Board staff was the City of Jackson, which discharges tertiary effluent in excess of 5%
(less than 20:1 dilution) to a creek in summertime, and has drawn attention of DHS because of potential
impacts to identified beneficial uses of the creek that feeds into Lake Amador.

River discharge would be a benefit if the discharge were to occur during low flow periods and during
droughts (minimum flow releases), but the DHS would have to change its view of their protective dilution
requirements for this to happen, and/or recycled water would need to be highly treated (i.e. reverse
osmosis).  Also, the RWQCB has not expressed interest to date in the possible benefit of wetlands
upstream of discharge. The City of Brentwood is a good example of a case where regulatory constraints
(having to meet standards at the tail end of a wetland in water degraded by natural sources) make
wetlands treatment difficult to implement due to high cost.

4.2.3.3 Regional Board Perspective of Land Versus Surface Discharge

Current RWQUCB policy does favor land discharge over river discharge. Attendees at the May 19 meeting
see the Regional Board “picking off the surface water discharges one by one”. The salinity objective in
the Delta {(approximately 450 mg/l TDS) drives both surface water discharge restrictions and land
discharge restrictions. RWQCB staff felt it would take a decade for the impact of this approach to fully
impact the land dischargers. RWQCB staff is cautious, however, noting there would be a2 long-term
problem with land discharge because of the impacts to groundwater, especially in those places with high
groundwater table (the ultimate goal is to prevent degradation of groundwater, using best practical
techrology). Both crop yield and impacts on groundwater should be considered. This is becoming
apparent in places like Ceres, where crops are being killed by high groundwater elevations. RWQCB
staff also highlighted the need to prevent runoff of treated wastewater from land application sites.
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Board staff concurred that recycled water production is preferred over land discharge, due to its higher
quality and potential for beneficial reuse. Board staff felt it is even better than the “dedicated land
application programs with water applied at agronomic rates, such as at the Modesto Jennings Road
facility/ranch”, because there will still be potential for salt buildup at such sites. Regional Board staff
views the Modesto Salt Study as helping to establish a “basecline” for assessing future impacts, and
acknowledged that more land will likely be required for such land-based systems in the future.

4.2.3.4 Potential Beneficiaries of Regionalization of WW Treatment and Disposal

RWQCB land discharge staff listed Hilmar as an area that would benefit from improved wastewater
treatment. The Hilmar Cheese Company located there is a candidate as a potential discharger to a
regional plant. Ceres appears to have an inadequate treatment system discharging to high groundwater
(GW). Land management staff is in favor of a regionalized facility, citing how Stanislaus County has
regularly permitted the proliferation of onsite systems permitted in small independent communities (e.g.
west of Riverbank). Furthermore, high GW tables geographically challenge certain communities,
especially those close to the San Joaquin, Stanislaus, and Tuolumne Rivers. Ceres has pressing plant and
land disposal capacity issues, and is planning to construct an outfall line to the City of Turlock to
accommodate current flow in excess of capacity and anticipated growth. Westley and Grayson are other
small housing authorities that need help with wastewater disposal. RWQUCB staff identified Patterson as
an area also having GW problems. The Board is also concerned about potential GW impacts from
wastewater operations (percolation ponds) in Oakdale and Riverbank.

4.2.3.5 Potential Beneficiaries of Regional Water Recycling

In general, RWQCB land discharge staff views recycling favorably, since recycling provides beneficial
reuse and discharge of higher quality water to GW compared to secondary effluent through percolation
ponds. Board staff cited salt impacts to groundwater as a main issue if water were land applied and/or
used for irrigation. Generally background salinity Ievels in surface water are better the farther upstream
you go. The existence of high GW tables drives higher levels of treatment necessary for land application.
Elsewhere in the Central Valley, RWQCB staff cited Clovis’ desire for its own wastewater treatment
plant, with recycling of water and discharge to irrigation canals in the winter as potentially impacting
Fresno’s water supply.

4.2.4 Implementation of a Regional Wastewater Treatment Project

Implementation of a regional wastewater treatment project would require submission of a Report of
Waste Discharge to the RWQCB. The data and information in the report would be used to develop a new
or amend the existing permit(s) or requirements (NPDES and/or WDR). Prior to submission of the
report, compliance with the California Environmental Quality Act (CEQA) should be completed.
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5 Conceptual Alternatives

This section identifies and develops potential alternatives for the Northern San Joaquin Valley Water
Reclamation Project. Four conceptual alternatives plus a Baseline Alternative were identified and

_developed for the Project. The four conceptual alternatives were developed through meetings and
coordination with the City of Modesto staff and stakeholders. The four conceptual altermatives consider
the results of the market assessment, regulatory requirements, and stakeholder workshops and are thought
to represent the best options for implementation of a recycled water project.

It should be noted that these alternatives are representative of the types of projects that could be

implemented and are not intended to meet all the goals and future needs. This set of four alternatives
make up a toolbox of options that can be combined to form an overall recycled water project that meets

future needs and goals.

The regional aspect of this project also lead to an assessment of wastewater conveyance options from
stakeholder WWTP’s to the City of Modesto WWTP’s. The purpose of the conveyance options was to
develop a level of magnitude cost estimate that stakeholders could use as a comparison to continued
operation of their WWTP’s. Unit cost estimates for various treatment processes were developed to 1)
assist stakeholders in evaluation of satellite treatment options or WWTP upgrades and 2) summarize the
basis of treatment costs for the recycled water conceptual alternatives. The unit cost estimates are
summarized in Appendix E and have not been included in this section.

This section is organized as follows:

Summary of Stakeholder Participation

Wastewater Conveyance Aliernatives

Modesto Only/No Recycled Water Project Alternative (Baseline Alternative)

Recycled Water at the Primary Treatment Plant Alternative

Satellite Treatment Facilities Alternatives (Similar concept could work for facilities at Oakdale
Patterson, or Hughson)

e Water Sale to an hrrigation District

» Satellite RW (Beard Industrial Area) and Joint Cogeneration Project

s Potential Alternative Benefits

» Alternative Assessment

Estimated costs in this section were developed based on unit costs that are documented in Appendix E.
Estimated cost can be referenced to summer 2003 Construction Cost Index (CCI) values. Annualized
capital costs were calculated assuming a recovery period of 30 years and an interest rate of 6%. A
construction contingency of 50% and engineering, legal, administrative, and environmental contingency
of 30% were applied to the construction cost estimates. These high cost multipliers were appropriate due
to the preliminary nature of this feasibility study. Environmental constraints, retrofit needs, geotechnical
considerations, and other factors have not been evaluated or taken into consideration.

The following sections are primarily from the ldentify and Develop Alternatives TM in Appendix E. The
reader is referred to this TM for additional details on stakeholders, treatment cost estimates, and other
details that have not been included in this section for purposes of conciseness.
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5.1 Summary of Stakeholder Participation

The City of Modesto held stakeholder workshops on April 9 and September 9, 2003 to identify potential
stakeholders and discuss conceptual alternatives for the regional wastewater recycling facility. Survey
questions were distributed to participants and collected by the City. Based on participation in the
stakeholder meetings and survey results, the Cities of Ripon, Salida, Escalon, Patterson, Ceres, Turlock,
and Manteca expressed potential interest in the project.

Qakdale, Riverbank', Grayson, Westley, Hughson, and Waterford® did not engage the Process or express
interest in the project; however these cities are located in-the vicinity of Modesto and may have interest in
the future. Hilmar expressly stated they did not have interest in the project. Table 5-1 represents a
compilation of stakeholder interest or motivation to join in a potential regionalized wastewater facility, as .
identified through participation in the stakeholder workshops and completion of stakeholder
questionnaires.

Table 5-1: Summary of Stakebolders Potential Interest in Regionalized Project

Stakeholder ‘Wastewater Wastewater (WW) Long-Term WW Recyeled Water
Treatment Needs Disposal Needs Disposal Needs Supply

Ripon v v

Salida v v

QOakdale No Response (NR) NR NR NR

Riverbank NR NR NR NR

Escalon v v 7

Patterson v v v

Grayson NR NR " NR NR

Westley ' NR NR NR NR

Hughson NR NR NR NR

Waterford NR NR NR NR

Ceres v v v v

Turlock v v v

Manteca v v v v

Turlock, Ceres, and Manteca appear less likely candidates in the near-term as they are proceeding with
treatment upgrades at their WWTP. However, these stakeholders have acknowledged their interest in
long-term, regional solutions, particularly as they relate to disposal. Further, these entities believe that
long-term disposal may be best accomplished through recycling as opposed to continued disposal
practices.

5.2 Wastewater Conveyance Alternatives

The creation of building blocks for evaluating raw wastewater conveyance assumed that the most feasible
alternatives would collect wastewater from several plants within a common geographic area and send
combined flows to the closer of two City of Modesto wastewater facilities. To that end, the following
groupings of stakeholders and destinations in the Modesto system were explored:

= Ripon and Salida (to Primary)

' A representative of Riverbank participated in the first stakeholder workshop but did not attend the second
workshop. :

? A representative of Waterford participated in the first stakeholder workshop but did not attend the second
workshop.
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= QOakdale, Riverbank, and Escalon (to Primary)
»  Waterford and Hughson (to Primary)

=  Patterson (to Secondary)

= Grayson and Westley (to Secondary)

It is recognized that raw wastewater conveyance is not the only option that stakeholders are interested in.
Stakeholders are also interested in continuing existing treatment and conveying secondary or tertiary
treated wastewater to a regional treatment plant. However, for this feasibility study, the conveyance
option was assumed to be conveyance of raw wastewater.

Table 5-2 lists the preliminary design criteria that were used to conceptually design the conveyance and

distribution pipelines. The criteria was used in conjunction with existing wastewater flow data and future
projections to develop pump station sizes and pipeline sizes.

Table 5-2: Preliminary Pipeline Design Criteria

Element Unit Design Criferia
Distribution Delivery Pressure Pounds per square inch (Psi) 60

Max Flow Velocity fi/sec 5

‘C’ Value - 120

Table 5-3 lists preliminary capital and Operation and Maintenance (O&M) unit costs for conveyance and
distribution. h

Table 5-3: Conveyance and Distribution Unit Cost

Element | Uni¢ | Unit Cost
Capital Cost
Pipeline Per inch per linear foot $10
Bore and Jack Crossing Per inch per linear foot $20
Microtunneling Per inch per linear foot 825
Pump Stations Perhp . $3,000

| Right of Way Per acre $8,500
Appurtenances Percent of Pipeline Construction 10

Cost
Consiruction Contingency Percent of Total Construction Cost 50
Engineering, Legal, Admin, Percent of Total Cost, including 30
Environmental Contingency
Annual O&M Costs
Pipelines % of Construction Cost 1.0
Pump Station Per Flow Rate (mgd): 20, 8, 5, 2, 1 $149,000, $92,000, $78,000,
$60,000, $55,000

Conveyance pipeline lengths were determined graphically and are presented in Figure 5-1. Pipelines
were routed along existing roads between the cities and the treatment plants. The wastewater conveyance
evaluation only investigated the one alignment option for each group of stakeholders. Additional
evaluations will need to be completed in the next phase to investigate other alignments, stakeholder
groupings, and refined wastewater flow criteria. The goal of the evaluation for this study was to define an
order of magnitude cost estimate that could be used to assess the potential of conveying raw wastewater.
Environmental constraints have not been considered for the alignments and will need to be assessed in the
next phase of the project.
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Figure 5-1: Potential Wastewater Conveyance Pipelines

Table 5-4 through 5-8 presents the estimated costs for the raw wastewater conveyance alignments that
were evaluated.

i
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Table 5-4: Estimated Cost of Conveyance Options: Ripon and Salida (11.6 mi of Pipeline)

Estimated Cost

Flement Existing Flow Flow at 2025 (4% growth)
Pipelines $8,131,000 $11,584,000
£ Crossing $50,000 $70,000
Appurtenances $818,000 $1,165,000
Pump Station $274,000 $481,000
Raw Construction Costs $9,273.000 $13,300,000
Construction Contingency (50%) ' $4,637,000 $6,650,000
Total Construction Cost $13.910,000 $19,950,000
Right of Way $45,000 $48,000
' Engr, Legal, Admin, and Environmental (30%) $4,187,000 $5,999.000
Total Capital Cost $18,142,600 $25,997,000
Annualized Capital $1,318,000 $1,889.060
Annual O&M Piping $139,000 $200,000
Annual Q&M Pumping $63,000 $78,000
Total Annualized Cost|. $1,520,000 . $2,167,000
Total Annualized Cost/MGD $460,600 $433,400

Table 5-5: Estimated Cost of Conveyance Options: Oakdale; Riverbank, and Escaion (21.3 mi of

Pipeline)
Element Estimated Cpst :
Existing Flow Flow at 2025 (4% growth)
Pipelines $17,530,000 $23,760,000
Crossing $284,000 $404,000
Appurtenances $1,781,000 $2,416,000
Pump Station $718,000 $1,024,000
Raw Constraction Costs $20,313,000 $27,604,000
Construction Contingency (50%) $10,157,000 $13,802,000
Total Construction Cost $30,47¢,000 $41,406,000
Right of Way $84,000 $90,000
Engr, Legal, Admin, and Environmental (30%) $9,166,000 $12,449.000
Total Capital Cost $39,720,000 $53,945,000
Annualized Capital $2,886,000 $3,919,000
Annual O&M Piping $305,000 $414,000
Annuat O&M Pumping $75,000 $104,000
Total Annualized Cost $3,266,000 $4.437,000
Total Annualized Cost/MGD $725,3800 $443,700
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Table 5-6: Estimated Cost of Conveyance Options: Waterford and Hughson (14.5 mi of Pipeline)

Estimated Cost

Element Existing Flow Flow at 2025 (4% growth)

Pipelines $6,991,000 $9.388,000
Crossing 386,000 $118.060
Appurtenances $708,000 $951,000
Pump Station $92,000 $193,000
' Raw Construction Costs 57,877,000 $10,650,000
Construction Contingency (50%) $3,939,000 $5,325,000
Total Construction Cost $1%,816,000 $15,975.000
Right of Way $53,000 -§55,000
Engr, Lepal, Admin, and Enwronmental (30%) $3,561,000 $4,809,000
Total Capital Cost $15,430,000 $20,839,000
Annualized Capital $1,121,000 $1,514,000

Annual O&M Piping $118,000 $160,000 -
Annuval O&M Pumping $55,000 $60,000
Total Annualized Cost $1,294,000 $1,734,000
Total Annnalized CostMGD $1.362,108 $825,700

Table 5-7: Estimated Cost of Conveyance Options: Patterson (2.5 mi of Pipeline)

Element Estimated Cost

Existing Flow Flow at 2025 (4% growth)
Pipelines $1,320,000 $1,980,000
Crossing $0 $0
Appurtenances $132,000 $198,000
Pump Station $20,000 $29,000
Raw Constraction Costs $1,472,000 $2,207,000
Constructlon Contingency (50%) $736,000 $1,104,000
Total Construction Cost $2,208,000 $3,311,000
Right of Way $9.000 $10,000
Engr, Legal, Admin, and Environmental (30%) $665,000 $996,000
Total Capital Cost $2.882.600 $4,317.000
Annualized Capital $209,000 $314,000
Annual Q&M Piping $22,000 $33,000
Annual Q&M Pumping 355,000 $60,000
Fotal Annualized Cost $286,000 $407,000
Total Annualized Cost/MGD $336,500 $214,200
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Table 5-8: Estimated Cost of Conveyance Options: Grayson, Westley (7.6 mi of Pipeline)

Element Estimated Cost

Existing Flow Flow at 2025 (4% growth)
Pipelines $2,207,000 $3,010,000
Crossing $30,000 $40,000
Appurtenances $224,000 $305,000
Pump Station $9,000 $18,000
Raw Construction Costs $2,470,000 83,373,600
Construction Contingency (50%) $1,235,000 $1,687,000
Total Construction Cost $3,705,000 $5,060,000
Right of Way $27,000 $28,000
| Engr, Legal, Admin, and Environmental (30%) . $1,120,000 $1,526,000
Total Capital Cost $4.852,000 $6,614,000
Annualized Capital $352,000 $481,000
Amnual O&M Piping $37,000 $51,000
Annnal Q&M Pumping $11,000 $22,000
Total Annualized Cost $400,000 $554,000
Total Annualized Cost/MGD $2.000,000 $1,385,000

5.3 Modesto Only/No Recycled Water Project Alternative
(Baseline Alternative)

The Modesto Only/No Recycled Water Project Alternative is considered the baseline project and is used

to assess the future treatment and disposal options that would likely be undertaken by the City of Modesto
if a recycled water project were not implemented. The alternative also provides the basis for cost
comparison and lays out the anticipated treatment requirements if no regionalized wastewater facility
project were undertaken. The estimated cost of this baseline alternative is also used to assess the
treatment and disposal benefit associated with each of the recycled water projects. This is further
described in Section 5.8. Specific assumptions for this alternative are as follows:

= Assume 10 mgd Dissolved Air Floation (DAF)/solids handling implemented at the Secondary
Treatment Plant to meet existing disposal requirements. This will increase the disposal capacity
to the San Joaquin River in October and November.

= Assume steady 4% population growth to evaluate future needs. Future flow is estimated to be 56
MGD in 2025, requiring 34,200 AFY of additional disposal capacity.

* Expansion of City Ranch irrigation is assumed for increased disposal capacity in the future.
Assume 224 acres/mgd required, at a cost of $8,500/acre including development.

* Assume a future regulatory driver of 450 mg/l TDS for land application and surface discharge.
Therefore microfiltration and reverse osmosis facilities are needed to treat a portion of the flow
(25 MGD) to meet this requirement based on current effluent salinity. Brine disposal consists of
evaporation ponds (41.4 acres land purchase/mgd RO) and landfill. This is a likely potential cost
risk in the future for continued wastewater disposal.

Figure 5-2 shows the envisioned treatment schematic that may be required for future disposal if no
recycled water project is implemented, based on the outlined assumptions.




City of Modesto : : Jurie 2005
Northern San Joaguin Valley Water Reclamation Project o . ) ) Page 5-8

Figure 5-2: Baseline Alternative Schematic (Impact associated with no project)

s » »
Recirculation Channel (odldation Ponds

Brino Disposal
Evap PondsfLandfll

Now traatmant (ackites

Table 5-9 presents the estimated costs of the Baseline Alternative. For comparison purposes, a cost
estimate was prepared for the future flow scenario (2025 flow) assuming RO is not required. This
significantly reduces the cost of future wastewater treatment and disposal. The estimated unit costs
shown were used to evaluate the range of benefits associated with a recycled water project. These
estimated unit costs should not be directly compared to the estimated unit costs of the recycled water
alternatives as other benefits of recycled water need to be considered.
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Table 5-9: Estimated Cost Impacts for the Baseline Alternative

Project Element Estimated Cost
Existing Flow | 2025 Flow w/o | 2025 Flow w/
RO RO
DAF (10 mgd only) (Operating October and November) $3,000,000 $3,000,000 $3,000,000
Chlorination {Existing Facility has Capacity to 2025) ' $0 $0 $0
Residuals Management Pump Solids to Ranch (Existing $0 $0 $0
Facility Has Capacity to 2025) '
Land Purchase/Development (Incr. Disposal Capacity for $0 $47,600,000 $47,600,000
25 mgd)
Potential Future Cost Risk _
MF Treatment — Submerged (MBR), (25 mgd @ $3/gal) ¥ 50 $54,825,000
Reverse Qsmosis (25 mgd @ $3/ral) $0 50 $75,000,000
Brine Disposal $0 $0 $10,350,000
Raw Construction Costs $3,000,000 $50,600,000 $190,775,000
Construction Contingency (50%) $1,500,000 $25,300,000 $95,388,000
Total Construction Cost $4,500,000 $75,960,000 $286,163,000
Engr, Legal, Admin, and Environmental (30%) $1,350,000 $22,770,000 $85,849,000
Total Capital Cost $5.850,000 598,670,000 | $372,012,000
Annualized Capital $425,000 $7,200,000 $27,027,000
Annual O&M $500,000 $1,400,000 $12,375,000
Total Annualized Cost $925,600 $8.600,000 $39.402,000
Unit Dispasai Capacity Cost (per Acre-Ft/Yr) $500 $240 $1,090
Notes:

1. Annualized costs are based on a 30-year recovery period at 6% interest.

2. Existing flow unit disposal capacity cost was calouiated assuming an increase capacity of 1,800 AFY. The
2025 unit disposal capacity cost was calculated assuming an increase of 30.5 mgd (34,200 afy) plus the
1,800 AFY associated with the DAF facilities.

5.4 Recycled Water at the Primary Treatment Plant Alternative

The original concept for this alternative is found in the 1995 Wastewater Master Plan. It involves
constructing a water recycling facility at the City of Modesto’s Primary Plant for distribution within the
urban area. Conveyance of wastewater is not required because an adequate supply is available at the
Primary Plant. This alternative presents five separate distribution options, depending upon recycled water
production (2, 4, 6, 8, and 10 mgd). In general, the proposed distribution piping serves schools, parks,
golf courses, and Comprehensive Planning Districts (CPDs), and radiates further out from the Primary
Plant with larger diameter piping as flow rates increase. At flow rates of 8 and 10 mgd, industrial
customers in the vicinity of Beard Brook Park are added to the distribution. Alternative distribution
options and environmental constraints have not been investigated to date. Specific assumptions for this
alternative are as follows:

* Disinfected tertiary recycled water (Title 22, 2.2 MPN) is required.

» The Primary Plant requires secondary and tertiary treatment upgrades. Membrane Bio-Reactors
(MBR) were selected as a conservative basis to meet filtration requirements.

*  Chlorination with Sodium Hypochlorite is the disinfection process assumed for the cost estimate.

* At the Primary plant, existing thickeners and digesters can handle 56 mgd. This is enough to
meet future (Year 2025} City of Modesto needs.

* Distribution Options will include schools, parks, golf courses, CPDs, Beard Industrial Area
(Ranges: 2, 4, 6, 8, 10 MGD).

= The salinity of the recycled water is expected to range from 500 to 750 mg/1 TDS.
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= It is assumed that additional distribution infrastructure in the CPD areas would be constructed by
the developers.

Figure 5-3 depicts the potential recycled water process train at the Primary Plant for this alternative.

Figure 5-4 through 5-8 show the proposed distribution pipelines from the Primary Plant at the various
recycled water production rates.

Figure 5-3: Recycled Water Program at the Primary Plant Schematic
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Figure 5-4: Distribution System for 2 MGD of Urban Use
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Figure 5-5: Distribution System for 4 MGD of Urban Use
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Figure 5-6: Distributien System for 6 MGD of Urban Use
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Figure 5-

Distribution System for 8 MGD of Urban Use
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}  Figure 5-8: Distribution System for 10 MGD of Urban Use
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Table 5-10 presents estimated overall costs of a recycled water program at the Primary Treatment Plant.
The 10 mgd project has the lowest unit costs at $1,440 per AF, The 4 mgd project has the highest unit

cost at $1,580 per AF.
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Table 5-10: Estimated Cost of Recycled Water Program at Primary Treatment Plant
Project Element Estimated Cost
(2 mad) (4 mgd) (6 mgd) (8 mgd) (10 mgd)
Recycled Water Treatment
MF Treatment-Submerged (MBR) $4,386,000 | $8,772,000 | $13,158,000 | $17,544,000 | $21,930,000
Chlorination (sodium hypochlorite) $540,000 [ $1,080,000 | $1,620,000 | $2,160,000 | $2,700,000
Thickeners/Digesters (Existing Facilities %0 %0 $0 $0 $0
Have Adequate Capacity)
Recycled Water Distribution
Pipelines $2,530,000 $3,924,000 | $5,116,000 | $6,172,000 | $7,158,000
Crossings $24,000 $28,000 $174,000 $376,000 $520,000
Pump Station $356,000 $834.000 $834,000 | $1,182,000 | $1,480,000
Appurtenances $255,000 $395,000 $529,000 $655,000 $768,000
Raw Construction Costs $8,091,000 | $15,033,000 | $21,431,000 | $28,089,000 | $34,556,000
Construction Contingency (50%) $4,046,000 | $7,517,000 | $10,716,000 | $14,045,000 | $17,278,000
Total Construction Cost | $12,137,000 | $22,550,000 | $32,147,000 | $42,134,000 | $51,834,000
Right of Way . $23,000 $28,000 $36,000 $40,000 $49,000
Engr, Legal, Admin, and Environmental | $3,641,000 | $6,765,000 | $9,644,000 | $12,640,000 | $15,550,000
(30%)
Total Capital Cost | $15,801,000 | $29,343,000 | $41,827,000 | $54,814,000 | $67.433,000
Annualized Capital $1,148,000 $2,132,000 | $3,039,000 | $3,982,000 | $4,899,000
Recycled Water Treatment Q&M $514,000 | $1,028,000 | $1,542,000 | $2,056,000 | $2,570,000
Recycled Water Distribution O&M $107,000 $150,000 $183,000 $218,0600 $253,000
Combined Annual Q&M $621,600 $1,178,600 | $1,725,000 | $2,274,000 $2.823,000
Total Annualized Cost $1,769,000 $3,310,000 ;| $4,764,000 | $6,256,000 | $7,722,060
Annual Yield (AFY) 1,140 2,100 3,180 4,250 5,360
Unit Cost (per Acre-Ft/Yr) $1,550 $1,580 $1,500 $1,470 $1,440

Notes:

1. Annualized costs are based on a 30-year recovery period at 6% interest.
2. Annual vield was based on the estimated demand of the potential customers. The customers identified have
a maximum month daily demand of 2, 4, 6, 8, and 10 mgd.

5.5 Satellite Treatment Facilities Alternatives

This alternative incorporates recycled water production from combined Ripon/Salida flows at the Salida

Plant location, with delivery to the Salida, Stoddard, and Highway 99 CPDs,

The alternative is

representative of similar facilities that may be constructed at Oakdale, Patterson, or Hughson, for
example, to treat neighboring communities’ flows to Title 22 disinfected tertiary recycled water standards
for local distribution. Specific assumptions for this alternative are as follows:

= Disinfected tertiary recycled water is required to serve to the CPDs (Highway 99, Salida, and

portion of Stoddard).

= Title 22 tertiaty treatment facilities are assumed to be located at the Salida Wastewater Treatment

Plant (WWTP).

=  Existing flow of Ripon and Salida is approximately 2.3 mgd.
» Recycled water production is assumed to be 2 mgd.
» It is assumed that improvements to the existing treatment facilities are required at the Salida
WWTP location to serve the combined flow. Effluent disposal upgrades are necessary to
accommodate flow during the winter months. Specifically, expansion of influent pumping and
screening, primary clarifiers and sludge handling, existing sequencing batch reactors, and
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infiltration basins is assumed. Conventional filtration and disinfection with sodium hypochlorite
is assumed for tertiary treatment.

» It is assumed that the existing sludge handling process is sufficient to meet the needs of Ripon
and Salida.

* The estimated cost includes major transmission pipelines to the CPDs. However, it is assumed
developers of the CPD would construct the distribution infrastructure that connects to the
transmission pipeline.

Figure 5-9 depicts the potential recycled water process train at the combined Ripon/Salida WWTP for this
alternative. Figure 5-10 shows major transmission pipelines from the Ripon/Salida WWTP to the CPDs.

Figure 5-9: Ripon/Salida Satellite Schematic
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Satellite treatment facilities could also be implemented in the City’s sewer service area. Conceptually,
treatment facilities could be implemented with development of the CPDs. Recycled water would be used
for landscape irrigation at golf courses, parks, school yards, and road medians, Satellite facilities could
also be implemented in the existing service area near potential customers.
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)
' ) Figure 5-10: Major Transmission Pipelines (o CPD
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Table 5-11 presents estimated overall costs of a recycled water program utilizing a satellite treatment
facility at a joint Ripon/Salida WWTP. This alternative was developed as an example concept that could
be developed with other groups of stakeholders. Treatment upgrades and requirements will vary with
each group of stakeholders and depending on the existing wastewater treatment facilities. Distribution
infrastructure will also vary depending on the location of recycled water market areas.
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Table 5-11: Estimated Cost of RW at Satellite Treatment Facility (Ripon and Salida)

Project Element Estimated Cost
Recyeled Water Treatment (2 MGD)
Primary Treatment Upgrade $3,000,000
Expand Existing SBR $3,000,000
Conventional Filters $528,000
Chiorination (sodium hypochlorite) $540,000
Residuals Management (Assume continued solids handling $0
practices/capacity adequate)
Expand Existing Infiltration Basing $704,000
Conveyance System
Pipelines ‘ $1,331,000
Crossings $64,000
Pump Station $40,000
Appurtenances $140,000
Recycled Water Distribution
Pipelines $2,116,000
Crossings $240,000
Recycled Water Pump Station $370,000
Appurtenances $236,000
Raw Censtruction Costs $12,309,000
Construction Contingency (50%) $6,155,000
Total Construction Cost $18,464,000
Right of Way $23,000
Engr, Legal, Admin, and Environmental (30%) $5,539,000
Total Capital Cost $24,018.000
Annualized Capital $1,745,000
Conveyance System O&M $83,000
Recycled Waier Treatment O&M $422.000
Recycled Water Distribution Q&M $104,000
Combined Annual O&M $609,000
Total Annualized Cost $2,354,000
Annual Yield (AFY) 1,060
Annualized Cost/(Acre-Ft/Yr) $2,220
Notes:

1. Annualized costs are based on a 30-year recovery period at 6% interest.
2. Annual yield was based on the estimated demand. The customers identified have a maximum month
demand of 2 mgd.

5.6 Water Sale Alternative

Several Irrigation District (ID) expressed potential interest in recycled water as a source of supplementary
irrigation supply. The ID would utilize recycled water to supplement its existing CVP contract supply
from the Delta Mendota Canal and its San Joaquin River diversion right. Water quality in the San
Joaquin River is often less than desirable for irrigation water use, particularly as related to TDS. Under
this alternative, the City of Modesto would produce recycled water at the Secondary Plant and pump the
water through 2 new distribution pipeline to an 1D, The concept of the City of Modesto or other satellite
plants delivering recycled water to agricultural interests underlying this alternative may be employed in
other locations. Specific assumptions for this alternative are as follows:

*  Assume a filtered, disinfected tertiary recycled water supply that meets unrestricted irrigation
use is needed for the water sale.
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» The 37 mgd Title 22 Facility would be sited at the Secondary Plant. This assumes an annual
demand of 20,000 AFY is served over a 6 month period. The 37 mgd flow rate is greater
than the existing average municipal flow rate to the Jennings WWTP, However, it is
assumed that flow from the storage ponds could be used to meet the 37 mgd demand. Future
development is expect to increase the municipal flow available.

*  Assumes DAF is required to address algac from the ponds.

« Treatment facilities are assumed to include tertiary filters and sodium hypochlorite
disinfection. Solids generated would be returned back to the pond system or ranch,

* The cost estimate includes a 13.4 mile transmission pipeline (36 inch) to an 1D (at upper end
of system for blending with CVP and/or river water.) It is assumed that the existing ID
distribution system could be used to deliver water to growers,

= It is assumed that the ID would blend recycled water with CVP water to meet grower water
quality (TDS) goals. The salinity of the recycled water is expected to range from 500 to 750
mg/l TDS, with a blended water quality range from 400 to 525 mg/l TDS (assumes a one to
one blend of fecycled water to CVP water with a TDS of 300 mg/1).

Figure 5-11 depicts the potential recycled water process train at the Secondary Plant for this alternative.

Figure 5-11: Water Sale Alternative Schematic
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Table 5-12 presents estimated overall costs of a 37 mgd alternative including the facility and transmission
pipeline to an ID.
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Tabie 5-12: Estimated Cost of RW at Secondary Treatment Facility (Sale to an ID)

Project Element Estimated Cost
Recycled Water Treatment (37 mgd)
DAF $11,100,000
Conventional Filters : $9,768,000
Chlorination (sodium hypochlorite) : $9,990,000
Residuals Management (Assume filter solids pumped to Recirculation Channet $925,000
jcost] and DAF solids applied to Ranchlands as currently done [no capital cost])
Recycled Water Distribution to an ID (37 mgd)
Pipelines (13.4 miles of 36 inch) $25,380,000
Crossings $1,098,000
Pump Station 38,723,000
Appurtenances $2,011,000
Raw Construction Costs $68,995,000
Construction Contingency (50%) $34,497,500
Total Construction Cost $103,493,060
Right of Way $48,000
Engr, Legal, Admin, and Environmental (30%) $31,047,900
Total Capital Cost $134,589,060
Amnualized Capital ' $9,778,000
Recycled Water Treatment O&M $3.996,000
Recycled Water Distribution O&M $695,000
Combined Annual O&M 54,691,000
Total Annualized Cost $14.469,060
Annual Yield (AFY) 20,000
Annualized Cost/{Acre-Ft/Yr) §$720
Notes:

1.  Annualized costs are based on a 30-year recovery period at 6% interest.

This alternative could be expanded to include delivery of recycled water to the San Joaguin River

National Wildlife Refuge (SJRNWR), which is owned and operated by the US Fish & Wildlife Service.

The SIRNWR receives its water supply through a diversion from the San Joaquin River. Further

refinement of the recycled water delivery alternative should include the option to deliver water to the
Wildlife Refuge, particularly since the refuge water supply would likely be required during the winter to

spring months, compared to the supply of recycled water for irrigation purposes during the summer and

fall months.

5.7 Satellite Recycled Water (Beard Industrial Area) and Joint
Cogeneration Project

This final alternative considers siting a new satellite or scalping plant along the existing Cannery
Segregation pipeline upstream from the City of Modesto Primary Plant. The Cannery Segregation
pipeline is normally in service from July to September and collects flows from the food (canning)
industry. Recycled water production from the new satellite plant would (1) serve a cogeneration facility
located at the same site and/or (2) be distributed to industrial users within the Beard Industrial Area.
Significant recycled water demands within the Beard Industrial Area include food and fruit companies,
newspaper publishing, paper production, and wineries. Specific details and assumptions for this
alternative are as follows:

= The cogeneration project has yet to be defined pending the results of a proposed feasibility study
of cogeneration potential for the Beard Industrial Park. Recycled water demand for the
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Cogeneration Facility is assumed to be 5 mgd. The 5 mgd prQ]ect includes a transmission
pipeline to the Cogeneration Facility.

Industrial use may increase demand by another 5 med for a 10 mgd project in total.

This alternative is envisioned to only operate during the canning season.

The satellite and cogeneration facility are assumed to be constructed together along the Cannery
Segregation pipeline alignment.  Therefore, there is no need for additional wastewater
CONVEyance. :

It is assumed that a portion of the cannery flow would be treated and the remaining flow would be
left in the cannery segregation pipeline. Cannery Segregation flows averaged between 13 and 21
mgd from 2000 to 2002,

It is assumed that advanced treatment is required to meet water quality objectives of the customer
as the TDS of the segregated cannery flow ranges from 1,000 to 1,700 mg/} with an average of
approximately 1,400 mg/l. Screens, MBR, and RO treatment are assumed. UV disinfection is the
assumed disinfection process.

Solids from MBR would go back to the Cannery Segregation Pipeline.

Brine disposal through evaporation ponds and landfill would need to be implemented in
conjunction with the RO facility.

Under this alternative, there would be a potential avoidance of ranch land expansion at the
Secondary Site, since approximately 224 acres are required per mgd for disposal of cannery
waste. At $8,500 per acre for purchase and development of land, this savings could approach
$19,040,000 (for 2 10 mgd project), without contingencies.

Figure 5-12 depicts the potential recycled water process train at the Beard Satellite facility for this
alternative. Figure 5-13 shows distribution pipelines from the facility to surrounding industrial clients.
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Figure 5-12: Beard Satellite Schematic
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Figure 5-13: Distribution System for 14 mgd Satellite Project’
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Table 5-13 presents estimated overall costs of a Beard Satellite Alternative including the treatment
facilities and distribution pipelines. Currently, the City of Modesto is pursuing funding for a planning
level study on a cogeneration project. If the City elects to move forward with the cogeneration project,
additional investigations on this satellite reclamation options are recommended.

e,
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Table 5-13: Estimated Cost of RW at Satellite Treatment Facility (Beard Treatment Facility)

Project Element Estimated Cost
5 MGD 10 MGD w/o 10 MGD
' RO
Recycled Water Treatment
MF Treatment - Submerged (MBR) $10,965,000 $21,930,000 $21,930,000
Reverse Osmosis $16,760,000 S0 $33,520,000
Brine Disposal $2,070,000 $0 $4,140,000
UV Disinfection $1,700,000 $3,400,000 $3.400,000
Residuals Management (Solids drained into Cannery $50,000 $100,000 $100,000
Segregation line (to Prmary Plant))
Recycled Water Distribution (to an Irrigation
District)
Pipelines $90,000 $4,266,000 $4,266,000
Crossings 30 $222.000 $222 000
Recycled Water Pump Station $422.000 $1,453,000 $1,453,000
Appurtenances $9,000 $449,000 $449,000
Raw Construction Costs $32.066,000 $31,820,000 $69,480,000
Construction Contingency (50%) 316,033,000 $15,910,000 $34,740,000
Total Construction Cest 548,099,600 $47.730,000 $104,220,000
Right of Way $0 $31,000 $31,000
Engr, Legal, Admin, and Environmental (30%) $14,430,000 $14,319,000 $31,266,000
Total Capital Cost $62,529,000 562,080,000 $135,517,060
Annuatized Capital $4.543,000 $4,510,112 $9,845,000
Recycled Water Treatment O&M $1,975,000 $1,340,000 $3,950,000
Recycled Water Distribution O&M $86,000 $199,000 $199,000
Combined Annual O&M $2,061,000 $1,539,000 $4,149,000
Total Annualized Cost $6.604,000 $6.,049,112 $13,994,000
Annual Yield 1,380 2,760 2,760
Annualized Cost/(Acre-Ft/Yr) $4,790 $2,190 55,070
Notes:

1.  Amualized costs are based on a 30-year recovery period at 6% interest.
2. Annual yield is calculated based on 3 months of operation (90 days) at 5 and 10 mgd.

5.8 Potential Alternative Benefits

Besides project costs, there are a number of potential financial and non-financial benefits that must be
considered when selecting a project. These benefits include sale of recycled water, potable water supply
benefit, avoided cost of disposal capacity upgrades, avoided cost of water supply facility upgrades, and
supply reliability. It should be noted that some of the potential benefits for the project are dependent on
the market being serviced and the undertaking of additional action for the benefit to be realized. The
potential project benefits are discussed below.

5.8.1

Recycled water is a valuable commodity that could be sold to recover costs of the project. Like any
commodity, market conditions will govern the sale of recycled water. For existing customers, rates for
recycled water would need to be similar to existing water rates. The City of Modesto water rate for non-
potable uses such as school irrigation is approximately $120 per AF. It is assumed that a similar water
rate would apply for park irrigation, CPDD’s, and industrial use. This benefit is realized by serving new

Recycled Water Cost Recovery Benefit
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customers (CPD’s). For service to existing customers, the potable water supply benefit (describe below)
would apply.

For the water sale alternative, the rate that recycled water could be sold is dependent on 2 number of
economic factors. Additional discussion with potential customers and economic evaluations are needed
to identify feasible rates. For this benefit assessment it was assumed that recycled water has a value of
$50 per AF.

5.8.2 Potable Water Supply Benefit

Water use in the City of Modesto service area is expected to increase by approximately 40,100 AFY
under the currently defined general plan build-out scenario (West Yost & Associates, March 2003).
Serving recycled water within the City of Modesto service area would reduce the use of higher quality
water supplics. These higher quality supplies could then be used for other beneficial uses that required
potable water supplies. Both economic and non-economic benefits could be realized by conserving these
higher quality water supplies. The City of Modesto rate schedule for water service incorporates the meter
charge and water rate into one monthly charge. Included in the monthly charge is a water allotment of
1,680 cf. The exact breakdown of the meter charge and water rate is unknown, therefore, the water rate is
assumed to be approximately $350 per AF for this benefit assessment. This water rate is expected to
increase in the fiture. :

In order to realize the financial benefit associated with the conservation of potable water, the water would
need to be served to another customer. New residential or business development could be supported by
the freed up potable water supply. The City of Modesto would realize this benefit only if recycled water
were served within the City’s service area. For the Water Sale Alternative and Ripon/Salida Satellite
Alternative, this benefit would not be realized for the City.

The Water Sale Alternative could lead to conservation of CVP water or San Joaquin River Water. These
supplies have the potential to be used for potable uses by other agencies and could result in some financial
benefits for the City of Modesto.

5.8.3 Avoided Cost of Wastewater Disposal Capacity Upgrades

Implementation of a recycled water project may reduce the need for future disposal capacity upgrades at
the wastewater treatment plants. Recycled water nse is a disposal option that would reduce the need to
construct alternative disposal measures. Under the Baseline Alternative, disposal capacity upgrades
would include construction of DAF facilities and purchase of additional land to facilitate land disposal.
The avoided cost of these facilities would be a significant financial benefit. The unit cost estimate of
$250 per AF for the Baseline Alternative (2025 estimated unit cost without RO treatment) can be used as
an estimate of the avoided cost of disposal capacity upgrades.

Potential future surface water and land disposal treatment requiremerits may also be avoided if a recycled
water project is implemented. For example, if RO treatment is required in the future for percolation or
surface water discharge then recycled water requiring tertiary treatment and disinfection may be more
practical. Several stakeholders in the region are now being required by the RWQCB to meet drinking
water standards prior to discharge to the percolation ponds. If RO is required in the future, the estimated
unit cost for disposal may be $1,090 per AF.

It should be realized that this avoided cost of dispesal does not have the same beneficiary for all of the
alternatives. For the Ripon/Salida Satellite Treatment Alternative, the Cities of Ripon and Salida are the
beneficiaries of the alterative, The other recycled water alternatives (water sale, primary treatment/urban
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use, and Beard satellite) would benefit the City of Modesto as fributary flows to the City WWTP’s are
used. . .

The seasonal nature of recycled water demand needs to be considered when evaluating this benefit. The
City of Modesto is expected to have a significant benefit because of the availability of storage ponds that
can store winter flows that would then be used during the irrigation season. Without the storage ponds,
low winter recycled water demands may necessitate disposal upgrades be implemented regardless of
recycled water use. ‘

b.84 Avoided Cost of Water Supply Capacity Upgrades

As discussed above, recycled water use would reduce the use of existing potable water supplies.
Conservation of potable water supply alse results in an avoided cost associated with increased water
supply capacity. Future capacity upgrades are expected in the future as development and population
increase in the City service area, This avoided cost should be considered when assessing the value of a
recycled water project. This benefit is realized if recycled water is used to offset potable water use in the
City service area.

This benefit value was estimated based on the estimated cost of water treatment plant upgrades to provide
water to meet future demand increases. The estimated cost of the treatment plant upgrades (36 mgd) at
the existing MIT) water treatment plant is $25 million with an annual O&M of 31.84 million (based on
correspondence with Phil Gittens). Assuming 100% production (36 mgd for 365 days), the estimated cost
of this project is approximately $90 per AF.

The City of Modesto would realize this benefit if recycled water is used within its service area. Under the
Water Sale Alternative, the City of Modesto would not realize this benefit as recycled water would not
conserve any potable water supply for the City.

5.85 Avoided Cost of Future Water Supply

Fresh water is a valuable resource in limit quantities. Currently, the City (through agreements with MID)
appears to have near-term water supply available to meet demand. However, as development continues
and surface water and groundwater supplies are completely allocated, the cost for the next increment of
supply is expected to be higher than the $90 per AF (Avoided Cost of Water Supply Capacity Upgrades).
The Avoided Cost of Future Water Supply is the added benefit associated with eliminating or further
delaying the need to develop more costly water supply options (i.e. new dam and reservoir, brackish
water desalination, etc). This benefit can be quantified by evaluating the future water supply projects that
may be needed to meet demand. An estimated value of this benefit has not been quantified to date.

5.8.6 Water Supply Reliability

Water supply reliability is a significant issue for the region as surface water supplies that are
hydrologically dependent make up a significant portion of the water supply. To some extent groundwater
supply is also hydrologically dependent as groundwater recharge is reduced during drought years.
Recycled water is a reliable supply that is considered to be hydrologically independent. Increased
recycled water use would enhance the overall reliability of water supply and would provide a valuable
resource during drought conditions. Although the value of reliability has been quantified by other water
agencies, the benefit of reliability has not been quantified for this project. It should be noted that a major
portion of Modesto’s water supply is provided by MID which has a relatively reliable surface water
supply. For the Water Sale Alternative, water reltability could be a more significant benefit as CVP
contractors and other surface water users are subject to annual hydrologic conditions.
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5.8.7 Environmental Enhancement

The San Joaquin River is an impacted water body that is listed on the 303(d) list. A sizable recycled
water project could have environmental benefits associated with limiting pollutant loads to the San
Joaquin River. Significant levels of recycled water use may reduce the need for wastewater disposal to
the San Joaquin River.

The Water Sale Alternative may reduce the demand for river water if a water sale alternative is
implemented with an ID that currently diverts river water. It is envisioned that a recycled water project
would reduce demand for San Joaquin River water allowing the river flow to continue down the
Sacramento-San Joaquin Delta. This would likely have both environmental and water supply benefits for
the delta and is estimated to have a value of $150 per AF.

Recycled water could also be used to support or enhance wetlands or other riparian or aquatic habitat.
Use of the recycled water in the SIRNWR is one opportunity to enhance wetlands. The USFWS
indicated that recycled water may be able to augment flows from the San Joaquin River that are currently
used. An estimated value of environmental restoration has not been quantified to date.

5.8.8 Regionalization Benefit

A regional recycled project would allow for cost-sharing opportunities and economy of scale benefits for
the participating stakeholders. The raw wastewater conveyance options are an opportunity for various
stakeholders to participate in one regional project. By combining treatment and disposal operations only
one discharge permit would be required. Operations and maintenance and administrative tasks would be
combined allowing for cost share opportunities. The Ripon and Salida Satellite Treatiment Alternative’is
an example of an opportunity for stakeholders to work together to meet future water needs and
wastewater treatment and disposal needs. The financial benefit of regionalization is difficult to quantify.

5.8.9 Summary of Benefit Values

Table 5-14 summarizes the benefit values and assumptions for each of the benefits above, The values can
be compared to estimated alternative costs to assess the feasibility of the project alternatives and develop
conclusions.
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Table 5-14: Assamptions for the Benefit Cost Curve

Benefit

Benefit Value
per AF

Comment

Recycled Water
Supply

$120 City
§501D

This benefit value is the assumed estimated rate that could be charged
for recycled water. This rate is based on current non-potable water |
rate for the City of Modesto. For recycled water to an Irrigation
District, it is assumed that recycled water would replace river
diversions. At this phase in the study it is assumed that recycled
water has a $50 value to an Irrigation District for this benefit analysis.

Potable Water Supply

$350

Potable water supply would be freed up by serving recycled water to
existing customer that use potable supplies for irrigation. The
potable water could then be used to meet future demand. The value
of potable water supply is expected to increase in the future. This
value was estimated based on City of Modesto residential water rate
of $350 for water service and meter (meter charge was assumed to be
$50 per AF).

Avoided Cost of
Disposal Capacity
Upgrade

$250 to $1,090

A benefit value range was estimated based on the Baseline
Alternative, The range was developed assuming purchase of
additional land for disposal with and without RO treatment.

Avoided Cost of Water
Supply Upgrade

$90

This benefit value was estimated based on the estimated cost of water
treatment plant upgrades to provide water to meet future demand
increases. The estimated cost of the treatment plant upgrades (36
mgd) at the existing MID water treatment plant is $25 million with an
annual O&M of $1.84 million (based on email correspondence with
Phil Gittens).

Avoided Cost of
Future Water Supply

50

This benefit is associated with future water supply projects that will
be mote costly than the MID water treatment plant. This benefit
value can be estimated based on the cost of future (more costly) water
supply projects that are necessary to meet long-term water use. ‘This
benefit value is assumed to be $0 per AF for this benefit assessment,

Water Supply
Relizability

$0

Reliability benefits are difficult to quantify and can vary depending
on the sources of suppiy that are available. Reliability can be
enhanced though implementation of storage projects, purchase of
additional supply, and though several other means. Because of the
quantity, reliability, and relatively inexpensive surface waler supply
in the region it is assumed that the value of reliability is negligible.

Environmental
Benefiis

$150

Environmental benefits could result in linkages to funding for the
project. The benefit value for environmental enhancement or
restoration is difficult to ascertain. The environmental benefit
associated with the Water Sale Project (reducing San Joaquin River
diversions) is assumed to be $150 per AF.

Regional Benefits

$0

Regional benefits are difficult to guantify as the benefits vary with
each stakeholder. For this benefit assessment it is assumed that the
regional benefit is negligible.

It should be noted that these benefit values only represents a cursory evaluation. The estimated benefits
represent a conceptual planning level analysis-with a number of assumptions. As part of the next steps,
the benefit values should be refined.
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5.9 Alternative Assessment

Table 5-15 presents a summary of costs for the five Northem San Joaquin Valley Recycled Water
Alternatives that were evaluated. Estimated costs for the conveyance options are not inciuded in the
summary tabie.

It should be noted that the alternatives above have only been evaluated to a feasibility level. Additional
work is necessary to refine project elements and costs. In addition to project costs, the project benefits
above should be considered when selecting a recommended alternative. Potential benefits are related to
water supply, wastewater disposal, supply reliability, environmental enhancement, and regionalization.
Other factors such as ease of implementation, public acceptance, and political feasibility should also be
considered. Given the conceptual nature of this evaluation only preliminary conclusions can be drawn
regarding a recommended recycled water alternative. The following paragraphs highlight some of the
benefits and considerations associated with each alternative,

Table 5-15: Summary of Estimated Costs

Project Alternative Raw Total Total Capital Total Unit Cost
Construction Construction Cost Annualized (per Acre-
Costs Cost Cost Ft/Yr)
Modesto Only/No RW
Project Alternative
Existing Flow, 25.5 MGD $3,000,000 $4,500,000 $5,850,000 $925 000 $500
2025 Flow w/o RO $50,600,000 $75,900,000 $98,670,000 ~ $8,600,000 $240
2025 Flow w/ RO $190,775,000 $286,163,000 | $372,012,000 $39,402,000 $1,090
Recycled Water Plant at
the Primary Treatment
Plant Alternative :
2MGD $8,091,000 $12,137,000 $15,801,000 $1,769,000 $1,550
4 MGD $15,033,000 $22,550,000 $29,343,000 $3,310,000 $1,580
6 MGD $21,431,000 $32,147.,000 341,827,600 $4,764,000 $1,500
8 MGD $28,086,000 $42,134,000 $54,814,000 $6,256,000 51,470
16 MGD $34,556,000 $51,834,000 $67,433,000 $7,722,000 $1,440
Ripon and Salida Satellite $12,309,600 $18,464.,000 $24,018,000 $2.354,000 $2,220
Treatment Plant :
Alternative, 2 MGD
Water Sale Alternative, 37 $68,995,000 $103,493,000 | $134,589,000 $14,469,000 §£720
MGD ‘
Beard Satellite Treatment
Plant Alternative
5 MGD $32,066,000 $48,099,000 $62,529,000 $6,604,000 $4,790
10 MGD w/o RO $31,820,000 $47,730,000 $62,080,000 $6.049,000 $2,190
10 MGD w/ RO $69,480,000 $104,220,000 | $135,517,000 $13,994.000 $5,070

The benefits of each alternative were assessed and compared to estimated alternative costs to assess the
feasibility of the project altematives and develop conclusions. Figure 5-14 shows a comparison of the
annual unit cost and estimated unit benefit of the alternatives. Benefit value of the urban and water sale
alternatives may exceed project costs providing a net benefit. The Ripon/Salida alternative and Beard
alternative do not appear to be practical. However, due to the very conceptual nature it is recommended
that these alternatives not be eliminated from consideration. The foliow paragraphs provide additional
discussion of the alternatives. Given the conceptual nature of this evaluation only preliminary
conclusions could be drawn regarding a recommended recycled water alternative.




St

City of Modesto June 2005
Northern San Joaguin Valley Water Reclamation Project Page 5-31

Figure 5-14: Estimated Arnual Unit Cost and Associated Unit Benefits
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The water sale alternative is the most cost effective (lowest unit cost) recycled water project and has the

highest potential benefit. The proiect would result in beneficial use of recycled water which is a reliable

supply. Environmental benefit may be realized if diversions of San Joaquin River water are reduced.
Wastewater disposal capacity would be increased with the use of recycled water. This project would

require an agreement with an ID for use of the water. From an implementation perspective, this project is

expected to require significant work and negotiation with an ID. In conjunction with this project,

recycled water may also be used in the SIRNWR which would use the supply for wetlands enhancement.

A recycled water project at the primary treatment plant would serve urban customers. This would have
water supply and wastewater benefits. The quantity of recycled water produced would be significantly
less than the envisioned water sale alternative. However, this project would be a good project to
demonstrate the beneficial use of recycled water and build community support for a larger project. An
urban project may have benefits equal to project costs depending on future wastewater needs.

The Ripon and Salida Satellite Treatment Plant Alternative is a representative example of the type of
project that could be implemented by groups of stakeholders. The concept would provide recycled water
to the City of Modesto CPD’s and is therefore contingent on these future developments., Markets for
other groups of stakeholders have not been identified. This alternative would result in water and
wastewater disposal benefits. Unit costs for the alternative are relatively high as primary, secondary, and
disposal upgrades would be required in addition to tertiary and disinfection processes.

The Beard Satellite Treatment Plant Alternative has the highest unit cost as currently defined. The high
cost is related to the assumed need for RO treatment. As previously discussed, the Beard Satellite
Treatment Alternative is envisioned to be a joint project with a cogeneration facility. The cogeneration
facility is only a conceptuat idea that has yet to formally be investigated. Although it has a high unit cost,
it is recommended that the City evaluate the alternative if the City moves forward with a cogeneration
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investigation. The Beard Satellite Alternative would provide recycled water for the cogeneration facility,
which would conserve the use of other water supplies. This project would have both -water and
wastewater benefits. This project would only operate seasonally as the canneries operate from July to
September. This short operating season could limit the practicality of the Beard Satellite Alternative.

Considering the number of unknowns and interests that need to be investigated for each of the
alternatives, the Project Team and City of Modesto staff identified a recommended strategy for continuing
work on the Project. Based on the alternative costs, stakeholder workshops, benefits, implementability,
and other considerations, a four phased approach was identified to cover near-term, mid-term, and long-
term opportunities. The four phased approach is identified in the following recommended strategy
section. The next section also identifies the implementation strategy and steps, a proposed schedule, and
funding opportunities for the project.
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6 Recommended Strategy

This section identifies a recommended strategy for the Northern San Joaquin Valley Water Reclamation
Project. Based on the benefits and the ability to implement each of the alternatives described in Section 3,
and the goals and objectives for the project, it was recogpized that implementation of several alternatives
may be the preferred strategy. It is also recognized that additional investigations and evaluations are
necessary to develop the details of each alternative and to obtain final stakeholder commitments. With
these factors in mind, a four phased approach was developed to continue planning level evaluations of the
most promising alternatives.

This approach was developed through discussions with the City of Modesto staff with the goal of
evaluating the near-term, mid-term, and long-term recycled water projects need to meet the interests and
goals of the City, stakeholders, and the region. This section includes an implementation strategy that
identifies the major tasks for pursuing the four phased approach.

This section is organized as foliows:

= Description of the Four Phased Approach
o Phase 1 Urban Recycled Water at the City of Modesto Primary Treatment Plant
o Phase 2 Regionalization Alternatives
= Patterson Conveyance to Secondary Facility
» Ripon, Salida, and Riverbank Satellite
o Phase 3 Water Sale Alternative with an Irrigation District and SJRNWR
o Phase 4 Regional Recycled Water Facility
»  Westlands Water District
=  South San Joaquin Valley
= Funding Capabilities/Opportunities
* Implementation Strategy

6.1 Description of Four Phased Approach

The four phased approach includes a near-term (next 5 years), mid-term (5 to 8 years), and long-term (8+
years) strategy for the City of Modesto’s and interested stakeholder’s potential recycled water
development. Considering the future water use outlook in California, recycled water is expected to be an
extremely valuable resource in the future. Because of this expected value, the goal of the four phased
approach is to immediately being implementation of a recycled water project while maximizing the
opportunity for recycled water development in the future. The region’s potential recycled water is
thought to be a valuable resource that will help to meet the overall needs in the San Joaquin Valley in the
future.

In the near-term, construction of recycled water facilities at the City of Modeste’s Primary Treatment
Plant with distribution to the urban area would help to meet near-term disposal needs and offset the use of -
potable water. This will free up potable supplies to be used for other beneficial uses. In addition, the
near-term project could also include conveyance of wastewater from committed stakeholders to the City
of Modesto wastewater system.

In the mid-term, the City could pursue the remaining regional project opportunities with the stakeholders
that have expressed interest in a satellite alternatives or conveyance of wastewater to the City of Modesto
WWTP’s. Also in the mid-term, it is recommended that the City pursue a water sale/transfer project with
an irrigation district and the San Joaquin River National Wildlife Refuge (managed by the USFWS).
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In the long-term, other stakeholders like Turlock and Manteca expressed interest in a larger regional
project for wastewater treatment and/or reclamation. Long-term recycled water market opportunitics may
include water sales/iransfers with Westlands WD or other San Joaquin Valley water districts.

Identification of funding opportunities and securing funding for the project will be a key factor in the cost
feasibility for each of the projects. Funding opportunities are identified in Section 6.6.

6.2 Phase 1 ~ Urban Recycled Water at the Primary Treatment
Plant

This near-term project would include construction of recycled water facilities at the Primary Treatment
Plant and distribution infrastructure. The goal of this project is to serve a summer time flow between 6
and 10 mgd and demonstrate the safe and effective use of recycled water. Conceptually, treatment would
need to include secondary, tertiary, and disinfection facilities. The project would serve urban market
customers including golf courses, parks, school yards, industrial users, and the new developments
{CPDs). Recycled water use in the CPDs service area would be for landscape irrigation, toilet flushing,
and other non-potable uses.

A 6 to 10 mgd recycled water project would produce approximately 3,180 to 5,360 AF annually. This
would benefit the City’s water supply and wastewater disposal capacity. However, this level of use is not,
by itself, considered the long-term disposal solution.

In addition, the near-term project could also include conveyance of wastewater from committed
stakeholders to the City of Modesto wastewater system. One example is conveyance of the City of
Patterson wastewater flows to the City of Modesto treatment facilities. For simplicity, this option is
described in greater detail in the mid-term/Phase 2 Regionalization Alternatives in Section 6.3.

Figure 6-1 shows the schematic of the recycled water production at the Primary Treatment Plant with
distribution to urban customers.
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Figure 6-1: Schematic of the Recyeled Water at the Primary Treatment Plant
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Implementation of this project would include public outreach efforts, a market assurance investigation,
regulatory permitting with the RWQCB and DHS, treatment pilot testing, and various funding tasks.
Additional planning level evaluations should be completed to refine treatment facilities, design capacities,
and distribution pipeline alignments. A funding strategy should be developed to pursue grants and loans
as well as analyze the local funding mechanisms and constraints.

Meetings with the parks department, school districts, and various industrial users will be needed to
develop water quality and quantity criteria, as well as identification of the specific locations of connection
to the recycled water distribution system. The City will also need to hold workshops and outreach efforts
with the public and local leaders to gain support for the project and reinforce safety, health, and public
acceptance of recycled water. Support from local legislators, environmental groups, and the local
irrigation districts will help to garner public support for the project,

It is expected that infrastructure for recycled water use in the CPDs areas would be constructed by
developers. The City of Modesto should develop and implement new development requirements that
mandate construction of dual plumbed systems which will facilitate recycled water use for landscape
irrigation.

The project will also require environmental compliance with the California Environmental Quality Act
{CEQA) to assess the environmental impacts of the project. Environmental compliance with the Federal
National Environmental Policy Act (NEPA) may also be required if federal funding is pursued. Design of
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the project could commence during the environmental process with the final design incorporating any

- mitigation measures outling in the CEQA and NEPA documents. The design process will also consist of

applying for and securing permits for construction.

6.3 Phase 2 — Regionalization Alternatives

Based on the two Stakeholder workshops, regionalization options are of intérest in the region. As part of
this feasibility study, two regionalization options were explored including conveyance of wastewater to
the City of Modesto WWTP’s and development of satellite treatment and reclamation facilities with
conveyance of recycled water to the City of Modesto service area. These options are only in a
preliminary phase of development and will require additional input and correspondence with each
stakeholder to identify interests and goals. Cost share agreements for these evaluations should be
developed to initiate work on these options. Memoranda of Understanding (MOU) or other agreements
could be developed with each stakeholder to layout project goals, and project cost share,

6.3.1 Conveyance of Wastewater to City of Modesto

“Based on the second stakeholder workshop, the City of Patterson expressed interested in connecting to the

City of Modesto secondary WWTP. It should be noted that this option is a regionalization of wastewater
treatment and disposal and would only result in recycled water production if the City of Modesto
implemented a reclamation facility at the secondary WWTP. This option would include construction of a
conveyance pipeline from the Patterson WWTP to the Modesto Secondary WWTP. A pump station
would be constructed to pump wastewater to the Modesto WWTP,

This option would require an MOU or other agreement between the Cities of Modesto and Patterson for
wastewater treatment and disposal. Additional planning level evaluations are necessary to refine the
pipeline alignments, determine design flows, and identify design criteria. A cost evaluation would need
to be completed to identify operations, treatment, and administrative costs of conveying flows to the City
of Modesto.

6.3.2 Develdpment of Satellite Treatment and Reclamation Facilities

The Cities of Ripon, Salida, and Escalon have expressed interest in a joint project for disposal and/or
treatment of wastewater. One potential option is to develop a satellite reclamation facility to produce
recycled water. Conceptually, it is envisioned that one of the existing WWTP’s would be the site of an
expanded primary and secondary facility with a new reclamation facility. The Cities of Ripon, Salida,
and Escalon have existing average flows of 1.1, 1.2, and 0.8 mgd respectively. Wastewater from the
existing WWTP’s would be pumped to a single regional treatment and reclamation facility.

The new reclamation facilities would include filtration and disinfection processes to produce Title 22 -
disinfected tertiary recycled water. The potential market opportunity for this option would be urban
customers in the City of Modesto service area. Near the Ripon and Salida areas, the City of Modesto has
several planned CPDs. Salida also has an agreement to supply a local grower with recycled water. At
this time the quantity and quality that is required for the agricultural irrigation is unknown. Recycled
water in the CPDs would be used for landscape irrigation and other non-potable urban uses.

This alternative is expected to have cost sharing benefits associated with operations and maintenance,
administration, and capital improvements, The project would conserve other water supplics that could be
used for other beneficial uses.
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Figure 6-2 shows the schematic of the Ripon and Salida Satellite Alternative that was evaluated in Section
5. This concept could be expanded upon to include Escalon. Alternatively, Escalon could team with
another stakeholder to develop another satellite project. The next phase of the project should work to
assess and further define concepts that meet the interests and needs of these stakeholders.

Figure 6-2: Schematic of the Ripon and Salida Satellite Treatment Option
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The next step for the Phase 2 projects is to develop agreements with the interested parties to pursue
additional studies, funding options, and cost sharing opportunities. Additional planning level evaluations
should include a more detailed market assessment, a facility plan, and identification of design criteria,
stakeholder goals, and future needs. User agreements between the stakeholders and the City of Modesto
would need to be developed to outline operations, maintenance, and administration of the project.

It is expected that infrastructure for recycled water use in the CPDs arcas would be constructed by
developers. Therefore, it is recommended that the City of Modesto develop requirements for the
installation of recycled water infrastructure for the project. The City and stakeholders will need to
sponsor and hold workshops and outreach efforts with the public and developers to gain support for the
project. Support from community leaders, local legislators, environmental groups, and the local irrigation
districts will help to garner support for the project.

Implementation tasks should also include coordination with the RWQCB and DHS to track regulatory
developments and the latest thinking associated with recycled water use. Recycled water use would
require a reclamation permit from the Central Coast RWQCB.
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The project would also require environmental compliance with the CEQA and NEPA if federal funding is
pursued. Design of the project could commence during the environmental process with the final design
incorporating any mitigation measures outlined in the CEQA and NEPA documents. The design process
will also consist of applying for and securing permits for construction.

6.4 Phase 3 —- Water Sale to an Irrigation District and SIRNWR

This project would include construction of recycled water facilities at the Secondary Treatment Plant and
transmission infrastructure to convey recycled water to an irrigation district and/or SIRNWR. The goal of
this project is to provide summer time supply to an irrigation district and fall and winter time flow to the
SIRNWR. The irrigation district and the SIRNWR share a common diversion channel off the San
Joaquin River for each of their supplies. The irrigation district has rights to the San Joaquin River water
that would be augmented through implementation of this project providing a benefit to CALFED and the
San Joaquin/Sacramento Delta. The USFWS is in the process of restoring wetlands in the SIRNWR and
proposes to utilize San Joaquin River water to provide flow to the wetlands.

Conceptually, treatment facilities would include tertiary treatment and disinfection facilities. Based on
preliminary discussions, recycled water use could be near 20,000 AFY. The flow to the irrigation district
would be used for agricultural activities during the irrigation season. Demand for recycled water flow in
the SIRNWR would be for environmental use (wetland enhancement) in the fall and winter. The
potential demand and desired water quality of recycled water in the SIRNWR has not been identified to
date. Additional investigations with the USFWS are necessary in order to identify required criteria.

Figure 6-3 shows the schematic of the Water Sale Alternative that was evaluated in Section 5.

Figure 6-3: Schematic of Water Sale
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Implementation of this project will require an agreement between the City of Modesto and an irrigation
district. The City and the irrigation district will need to negotiate facility operations, water delivery,
project costs, and other details. A teaming arrangement should be developed to pursue project
development, funding and environmental compliance. Additional planning level evaluations including
coordination with an irrigation district should be completed to refine treatment facilities, design flows,
and blending facilities. Use of recycled water in the SJRNWR would require coordination and an
agreement with the USFWS. Other implementation tasks include public/grower outreach efforts in the
irrigation district service area, a market assurance investigation, regulatory permitting with the RWQCB
and DHS, treatment process pilot testing, and funding evaluations.

The project will also require environmental compliance with the CEQA and NEPA if federal funding is
pursued. NEPA compliance will likely be required for any delivery of water to the SJRNWR. Design of
the project could commence during the environmental process with the final design incorporating
mitigation measure outline in the CEQA and NEPA documents. The design process will also consist of
applying for and securing permits for construction.

6.5 Phase 4 — Regional Water Recycling Facility

In the long-term, the Cities of Turlock and Manteca have expressed interest in a regional treatment
facility or disposal strategy. Potential options include conveyance of raw, partially treated, or disinfected
tertiary wastewater to a central location for additional treatment or distribution. The Cities of Turlock and
Manteca are thought to primarily be interested in a project to address future wastewater flows.
Disinfected tertiary recycled water is assumed to be the minimum treatment required.

The value of recycled water is expected to increase in the future as water demands continue to increase.
As the value of recycled water increases, water sale opportunities with customers further away from
Modesto may be more viable. In addition, expanding urban use and/or groundwater recharge could
become economically feasible.

Additional discussions with Turlock and Manteca are needed to identify specific interests, goals, and
objectives. Treatment and disposal needs will also need to be discussed and identified.

Water sale is envisioned to be the primary market option for the long-term recycled water use. One
option for delivery of recycled water is via the Delta Mendota Canal (DMC) for conveyance to WWD or
other agencies in the southern San Joaquin Valley region. Use of the DMC would allow a significant
quantity of recycled water to be used beneficially. The anticipated market for recycled water would be
for agricultural irrigation as the DMC serves multiple agricultural agencies and districts.

Use of the DMC to transport recycled water is expected to be a potential issue as the City of Modesto is
located upstream of the O Neill Forebay which diverts water into San Luis Reservoir. The San Luis
Reservoir is a joint facility between the State Water Project and the UUSBR and provides agricultural,
municipal, and industrial supply. Santa Clara Valley Water District (SCVWD}), Metropolitan Water
District (MWD), and San Benito County Water District (SBCWD) use water supplies from San Luis
Reservoir for municipal and industrial purposes, and may object to use of the DMC for conveyance of
recycled water. To date these districts have yet to be contacted to discuss a potential project.

A conveyance pipeline would need to be constructed to deliver recycled water to the DMC. The
envisioned conveyance pipeline under Phase 3 could be extended to deliver water to the DMC. Facility
and future operational considerations should be evaluated in the Phase 3 implementation process.
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Implementation of this project would require agreements with a number of stakeholders including the
USBR, San Luis Delta Mendota Water Authority, WWD and other water districts/agencies. It may be
necessary to undertake detailed State Water Project and CVP operations analyses to determine the
impacts and limitations of recycled water delivery utilizing the DMC. Additional planning level
evaluations, including coordination with stakeholders, should be completed to refine water quality
requirements, design flows, and other criteria. Other general implementation tasks include public/grower
outreach efforts, a market assurance investigation, regulatory permitting with the RWQCB and DHS,
treatment process pilot testing, and funding evaluations.

A teaming agreement should be developed with interested parties for continued evaluation of recycled
water conveyance in the DMC to a south San Joaquin Valley district. This would outline cost share,
project objectives, and other teaming details.

This project would require environmental compliance with the CEQA and NEPA would also be required
since use of the DMC for recycled water delivery would be a discretionary action on the part of the
Bureau of Reclamation. Design of the project could commence during the environmental process with
the final design incorporating mitigation measure outline in the CEQA and NEPA documents. The
design process will also consist of applying for and securing permits for construction.

The Phase 4 project has two primary drivers including 1) long-term regional wastewater disposal needs
and 2} meeting future water supply needs in California. Long-term disposal needs will require treatment
and disposal upgrades while future water supply needs will drive the economics for water sale
opportunities. ' '

6.6 Estimated Cost

The concept level estimated cost of the Phase 1-3 projects are summarized in Table 6-1. The cost of the
Phase 4 project has not been developed as details and costs of the alternative could vary significantly
depending on the interests of the future stakeholders. Capital costs for the project were annualized
assuming a 30-year recovery period and an interest rate of 6%. Estimated costs are in summer 2003
dollars.

Table 6-1: Estimated Cost Summary of Phase 1, 2, and 3

Project Element Estimated Cost
Phase 1° Phase 2° Phase 3° Total
Raw Ceonstruction Costs $34,556,000 $12,309,000 $68,995,000 | $115,860,000
Construction Contingency {50%) $17,278,000 $6,155,000 | §$34,498,000 1  $57,931,000
Total Construction Cost $51.834,000 518,464,000 | $103,493,000 1 $173,791,000
Right of Way $49,000 $15,000 548,600 $112,000
Engr, Legal, Admin, and Environ. (30%) $15,550,000 $5,539,000 | $31,048,000 $52,137,000
Total Capital Cost $67.433,000 $24,018,000 | $134,589.000 | $226.040,000
Annualized Capital $4.899.000 £1,745,000 $9,778,000 516,422,000
Combined Annual Q&M $2.823,000 $609,000 $4.691,000 $8,123,000
Total Annualized Cost $7,722,000 $2,354,000 $14.469,000 $24,545,000
Anmual Yield (AFY) 5,360 1,060 20,000 26,420
Unit Cost $1.,440 $2,220 $720 $930
Footnotes:

a.  Estimated cost for the 10 MGD Urban Alternative at the Primary Treatment Plant.
b, Estimated cost for the Ripon and Salida Satellite Alternative. Does not include costs associated with Escalon joining the project.
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c.  Estimated cost for the Water Saie Alternative to the irrigation district.

- The unit cost of Phase 1-3 is approximately $930 per acre foot which is below the estimated costs of the
No Project Alternative of $1,090 per acre foot assuming RO treatment. is required in the future for
wastewater disposal. '

6.7 Funding Capabilitielepportunities

Projects can be funded on the local level through municipal bonds that can be repaid through utility rates
{increases in water or sewer rates), impact fees, or special assessments. The regional and/or water sale
aspects of the water recycling projects would also provide an opportunity for a joint project. This may
. result in a cost share opportunity for the City, with one or more stakeholders or a water importer.

Funding for a project may also be available from Federal and State agencies. State and Federal grants and
loans from the following agencies may apply to this project: :

e State Water Resources Control Board (SWRCB)
+ (alifornia Department of Water Resources (DWR)
e 1J.S. Bureau of Reclamation (USBR)

Funds are available for various project stages from feasibility studies to design and construction. The
following sections highlight potential funding sources. Potential revenue sources are then discussed
followed by a preliminary funding strategy for the next phase of a project.

6.7.1 Funding Sources

The primary focus of this section is to identify grant and loan opportunities. Local funding mechanisms,
stakeholder funding, and water sale funding will be evaluated following the selection of a recommended
alternative. It should be noted that additional grant funding for projects will likely become available as
new State Propositions or Federal Acts are passed. The construction grant funds available under current
State Propositions may not be available by the time the City is prepared to construct a project. However,
it is anticipated that future State Propositions would be passed by California voters that would continue to
provide funding for recycled water and environmental projects. The following sections summarize
current grant and loan programs.

6.7.1.1 State Water Resources Control Board

The SWRCB administers several grant and loan funds that may be applicable to a recycled water project.
The applicability of a grant or loan is dependent on the associated benefits of the recommended water
recycling project.

Water Recycling Facilities Planning Grant (WREPG)

This grant program provides up to 50% of the cost (up to $75,000) to fund feas;blhty studies for projects
that can lead directly to the design and construction of water recycling projects using treated municipal
wastewater. Under this program the City was granted $75,000 for the completion of this feasibility study.
The funds for this grant program under Proposition 204 have been completely allocated. However, as an
example of on-going funding opportunities, additional grant funds for water recycling facility plans are
available under Proposition 50. To date, the SWRCB has yet to develop guideline for dispersing
Proposition S0 funds available for facilities planning. The SWRCB is in the process of developing the
guidelines, and preliminary discussions have indicated 2 potential for the SWRCB to fund the next phase
of the Northern San Joaguin Valley Regional Recycled Water Project.
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Proposition 50 - Chapter 5 (Clean Water and Water Quality)

Approved by California voters in the November 2002 elections, funds allocated by Proposition 50 will be
subject to appropriation by the Legislature through the State budget process. Initial appropriations are
expected in fiscal year 2003-04. The SWRCB is expected to have $100 million under Chapter 5 (Clean
Water and Water Quality) and at least $250 million under Chapter & (Integrated Regional Water
Management). Most of these new funds will likely be allocated as grants.

Chapter 8 (Integrated Regional Water Management) will provide $250 million in grants for projects to
“protect communities from drought, protect and improve water quality, and improve local water security
by reducing dependence on imported water”.

Proposition 50 funds are expected to be allocated over several fiscal years. The funds were initially
expected to be cbligated by 2005. However, based on discussions with the DWR staff, the funds may be
obligated over a longer period. The funding program details are expected to be released by October 2003.

State Revolving Fund (SRF)

The SRF is a perpetual loan program that provides low interest Ioans to fund water recycling projects that
exceed $15 million, or are a cost-effective alternative in non-point source pollation control. Low interest
loans are provided and are then repaid over a 20 year period. As the SRF is repaid the funds become
available for other projects.

Water Recycling Construction Program (Proposition 13)

The Water Recycling Construction Program (formerly the Water Recycling Loan Program) provides low-
interest loans and grants to local public agencies for the design and construction of water recycling
facilities. The types of facilities include wastewater treatment, recycled water storage facilities, pump
stations, and recycled water distribution pipelines. A funding application must include a facilities plan to
document the need for the project, the alternatives that were analyzed, and the engineering, economic,
financial, and institutional feasibility of the proposed facilities.

6.7.1.2 California State Department of Water Resources

The DWR administers grant and loan funding associated with legislation and several general obligation
bond laws. These funds are targeted for water conservation and groundwater management purposes that
could be linked with a recycled water project. The following sections identify both previous and present
funding opportunities. Previous opportunitics are summarized as funds may be available under future
propositions.

DWR Local Water Supply Project Feasibility Study Leans

This program under Proposition 82 has an annual budget of $2.0 million and each study is limited to a
maximum loan amount of $500,000. The feasibility studies should demonstrate whether a proposed
project is feasible in its engineering, hydrologic/hydrogeologic, envirommental, economic, and financial
aspects. The results of a feasibility study should provide the data necessary to develop a complete
construction loan application. A construction loan application may be obtained from the DWR as a guide
in preparing the feasibility study work plan. An applicant may not simultaneously request loans for both
a feasibility study and project construction for a single project under the Local Water Supply Project Loan
program. The interest rate for these loans is equal to the State's interest rate on the general obligation
bonds sold to finance the program, which are typically approximately one-half the rate available to local
municipal agencies.

osbincid
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CALFED Proposition 50 Chapter 7

CALFED is a joint effort by various State and Federal agencies to manage the Bay Delta. With the recent
passage of Proposition 50, the CALFED Bay-Delta Program will have $825 million in funds under
Chapter 7 (CALFED Bay-Delta Program) for projects to develop and 1mplement a long-term
comprehensive plan that will restore ecological health and improve water management for beneficial uses.
of the Bay-Delta System. The DWR will oversee the administration of these funds. CALFED is in the
process of working with the DWR to establish criteria for the distribution of funds.

The potential water sale alternative could reduce demand for San Joaquin River water therefore providing.
a linkage to the goals of CALFED. This is seen as a potential major source of funding for delivery of
recycled water.

Proposition 50 Chapter 6 (Confaminant and Salt Removal Technologies)

The DWR is in the process of establishing new programs to administer these funds. Proposition 50 has

$100 million in grants allocated under Chapter 6 (Contaminant and Salt Removal Technologies) for

desalination of ocean or brackish water projects, pilot/demonstration projects, and treatment of specified .
contaminants. This program will be a competitive grant program matching up to 50% of the project costs.

Applicants have to provide the other 50% of the fonding for the project using non-state fund sources.

6.7.1.3 United States Bureau of Reclamation

The Bureau funds water recycling projects through Title X VI This program allows the Bureau to provide
funding for feasibility studies, environmental documentation, research and demonstration programs to test
water reclamation and reuse technologies, and for construction of reuse projects. However, the program
is restricted in that projects must be constructed and owned by a non-federal entity, as described in the
“Guidelines for Preparing, Reviewing, and Processing Water Reclamation and Reuse Project Proposals
Under Title XVI of Public Law 102-575, as Amended”, prepared by the Bureau.

One approach to obtaining Title XVI funding is through a Congressional write-in to the federal budget.
This approach relies upon the local Congressional representative to initiate the budget request through
Congressional review and approval of the President’s budget. This approach has been successful for
other California entities, but requires a significant level of assistance in Washington D.C. Further, for all
Title XVI projects, the funding stream is dependent upon the annual Congressional appropriations
process.

The Bureau provides 25% of the funding to a2 maximum amount of $20 million in the form of a grant, and
the remaining 75% has to be provided from a non-federal source (the applicant). Congress authorizes the
Bureau to fund projects.

Funding under Title XVI requires annual authorization by Congress as federal funds need to be
incorporated into the annual federal budget. As with the funding for feasibility studies, appropriations
can be obtained through the Congressional budget process.

6.7.2 Revenue Sources

Revenue streams for the project will be highly depended on the projects that are implemented and the
actual delivery of recycled water. With that noted, there are a variety of options for recovery of project
costs including increases in water rates, water sales, special assessments, impact fees, and other
structures. Recycled water is expected to have both water supply and wastewater benefits and revenue for
a preject could be collected through water rates and sewer rates.
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Conceptually, if no recycled water project is implemented, wastewater treatment and disposal operations
would likely need to be upgraded to meet future needs and regulatory requirements. The costs associated
with these upgraded facilities and operations would likely be recovered through increases in sewer rates.
Implementation of a recycled water project would include wastewater treatment upgrades to produce
higher quality water and may eliminate or reduce the required disposal improvements. Therefore, a
recycled water project should be viewed, at least partially, as an alternative wastewater treatment and
disposal project. One funding scenario could include raising sewer rates to a similar level that would
have been necessary under the no project alternative.

A recycled water project would free up potable water supplies allowing the water to be used for other
uses. This would eliminate or defer the need to increase water supply capacity that would be necessary to
meet increases in water use. If a recycled water project is not implemented, water supply capacity
improvements would need to be implemented to meet future demand. The costs for these facilities would
likely be recovered through connection/impact fees for new development. The recycled water facilities
would replace or defer the need for water freatment plant upgrades therefore connection/impact fees
associated with a water treatment plant upgrade could be used to recover cost for a recycled water project.
The water rate for recycled water would likely be similar to the existing water rate for parks and school
yard irrigation.

Water and sewer fees or rates required to recover the cost of a recycled water project would need to be
competitive with other water supply or wastewater treatment and disposal alternatives. A more detailed
financial analysis will need to be completed in the next phase as the elements and components of the
recycled water project are refined.

6.7.3 Next Steps (Funding)

Following completion of the feasibility study, it is anticipated that the City would need to complete
facilities planning and environmental documentation steps in order to fully define the water récycling
project. The City should pursue additional funding opportunities for this planning level work. During the
completion of the facilities plan and environmental documentation, the City should pursue funding for
design and construction.

As previously discussed, the City of Modesto secured $75k in funding through the SWRCB Water
Recycling Facilities Planming Grant program. Additional funding may be available from this same
program for the planning work is necessary to fully evaluate the regional aspects of the project.

For the next phase, the City could also pursue additional funding through federal programs, including the
USBR Title XV1 program. The USBR may provide up to 50% funding for a Feasibility/Facility Planning
Study as part of the federal Title XVI program. However, this program is more limited in terms of
available money, and must be appropriated by Congress. Therefore, funding from this program would be
retroactive for the Facilities Plan if funding is approved.

It should also be noted that significant portions of the new dollars provided by Proposition 50 will be
coordinated by CALFED. Accordingly, benefits to CALFED should be considered when structuring
projects for funding. The Water Sale Alternative with the irrigation district and SJRNWR has the
potential to provide significant benefits to CALFED. CALFED fanding should be pursued once the
guidelines and application process are developed.

By the time a Northern San Joaquin Valley Recycled Water Project is be ready for design/construction,
Proposition 13 funding is expected to be fully obligated. A significant portion of Proposition 50 funds
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may also be obligated depending of the actual implementation schedule. However, new state bond
initiatives are expected to replenish the Propositions 13 and 50 funds.

Pursuit of additional planning level funding should be led off by meeting with the SWRCB staff to clarify
the importance and benefits of regionalization and water recycling in the Northern San Joaquin Valley
area. Linking water recycling to regional benefits will be critical for securing of funding from the
SWRCB. Similarly, meetings with CALFED staff should also be conducted to discuss the benefits of a_
project that would deliver recycled water to the irrigation district and/or the STRNWR. For this project,
linking water recycling to environmental benefits will be critical for securing funding from CALFED.

6.8 Implementation Strategy

The recommended approach for implementing a recycled water project in the Northern San Joaquin

Valley region is to complete a facilities planning phase followed by design and construction. Additional

planning level work is needed to further refine the alternatives recommended as part of the Phased
approach. The following sections identify potential tasks that may be included in the next phase. It is
recognized that resources may require tasks to be completed in several phases.

6.8.1 Stakeholder Coordination

The next phase of work should include continued coordination with stakeholders and refinement of the
alternatives. It is recommended that teaming agreements or MOUs between the City and stakeholders be
pursued to outline cost sharing for additional investigations and pursuit of funding. More detailed
evaluations with stakeholders will need to be completed to identify specific interests and design criteria
for a stakeholder project. Stakeholder input will be key for refining alternatives and meeting interests of
all parties involved. '

Development of MOUs or other agreements is assumed to require approval from the City and Stakeholder
Coungcils or Boards. This task would also include stakeholder workshops to update the stakeholder group
on the progress of the project.

6.8.2 Funding Strategy Development

Pursuing additional funding for the project will be a key task for planning, design, and construction. It is
recommended that a funding strategy be developed to pursue both Federal and State grant opportunities.
Funding for the project may be the difference between a cost feasible project and one that is not
financially viable. The City should meet with Local, State, and Federal Representatives to inform them of
the project and gain support and assistance in pursuit of funding. Other potential funding tasks include
meeting with Federal or State Agency fund administrators, completing funding applications, and retaining
and coordinating with a lobbyist.

6.8.3 Detailed Market Analysis

For the Phase 1 urban market, a detailed market analysis will need to be completed to detail water use,
water quality needs, and to gain support for the project. Retrofit requirements will need to be identified
for the design process. Meetings with the local school districts, the City parks department, golf courses,
and potential industrial users will be necessary to refine the project needs and to reinforce the safety of
recycled water. Operational needs and criteria for each customer will need to be defined. The detailed
criteria will allow for evaluation of storage, pump stations, and other facilities, User agreements will
need to be developed with each recycled water customer for market assurance.  Alternatively, a
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mandatory use ordinance could be developed. An ordinance could also include requirements for CPDs to
construction dual plumbed systems to facilitate landscape irrigation with recycled water should a supply
be available.

For the Phase 2 irrigation district and SJRNWR market, meetings with the potential agricultural
customers and the USFWS will be needed to define water quantity and quality criteria. Operational
criteria and needs will need to be discussed with the frrigation district and USFWS.

6.8.4 Public Outreach Plan

A public outreach plan should be developed and implemented to garner support for the project. The plan
should include public mailings and notices, brochures, workshops, and other education material.
Endorsement of the recycled water project from state and local representatives, environmental groups,
and others will also be key for public support and funding. The plan would be developed with the City of
Modesto and stakeholders to detail the steps for engaging with the public, representatives, and others.

6.8.5 Treaitment Technology Evaluation and Pilot Testing Plan

From a treatment perspective, additional investigations will be necessary fo characterize the wastewater
and select appropriate treatment technologies to meet disinfected tertiary Title 22 requirements.
Treatment requirements ai the primary WWTP, secondary WWTP, and satellite facility would vary
according to water quality. A treatment technologies evalnation pilot testing plan could be developed to
layout the tasks necessary for evaluation treatment technologies. A water quality monitoring program
would be implemented during the pilot tests.

Pilot testing may include pretreatment, filtration, and disinfection technologies. Potential pretreatment
processes include the Actiflo and Densadeg systems. Filtration may include membrane filters or granular
media filters. Disinfection processes could include chlorination or ultraviolet disinfection.

6.8.6 Conveyance and Distribution Refinement Evaluation

Conveyance and distribution alignments should be reevaluated based on the detailed input from
stakeholders and recycled water customers. Environmental impacts should also be considered when
alignments travel near or within habitats. For the distribution system, operations, pipeline sizing, and
flow conditions could be evaluated with a water system computer model such as H20 Net.

6.8.7 Recycled Water Facility Planning Study

A Recycled Water Facility Planning Study Report should be drafted to document the new findings from
the investigation and evaluations identified in the previous sections. Alternative concepts will be refined
and estimated cost will be reevaluated. Treatment facilities will be laid out and preliminary pipeline
alignments will be developed. Right of way needs will be identified. Preliminary operations plans will
be developed and assessed with computer modeling. Required permits will be identified in conjunction
with environmental documentation.

6.8.8 Environmental Documentation

Environmental compliance with the CEQA would be required prior to constructton. Compliance with
NEPA would be required for the project for federal funding or other federal approvals. In the next phase
an environmental constraint analysis should be completed to gain a preliminary understanding of impacts
associated with the potential components of the project. Communication with regulatory agencies
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(RWQCB and DHS) should continue in order to assess the regulatory feasibility of the project
components.

NEPA/CEQA compliance/documentation should be completed in conjunction with the facility planning
study so that alternatives can be modified for environmental impacts and considerations.

6.8.9 Implementation Schedule

Figure 6-4 shows the implementation schedule for the next phase of planning work. Design and
consiruction phases are not shown in the schedule but are expected to follow the completion of the
Environmental Document and the Facility Plan Report. Design and construction phases will be
dependent on project financing and may be a function of grant availability.

Figure 6-4: Implementation Schedule

Task Name otr? | Gtr3 | Qira 22::1 [atrz Jatr3a | otrd §
1 Project Management
2 Stakeholder Coordination T
3 Public Ousreach P—
4 Project Funding Pian Pn—
5 Detalled Market Assessment m
6 Treatment Technologies Pliot Study P—
7 Conveyance and Distribution Reflnement Evaluations P
8 Environmental Documentation m:
" "8.1 Environmental Constraints Analysis o 9/23
8.2 CEQANEPA Compliance/Document
8 Recycled Water Facllity Planning Study P—
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CITY OF MODESTO

July 1, 2008
TO: Councilmembers |
FROM: Nick Pinhey, Public Works Director |
SUBJECT: Wastewater Master Plan Supplement

CONTACT: William Wong, Senior Civil Engineer, wwong@modestogov.com,
(209) 571-5801

RECOMMENDED ACTION:
This report is an informational update as requested by the Finance Committee. No .
action is required.

A copy of the Wastewater Master Plan (WWMP) Supplement will be distributed at the
July 1, 2008 Stakeholder's Meeting. The City will solicit comments to the WWMP
Supplement at a follow-up meeting on July 17, 2008.

BACKGROUND:

Typically, municipal WWMPs are updated every five to seven years to incorporate
additional growth, current operations, and new planning data. Having a current and
comprehensive WWMP is a critical step in keeping the City ahead of the replacement
requirements of an aging infrastructure system and the pressures of expanding urban
growth.

The City Council, on January 27, 2004, by Resolution No. 2004-050, approved an
agreement with Carollo Engineers, P.C. (Carollo), of Walnut Creek, California {o update
the City's WWMP, and it was completed and adopted in 2007. The 2007 WWMP was
prepared using City-furnished population growth rates available from 2005-2006. In
addition, the plan relied upon anticipated wastewater discharge permit conditions for the
Jennings Road Secondary Treatment Facility based on several meetings and lengthy
discussions with staff of the Regional Water Quality Control Board (RWQCB).

However, recent housing and resultant near-term population growth has slowed
considerably in the last 12 months. In addition, the RWQCB issued a new tentative
waste discharge order (TO) on January 15, 2008, with limits more restrictive than those .
indicated from previous communications. The TO included unprecedented limits for
seasonal secondary effluent discharges into the San Joaquin River, especially ammonia
limits. The RWQCB issued the City’s new permit with the new limits on April 25, 2008.

The City Council, by Resolution 2008-187, on April 1, 2008, approved an ag'reement
with Carollio to prepare a WWMP Supplement, due to Carollo’s familiarity with the City's
wastewater treatment facilities, as well as their ongoing work with the Phase 1A Tertiary

-
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Treatment Facility and their current task of analyzing alternatives to meet new discharge
permit requirements.

The WWMP Supplement was prepared o revise the City’s strategic plan to meet these
new discharge requirements and accommodate revised growth projections, reprioritize
the capital improvement program and revise the projected cash flow curve, to be used
by others, 1o update future wastewater rates.

The key new changes between the 2007 WWMP and the WWMP Supplement are
summarized as follows:

Population growth: Population projections were revised based on current and
historical trends. The build-out (2030) wastewater flows reduced from 41.5 million
gallons per day (MGD) to 40.7 MGD.

Ammonia: This limit will require additional treatment (nitrification) to. achieve
compliance for the seasonal and year-round secondary effluent discharge. According to
the City’s records, the current effluent has consistently exceeded the new ammonia limit
during the seasonal discharges since 2001. A more robust wastewater treatment
process (activated sludge) is proposed to help the City meet these requirements.

Compliance Schedule: Based on the new Waste Discharge Requirements (WDRs),
the City must meet the effluent limits.by 2013. Therefore the City will need to accelerate
its compliance date for BNR/tertiary from 2016 to 2013. As a result, portions of Phase
1B and Phase 2, from the 2007 WWMP, will be combined for new Phase 2. Itis
projected that the will need to construct an additional 18.4 mgd capacity plant to meet
the discharge requirements by 2013.

Revised Wastewater Treatment Improvement Phasing: Related to the revised
compliance schedule, non-critical Sutter Ave. improvements identified in Phase 1B of
the 2007 WWMP will be deferred to 2018.

Salinity Limits: Salinity limits are addressed in the new WDR. The City will need to
develop a plan to reduce salinity by 2022.

REASONS FOR RECOMMENDATION:

This report is for information only regarding the status of ongoing wastewater related
projects.

EXISTING POLICY / RELATIONSHIP TO STRATEGIC PLAN:

As related to the Strategic Plan, this project supports the Council goal of having a
properly planned, designed, and operating wastewater system. This action is also
consistent with the Council goal of a well-functioning system that has sufficient capacity
to meet the needs of all current and future economic growth.
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POLICY ALTERNATIVES:

Nonhe.

FISCAL IMPACTS:

Although, this item is presented for information only, specific recommendations from the
WWMP Supplement, if adopted by council, will have fiscal impacts.

INTERDEPARTMENTAL COORDINATION:

Ongoing coordination will continue between the Publié Works and Finance Departments
for funding future improvements.

PUBLIC PARTICIPATION:
There are meetings scheduled for July 1, 2008, to provide background and present

findings and recommendations to interested parties, and a follow-up meeting on July 17,
2008, to receive feedback on the WWMP Supplement.

ENVIRONMENTAL REVIEW:

The preparation of the WWMP Supplement is not subject to CEQA. The City Council
approved Resolution No. 2007-178 certifying the Final Master Environmental Impact
Report (Master EIR) for the City of Modesto Wastewater Master Plan Update (SCH No.
2006052076} in accordance with the California Environmental Quality Act on March 13,
2007. Any capital projects not covered by the 2007 Master EIR may require additional
environmental review.

STEPS FOLLOWING APPROVAL:
Revise the current financing program to fund the proposed improvements identified in
the WWMP Supplement.
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City of Modesto

WASTEWATER TREATMENT MASTER PLAN SUPPLEMENT
EXECUTIVE SUMMARY

1.0 INTRODUCTION

The City of Modesto's (City) Wastewater Treatment Master Plan (Master Plan) was
developed during the 2005 to 2006 timeframe and was formally adopted in March 2007.
The plan was prepared using City-furnished population growth rates available at the time. In
addition, the plan relied upon anticipated wastewater discharge permit conditions for the
Jennings Road Secondary Treatment Facility based on several meetings and lengthy
discussions with staff of the Regionhal Water Qualfty Control Board (RWQCB).

Housing and resultant near-term population growth has slowed considerably in the last

12 months. In addition, the RWQCB adopted a new waste discharge order on May 2, 2008.
This order contains discharge limits for seasonal secondary effluent discharges to the San
Joaquin River which are considerably more restrictive than those currently in effect and as
indicated from previous communications with the RWQCB. Consequently, a Master Plan
Supplement (Supplement) is required to address changes in population trends as well as
the more restrictive waste discharge requirements.

Consistent with the premise of the original Master Flan, it is the City's desire to continue the
practice of land application of segregated cannery process water. Detailed specific studies
are anticipated fo be required to verify appropriate land application rates and
methodologies. Accordingly, the analysis presented herein focuses on the treatment and
disposal of domestic wastewater flows.

2.0 POPULATION

tn the 2007 Master Pian, an annual population growth rate of 1.6 percent to 2011 and

1.75 percent thereafter, was used to project future flows. For this Supplement, it was
assumed that the annual growth rate will be 0.7 percent for 2008 and 2011, 1.6 percent for
2010 and 2011, and 1.75 percent thereafter. This results in a projected 2030 population of
346,700 compared to 355,000 used in the 2007 Master Plan. Figure 1 is a plot of historic
and updated population projections.

The near term growth rate of 0.7 percent per year was selected based on growth rates that
occurred in the past economic decline in the mid-1990s. As indicated in Figure 1 after
recovery from this downturn, historical annual population growth increased to about

2 percent over the next 10 years. Therefore, it appears reasonable that a similar pattern
would occur when the housing market returns to more typical conditions.

DRAFT - June 30, 2008 1
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3.0 PROJECTED FLOW AND WASTEWATER CHARACTERISTICS

- Projected wastewater flow has been revised based on the new population projection and

applying the same unit flow of 117 gallons per capita per day (gpcd) used in the Master
Plan. Figure 2 is a plot of the projected average annual flows presented in the Master Plan
and those developed in this Supplement. As indicaled, updated population projections
result in a year 2030 flow of 40.7 million gallons per day {mgd) compared to the flow of
41.5 mgd used for the 2007 Master Plan. '

Wastewater biochemical oxygen demand (BOD), total suspended solids (TSS), and
ammonia concentrations have been updated as well based on the most recent data
provided by the City. itis anticipated that wastewater characteristics in the future will be
similar to existing conditions. Table 1 presents a summary of updated projected wastewaler
flow and loadings.

4.0 EFFLUENT LIMITATIONS AND DISCHARGE SPECIFICATIONS

The RWQCB issued final Waste Discharge Requirements (WDRs) on May 2, 2008. The
new WDR has impact on the Master Plan relative to both seasonal and year round river .
discharge. New limits for ammonia, metals, and electrical conducﬁvity are of key concern. |
Table 2 presents a comparison of waste discharge requirements anticipated from previous
communication with RWQCB staff and outlined in the 2007 Master Plan to the new '
requirements.

41 Ammonia

Existing discharge requirements that were in effect during development of the Master Plan
allowed for a “floating” ammonia limit. The limit depended on the temperature and pH of the
effluent. The ammoenia limit ranged from 32.6 mg/L at a pH of 6.5, to 2.6 mg/L at a pH of
8.5. In contrast, the new discharge order has a fixed average monthly {imit of 0.9 mg/L,
regardless of pH or temperature. In order to achieve this limit the treatment process must
be robust and controllable, especially in the winter months when temperatures are low and
it is more difficult to nitrify.

411 Seasonal Discharge

Currently the City does not consistently remove ammonia from storage pond effluent during
the discharge season. Ammonia levels typically rise in the winter months when biological
activity slows due to iow temperatures. Concentrations are also likely increasing in these
months because the algae die off and release ammeonia. The current pond system can
adequately meet the previous pH and temperature-based floating limits for ammoenia.
However, additional treatment (nitrification) will be required to consistently remove
ammonia in the winter. '
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Table 1 Projected Flow and Loadings

Wastewater Master Plan Supplement

Executive Summary
City of Modesto, Catlifornia

Year
2005-2007
Average 2010 2015 2020 2025 2030
Population 230,900 255,300 283,800 714,200 346,700
Flows, mgd
Annual Average Flow (AAF) 26.2 271 30 33.3 36.9 40.7
Average Dry Weather Flow
(ADWF)
Peaking Factor 1.00 1.00 1.00 1.00 1.00 1.00
ADWF 26.2 274 30.0 33.3 36.9 40.7
Maximum Month Flow (MMF)
Peaking Factor 1.11 1.11 1.1 1.1 111 1.1
MMF 29.1 30.1 33.3 37.0 41.0 45.2
Peak Dry Weather Flow (PDWF)
Peaking Factor 142 1.42 1.42 1.42 1.42 1.42
~ PDWF - 372 38.5 42.6 47.3 52.4 57.8
Peak Wet Weather Flow (PWWF)
Peaking Factor : 277 270 2.60 2.50 2.40 2.30
PWWF 71.7 73.2 78.0 83.3 88.6 93.6
Influent to Sutter Ave. {Primary Plant)
BOD
Concentration, mg/L 452 452 452 452 452 452
Average Annual Loading, |lbs/day 98,800 102,200 113,100 125,500 139,100 153,400
Peaking Factor 1.23 1.23 1.23 1.23 1.23 1.23
Maximum Month Loading, fbs/day 121,500 125,700 139,100 154,400 171,160 188,700
TSS
Concentration, mg/L 366 366 366 366 366 366
Average Annual Loading, Ibs/day 80,000 82,700 91600 101,600 112,600 124,200
Peaking Factor 1.46 1.46 1.46 1.46 1.46 1.46
Maximum Month Loading, Ibs/day 116,800 120,700 133,700 148,300 164,400 181,300
Ammonia
Concentration, mg/L 28 28 28 28 28 28
Average Annual lLoading, Ibs/day 6,100 6,300 7,000 7,800 8,600 9,500
Peaking Factor 1.46 1.46 1.46 1.46 1.46 1.46
Maximurm Month Loading, Ibs/day 8,900 9,200 10,200  11.400 12,600 13,800
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Table 1 Projected Flow and Loadings {Continued)
Wastewater Master Plan Supplement
Executive Summary
City of Modesto, California

Year
2005-2007
Average 2010 2015 2020 2025 2030
Electrical Conductivity, ymhos/cm
Average Annual 1,250 1,250 1,250 1,250 1,250 1,250
Peaking Factor 1.19 1.19 1.19 1.18 1.19 1.19
Maximum Month 1,500 1,500 1,500 1,500 1,500 1,500
Primary Effluent (Influent to Jennings Road Facility - Secondary Plant)
BOD
Concentration, mg/L 272 272 272 272 272 272
Average Annual Loading, lbs/day 59,800 61,500 68,100 75,500 83,700 92,300
Peaking Factor 1.29 1.29 1.29 1.29 1.29 1.29
Maximum Month Loading, ths/day 77,300 79,300 87,800 97,400 108,000 119,100
TSS
Concentration, mg/L 112 112 112 112 112 112
Average Annual Loading, Ibs/day 24,500 25,300 28,000 31,100 34,500 38,000
Peaking Factor 1.71 1.71 1.71 1.71 1.71 1.71
Maximum Month Loading, Ibs/day 41,900 43,300 47,900 53,200 59,000 65,000
Ammonia
Concentration, mg/L 27 27 27 27 27 27
Average Annual Loading, ibs/day 5,800 6,100 6,800 7,500 8,300 9,200
"Peaking Facfor 1.26 1.26 1.26 1.26 1.26 1.26
Maximum Month Loading, ibs/day 7,400 7,700 8,600 9,500 10,50 11,600
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The cost of providing nitrification for the existing seasonal discharge is greater than that
required to provide tertiary treatment and year round discharge. in addition, it is uncertain if
future permits will continue to allow a seasonal secondary effluent discharge to the San
Joaquin River. As a resuit of the new permit limit for ammonia, it is recommended that all
river discharges be upgraded to tertiary treatment prior to the 2013 compliance date. This
resuits in the elimination of seasonal river discharge 3 years earlier than that anticipated in
the Master Plan. '

4.1.2 Year Round Discharge

The Master Plan adopted the concept of utilizing the activated shudge process to provide
nitrification and denitrification for year round discharge. The most cost-effective approach
was to use the existing recirculation channel as a nitrification and denitrification reactor.
However, due to its large volume with limited hydraulic and aeration control, it is unlikely
that the recirculation channel will be a reliable process to meet the new, lower fixed '
ammaonia limit, especially during the winter. Accordingly, the aeration basin configuration
required to meet the new permit requirements for nitrification has been revised to include a
plug-flow type reactor with fine bubble aeration. The reactor would consist of a new
concrete tank with dividing walls.

4.2 Metals

The biological nutrient removal (BNR)/tertiary treatment required for year round discharge
will not incorporate the facultative ponds which are effective in removing metals such as
aluminum and iron. Therefore, the BNR/tertiary process must be capable of removing
metals without using the facultative ponds. Pilot testing of a membrane bioreactor (MBR)
indicate that metals limits can be achieved with the MBR process. Other tertiary processes,
such as media filtration, may not be adequate to reduce metals levels to within standards.

4.3 Salinity (as Electrical Conductivity)

The interim limits for electrical conductivity (EC) can currently be met without additional
treatment. These interim limits will be in effect until 2022 or 2026, depending on whether
the year is a critically dry year or a normal year. For critically dry years, compliance is not
required untit 2026.

The City will need to plan for further treatment or develop new waste management
practices to reduce salinity in river discharges. The future limits will require a 25 percent
reduction in EC from current levels, for September 1 through March 31, and a 48 percent
reduction for April 1 through August 31. The new WDRs require that the City submit a
workplan and schedule for complying with the new EC limits by June 1, 2009.
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Options to reduce EC include:

»  Source Control. Reduce salinity by changing the potablé water source from
groundwater to surface water. The City has already converted 40 percent of its supply
fo surface water and is expected to convert 80 percent by 2010. In addition, the City
will need o mandate salt reduction measures by industries and the public {such as L)
banning the use of water softeners). The combined effect of these measures should
be evaluated to estimate future effluent EC levels in the effluent.

. Water Reuse. The {otal salinity mass load to the river can be reduced by diverting
some of the effluent to water reuse. However, the salinity concenfration would not be
reduced by this approach. The current WDR requires a concentration-based limit, so
using the mass-based emission approach would be a change in policy that would
need to be approved by the regulatory agencies.

. Additional Treatment. Additional treatment to reduce EC may be required. The most
accepted salinity reduction process is reverse osmosis (RO). If the MBR process is
utilized for BNR/ertiary treatment, it would be sufficient for pretreatment of the flow
before reverse osmosis. Therefore, additional ultra filtration would not be required in e
subsequent phases if the MBR process is selected. Approximately 50 percent of the
river discharge flow would require RO to meet future EC limits. For example, at 2030,
the required RO capacity would be approximately 13 mgd, assuming the non- ks
desalinated effluent would be blended with the RO effluent. ‘

5.0 RECOMMENDED JENNINGS ROAD TREATMENT FACILITIES

It is recommended that all seasonal secondary effluent discharge to the San Joaquin River
be eliminated by the May 2013 compliance date required by the new permit. At that time, |
effluent guality would be upgraded to a tertiary level of treatment and river discharge would L5
be year round. Secondary effluent and segregated cannery process water would continue
to be utilized io irrigate the City's 3,876 acre ranch.

Upgraded treatment for year-round river discharge would consist of BNR with MBR.

Treatment facilities would be constructed in three phases (1A, 2, and 3). Table 3 presents
the capacity requirements for the various phases. The staging was developed based on a -
10th percentile river flow, in accordance with the Master Plan.

The treatment process for subsequent phases would be similar to the Phase 1A process
train. However, a piug flow type aeration basin would be used instead of the oxidation ditch
reactor used for Phase 1A. The aeration basin would be aerated with fine bubble diffusers
to provide increased efficiency. A blower building would aiso be required. Waste solids from
the activated sludge process would be discharged to the recirculation channel and
facuttative ponds. Figures 3 and 4 show a flow schematic and conceptual layout,
respectively of the proposed treatment facilities.
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51 Salinity Reduction

As described previously, the new WDRs require compliance with new EC (salinity) levels by
the year 2022 for non-critically dry years and the year 2026 for critically dry years. The
following describes the likely process, should treatment be required to achieve the new -
salinity limits. .

For planning purposes, it was assumed that the salinity removal process would consist of
reverse osmosis {(RO). RO produces a brine concenirate that requires expensive disposal.
Brine can be disposed of by using brine concentrators and evaporation ponds, or deep well
injection (if permitted by regulatory agencies). To-achieve the new EC limits, the design
output flow for the RO system would be about 13 mgd by the year 2030 (at the end of
Phase 3).

Planning-level capital cost estimates were prepared for the RO system and brine disposal
facilities, based on the capacity required for Phase 3. The capitai costs are summarized in
Table 4. As indicated, the cost for the RO system would be approximately $41.0 M in
today’s dollars. The cost for brine disposal would be approximately $17.0 M for deep well
injection or $177.5 M for the brine concentration/ evaporation pond system. These costs are
very preliminary and would need to be verified in a separate study.

Table 4 Estimated Capital Costs for Reverse Osmosis Systems
- Wastewater Treatment Master Plan Supplement
Executive Summary
City of Modesto, California

June 2006 ENR

Design Flow Phase 2
Alternative (mgd) Unit Process 2013 $m

1 Zero Liquid Discharge 26.7 RO System 41.0

Brine Concentrator 94.2

_ Brine Ponds 83.3

Total 2185
2 Deep Well Injection 26.7 RO System 41.0
Deep Well Injection 17.0

Total - _ 58.0

Notes:
(1) June 20086 dollars. ENR CCl = 8441,

(2) Estimated capital costs inciude the following: estimating contingency - 30%, general
conditions - 5%, contractor overhead and profit - 8%, engineering, legal and
administrative - 20%, change order contingency - 5%.
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If RO and brine disposal is required in the future, it will have a major impact on the City's
resources. It is likely that ail municipal dischargers to the San Joaquin River will have
similar limits, which could create a financial hardship for the entire region. Additional studies
should be conducted to address the impacts and to possibly develop a regional solution to
the salinity problem. Due to unknowns, it is considered too soon to include the RO/brine
disposal system in the City’s capital improvements program. However, salinity wilt continue
to be a major issue for the City and for all dischargers to the San Joaquin River. The final
approach to meeting the new salinity limits will need to be refined as the overall solution
evolves.

6.0 WASTEWATER TREATMENT CAPITAL IMPROVEMENT
PROGRAM

~ The overall recommended wastewater treatment capital improvement program (CIP)

includes the upgrade of facilities at Jennings Road plus improvements to the Sutter Avenue
Primary Treatment plant and Primary Effluent Qutfall as described in the Master Plan. The
implementation plan includes proposed staging of the project through year 2030.

6.1 Recommended Project

The recommended wastewater treatment CIP consists of the following components:

. Improvements to the Sutter Avenue Primary Treatment Plant to expand its hydraulic
capacity, solids treatment capacity and to provide protection for a 100-year flood
event.

. Relining the primary effluent outfail (from Sutter Avenue to Jennings Road) to

increase its hydraulic capacity and to improve reliability.

. Expansion and upgrade of the Jennings Road Secondary Treatment Plant to
increase domestic effluent disposal capacity and to comply with projected discharge
requirements.

. Specific special planning studies required throughout the planning period. These
studies include engineering system analysis, periodic Master Plan updates, and
detailed scientific studies to verify appropriate loadings and land application
methodologies associated with segregated cannery process flows.

The project components and estimated costs associated with the updated 2030 population
projection are summarized in Table 5. All costs are based on June 2006 data to be
consistent with those presented in the Master Plan and include allowances for
contingencies, engineering, legal, and administrative expenses Figure 5 is a schematic
diagram for the recommended project.
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Table 5 Total Revised Wastewater Treatment Capital Costs
Wastewater Treatment Master Plan Supplement
Executive Summary
City of Modesto, California

Costs in $M"

Sutter Avenue Primary Treatment Plant
Influent Flume Hydraulic Improvements
Bar Screen
Influent Pump
Grit Removal Unit
Primary Effluent Pump Station
Anaerobic Digester
Flood Control Improvements
Stormwater Pump Station
Sludge Dewatering
Subtotal Sutter Avenue Primary Plant
Primary Effluent Pipeline
Lining of Existing Pipeline
Jennings Road Secondary Treatment Plant
Dissolved Air Flotation Project
BNR{Tertiary improvements
Phase 1A Improvements
Phase 2 and 3 Improvements
PE Pump Station
Fine Screens
Aeration Basins
Blower Building
RAS/WAS pump station
Membrane Tanks
UV Disinfection
Effiuent Pipeline from Tertiary Plant to Exist. Qutfall
New WAS inlet
~Standby power
Reverse Osmosis System (if required)
Brine Disposal (if required)
Operations Center
Subtotal BNR/Tertlary Improvements
Improverments to Existing Facilities
Conversion from Chlorine Gas to Hypochlorite
Effluent Pump Station Improvements
Qutfall Improvements
Flood Cantrol Improvements
Fixed Film Reactor Improvements and Odor Control
Subtotal Improvements to Existing Facilities
Subtotal Jennings Road Secondary/Tertiary Plant

Special Planning Studies
Total Project

1.5
0.6
1.1
0.3
9.3
4.8
14.0
2.0
7.6
412

232
8.0
206

6.9
5.3
30.4
123
6.7
63.7
15.1
105
0.2

2.7
0@
o®
3.5

177.9

14
3.0
4.0
0.2
5

16.1
202.0

10.6
277.0

Note:

(1}  Conceptual level costs. Based on June 2006 dollars (ENRCC! = 8441). Includes allowances for

contingencies, engineering, legal and administrative expenses.

(2) These processes may be required to comply with the future salinity TMDL in either 2022 or 2026.
Costs range from $58 M to $218 M depending an brine disposal system chosen {see Chapter 5).
Costs are not included at this time pending further development of a salinity reduction program.
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6.2 PROJECT IMPLEMENTATION PLAN -

The implementation plan was revised from the Master Plan to reflect the new waste
-discharge requirements and their compliance schedule, and to account for updated flow
and loading projections.

Figure 6 shows the required tertiary treatment capacity needs and a phasing plan that
would strictly follow the capacity needs for “just in time” phasing. Under this approach the
tertiary phasing would be: 1A - 2.3 mgd (2010), Phase 2 - 18.4 mgd (2013), and Phase 3 -
6 mgd (2022). Phase 2A was added to spread out the costs between the Sutter Ave Facility
and Jennings Road improvements. Table 6 summarizes the estimated project capital cost

- for each place.

Figure 7 is a near-term, implementation schedule for Phases 1A and 2. Figure 8 presents
the estimated long-term schedule for ali project phases.
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Table 6 Wastewater Treatment CIP Cost Phasing
Wastewater Treatment Master Plan Supplement
Executive Summary
City of Modesto, California
Conceptual Level Costs - $M™
Phase Phase
Project Phases: DAF 1A Phase2 2A Phase3 Total
Approximate Year of Implementation: 2008 2010 2013 2018 2022 Costs
Sutter Avenue Primary Treatment Plant ' -
Influent Flume Hydraulic Improvements -- -- -- 1.5 -- 1.5
Bar Screen . - -- - 0.6 -- 0.6
Influent Pump - - - 1.1 - 1.1
Grit Removal Unit - = - 0.3 - 0.3 :
Primary Effiuent Pump Station - - 9.3 - -~ 9.3
Anaerobic Digester - - 4.8 - - 4.8 2
Flood Control Improvements - -- -~ 14.0 -- 14.0
Stormwater Pump Station - -- -- 20 -- 2.0
Sludge Dewatering - - -- 7.6 - 76
Subtotal Sutter Avenue Primary Plant - 0.0 14.1 271 0.0 41.2 =
Primary Effluent Pipeline
Lining of Existing Pipeline _ - 23.2 - - -- 23.2
Jennings Road Secoﬁdary Treatment Piant
Dissolved Air Flotation Profect 8.0, 0.0 0.0 e 0.0 8.0
. { BNR/Tertiary Improvements
Phase 1A Improvements - 20.6 - -- - 20.6
PE Pump Station - - 5.2 - 1.7 6.9
Fine Screens - -- 4.0 - 1.3 5.3 -
Aeration Basins - -- 229 - 7.5 304
Blower Building - - - 9.3 -- 3.0 123
ML/WAS pump station - - 5.0 - 1.7 6.7
Membrane Tanks - - 48.0 -- 15.7 63.7
UV Disinfection - -- 11.4 -- 3.7 15.1
Effluent Pipeline from Tertiary Plant to Exist. Qutfali- - 10.5 -- 0.0 10.5
New WAS inlet - - 0.2 - - 0.2 3
Standby power - -- 2.0 - 0.7 2.7
Reverse Osmosis System - - 0 0 o®@ -
Brine Disposal - 0 0 0@ -
Operations Center - - 3.5 - 0.0 35
Subtotal BNR/Tertiary Improvements 0.0 20.6 122.0 0 35.3 177.9 :
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Tahle 6 Wastewater Treatment CIP Cost Phasing (Continued)

Wastewater Treatment Master Plan Supplement

Executive Summary
City of Modesto, California

Conceptual Level Costs - $mt?

Phase Phase
Project Phases: DAF 1A Phase2 2A Phase3 Total
Approximate Year of Implementation: 2008 2009 2013 2018 2022 Costs
Improvements fo Existing Facilities
Conversion from Chlorine Gas to Hypochlorite - 1.4 -- -- 0.0 1.4
Effluent Pump Station Improvements - = - 3.0 0.0 3.0
Outfall Improvements - -- 4.0 - 0.0 4.0
Flood Control Impravements - -- 0.2 - 0.0 0.2
Fixed Film Reactor improvements and Odor Control - - 7.5 0.0 0.0 7.5
Subtotal Improvements to Existing Facilities 0.0 1.4 11.7 3.0 0.0 16.1
Subtotal Jennings Road Secondary/Tert. Plant 8.0 220 1337 3.0 35.3 202.0
Special Planning Studies
Engineering System Analysis 0 0.6 0.8 1.1 1.1 3.6
Master Plan Updates -— 1.0 2.0 1.0 20 6.0
l.and Application Studies - 1.0 - , - 1.0
Subtotal Special Planning Studies 0 2.6 2.8 21 3.1 10.6
Total Project 8.0 47.8 1506 32.2 38.4 2770
Note:
(1) Conceptual level costs. Based on June 2006 doliars (ENR CCI = 8441), Includes allowances for
contingencies, engineering, legal and administrative expenses.
(2) See note from Table 5.
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